
 

38/F, COS Centre, 56 Tsun Yip Street, Kwun Tong, Kowloon, Hong Kong 九龍觀塘駿業街 56 號中海日升中心 38 樓 
Tel 電話：(852) 2100 9000 │ Fax 傳真：(852) 2100 9090 │Website 網址：www.cic.hk 

 

  
27 November 2024  

 
 
 
Dear Sir / Madam, 

 
Tender Reference No. (580) in P/AE/PUR/AGC 

Invitation to Tender for the Design and Renovation Works at 1/F of Kwai Chung 
Campus for the Construction Industry Council 

 
You are invited to submit a tender for the Design and Renovation Works at 1/F of Kwai 
Chung Campus for the Construction Industry Council as specified in the tender 
documents. 
 
1. Your tender proposal, in copies specified in the tender, should be submitted in 

two separate sealed envelopes. 
 

2. The tenderer shall deposit two separate sealed envelopes with labels as specified 
below into the tender box located at G/F, Hong Kong Institute of Construction - 
Kowloon Bay Campus, 44 Tai Yip Street, Kowloon Bay, Kowloon, Hong Kong 
not later than 12:00 noon on 24 December 2024.  Late tenders will NOT be 
considered. 
 
a) Label with "Technical Proposal for Design and Renovation Works at 1/F of 

Kwai Chung Campus for the Construction Industry Council " 
 

b) Label with "Fee Proposal for Design and Renovation Works at 1/F of Kwai 
Chung Campus for the Construction Industry Council " 

 
 Please note that the envelope labelled with "Technical Proposal" shall NOT include 

any pricing details. Failure to do so will render the tender null and void. Tenders 
submitted after the above time or tenders deposited at places other than that stated 
above will NOT be considered. 

 
3. The tenderer shall provide the completed ‘Application Form for Inclusion in the CIC 

Vendor List’ as provided in the tender invitation, containing basic information of the 
interested tenderer (For Non-CIC Registered Vendor only). 

 
4. In the event of Typhoon Signal No. 8 or above, or Black Rainstorm Warning is 

hoisted within the office hour (8:30 am – 6:18 pm) on the tender closing date, the 
closing time will be postponed to 12:00 noon of the next working day. 
 

 
5. Construction Industry Council is not bound to accept any proposal it may receive. 

In addition, it will reject bids which are considered to have been priced 
unreasonably low. 

Our ref 本會檔號:   (580) in P/AE/PUR/AGC     

Your ref 來函檔號:       



38/F, COS Centre, 56 Tsun Yip Street, Kwun Tong, Kowloon, Hong Kong 56 38
Tel (852) 2100 9000 (852) 2100 9090 www.cic.hk

6. It should be noted that the Council will not be responsible for the reimbursement of 
any cost incurred by you for the preparation of the submission.

7. The invited tenderer who has decided to decline the bid shall return the Reply Slip 
for Declining Bid provided in Appendix F of the Conditions of Tender.

8. There will be a briefing session and site visit session at 10:00 am on 5 December
2024 (Thursday), HKIC Kwai Chung Campus, 7-11 Kwai Hop Street, Kwai
Chung, New Territories. Interested tenderers shall complete and return the reply
slip in Appendix G by fax 2100 9439 or e-mail: rubywong@cic.hk and
samlai@cic.hk no later than 5:00 p.m. on 3 December 2024 confirming the
attendance of the said tender briefing and site visit session and state clearly the

MUST attend
the tender briefing session and site visit Otherwise, the tender return shall not be
considered and shall be disqualified.

9. The
http://www.cic.hk/eng/main/aboutcic/procurement/tender_details/.

10. For queries regarding this tender invitation or/and tender process, please contact 
Ms. Ruby WONG, Assistant Manager Procurement, on telephone 2100 9420 or
via e-mail: rubywong@cic.hk, or Mr. Sam LAI, Associate Procurement, on 
telephone 3199 7259 or via e-mail: samlai@cic.hk. 

Yours sincerely,

Eric LEE
Manager Procurement

Encl.



 
 
 

38/F, COS Centre, 56 Tsun Yip Street, Kwun Tong, Kowloon, Hong Kong 56 38  
Tel (852) 2100 9000 (852) 2100 9090 www.cic.hk 

Checklist for Submission of Tender 
 
Please go through the following checklist to ensure that all necessary information and 
documents for the tender have been provided in your tender submission. Please note that the 
checklist is for guidance and reference purposes only and shall not be deemed to form part of 
the Tender Document. The address labels at the bottom of this checklist may be used on the 
envelopes for submitting the tender. 
 
Tenderers should note that their tenders may be invalidated if the information in the tender 
submission is incorrect or the required documents are not provided together with the tender 
document. 
 

Particulars Reference 
 
Technical Proposal 
1.  
 

Conditions of Tender, Appendix A Clause 1.1 to 
1.4 
 

2. Organisation and Qualifications of Proposed 
Project Team including the team members / 
sub-contractors. 
 

Conditions of Tender, Appendix A Clause 2.1.1, 
2.1.2 and 2.1.3   
 

3. Project Approach and Requirements to (i) 
fulfill the technical requirements and (ii) 
deliver all deliverables outlined in the 
Assignment Brief and its Annexes (if any) 
(a) Tender Programme 
(b) Method Statements 
(c) Health & Safety 

 

Conditions of Tender, Appendix A Clause 3.1 
and 3.2 
 
 
 
 

4. A duly completed Standard Letter for 
complying with Anti-Collusion Clause 
 

Conditions of Tender, Appendix B 
 

5. 
Contract and Guidelines for Works or 
Services (2b)-CAR 
 

Guidelines for Works or Services (2b)-CAR 

6. All documents mentioned in the Technical 
Assessment Marking Scheme 
 

Conditions of Tender, Appendix E 
 

7. Documents to be submitted include: 
 Statements of Convictions or No 
Convictions under Cap. 115, Cap. 59 and 
Cap. 57 
 Copy of certificate of Minor Works 
Contractor Registration  
 List of sub-contractors  

Special Conditions of Tender 
 
 
 
 
 

Fee Proposal 
 
8. Form of Tender Conditions of Tender, Appendix C

 
9. Fee Proposal Conditions of Tender, Appendix D

 
 Note: The tenderer is required to submit all information specified in Appendix A of the Conditions of Tender with his 
tender. In addition, the tenderer shall submit with his tender a duly signed and witnessed letter in the form set out in 
Appendix B of the Conditions of Tender. Should the tenderer fails to submit all information mentioned above with his 
tender, his tender may not be considered. 

IN TECHNICAL SUBMISSION. You are reminded that should any commercial or cost information 
 



 
 
 

38/F, COS Centre, 56 Tsun Yip Street, Kwun Tong, Kowloon, Hong Kong 九龍觀塘駿業街 56 號中海日升中心 38 樓 
Tel 電話：(852) 2100 9000 │ Fax 傳真：(852) 2100 9090 │Website 網址：www.cic.hk 

          Construction Industry Council 
 

Design and Renovation Works at 1/F of Kwai Chung Campus for the 

Construction Industry Council 
 
Please adhere the following labels on separate sealed envelope of your submitted tender. 
 

“Confidential”  
 Construction Industry Council (CIC)  
 

Technical Proposal 
 

 

The Tender Box 
G/F, Hong Kong Institute of Construction –  
Kowloon Bay Campus, 44 Tai Yip Street,  
Kowloon Bay, Kowloon, Hong Kong 

 Ref. No.:    [(580) in P/AE/PUR/AGC] 
Design and Renovation Works at 1/F of Kwai Chung 
Campus for the Construction Industry Council 

Name of Tenderer:                                                        

  
 Closing Time and Date: 12:00 noon on 24 December 2024
  

 
 
 
 

“Confidential”  
 Construction Industry Council (CIC)  
 

Fee Proposal 

 

The Tender Box 
G/F, Hong Kong Institute of Construction –  
Kowloon Bay Campus, 44 Tai Yip Street,  
Kowloon Bay, Kowloon, Hong Kong  

 Ref. No.:    [(580) in P/AE/PUR/AGC] 

Design and Renovation Works at 1/F of Kwai Chung 
Campus for the Construction Industry Council 

Name of Tenderer:                                                        
 

 Closing Time and Date: 12:00 noon on 24 December 2024
  

 

 

TENDER

TENDER



This form should be completed in FULL BLOCK LETTERS 請詳細填寫本申請表並交回：

and returned to：
Procurement Department 香港九龍觀塘駿業街56號
Construction Industry Council 中海日升中心38樓
38/F, COS Centre, 56 Tsun Yip Street 建造業議會

Kwun Tong, Kowloon, Hong Kong 採購部
Tel. No.: 2100 9000 電話號碼： 2100 9000
Fax. No.: 2100 9439  圖文傳真號碼： 2100 9439
E-mail : vendor@cic.hk 電子郵件 : vendor@cic.hk

如查詢此表格內的資料，包括查閱途徑及修訂資料，請與上述部門聯絡。

(i)     Company Name：
(English) 【Company name should correspond with that registered under the Business Registration Ordinance (Cap 310)】

         公司名稱 ：
(中文)【公司名稱須與商業登記條例(第310章)內所登記的名稱相同】

(ii)   Company Address：
(English)

         公司地址：
(中文)

(iii)  E-mail  電子郵件：

(v)   Tel. No.  電話號碼：

(i)     Company Type 公司類別：

 A body corporate registered under the Companies Ordinance (Cap 32) 根據《公司條例》(第32章)註冊的法人團體

 A partnership (unincorporated) 合夥(非屬法團)
 A sole proprietorship (unincorporated) 獨資(非屬法團)
 Others (Please specify) 其他(請註明)

(ii)    Members of organisation  公司成員：

*

* Delete where inappropriate  將不適用者刪去

Chinese Name  中文姓名

 Ref. No.:
 檔案編號:

建 造 業 議 會 一 般 供 應 商 名 單 申 請 表

Application Form for the Inclusion in the CIC General Vendor List

PART I - DETAILS OF THE COMPANY    第一部 - 公司資料     

PART II - ORGANISATIONS AND STAFF      第二部 - 公司組織及職員資料     

In order to reduce paper consumption, all future CIC notifications will be dispatched by means of email, unless specifically requested in writing to the CIC
otherwise.
為減少紙張用量，除非另作書面要求，所有議會通訊將以電郵傳遞。

(vi) Fax. No. 圖文傳真號碼：

(iv) Website 網址：

English Name  英文姓名

Enquiries concerning the personal data collected by means of this form, including the making of access and corrections, should be addressed to the above
Department.

Directors / Proprietors / Partners
董事 / 東主 / 合夥人

Form No. PRO-01
Rev J  19-Feb-2024
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 Ref. No.:
 檔案編號:

建 造 業 議 會 一 般 供 應 商 名 單 申 請 表

Application Form for the Inclusion in the CIC General Vendor List

Form No. PRO-01
Rev J  19-Feb-2024

(iii)  Person(s) to contact on matters relating to tenders / contracts：
         獲授權回答有關投標 / 合約等問題的負責人資料：

Name(s)  姓名 Official Capacity  職位 Tel. No.  電話號碼 Mobile No. 流動電話號碼

(1)

(2)

(3)

(iv) Please confirm whether your organisation is a registered subcontractor under the CIC's Registered Specialist Trade Contractors Scheme (RSTCS).
請貴公司確認是否在註冊專門行業承造商制度（RSTCS）下的註冊分包商。

 Yes，RSTCS Number：   No
是，註冊專門行業承造商制度註冊編號： 不是

(i)  Services and Goods which your company can provide/supply  貴公司所供應的服務及貨品
Please select your business type and corresponding coverage area (s)  請選擇  貴公司所屬的業務性質及相應的覆蓋範圍
Please tick  as appropriate       請在適當空格加上   
Business Type 業務性質

 Trade of Services 服務行業

類別一 - 供應商  1  1.1

 1.2

 1.3

 1.4

 1.5

 1.6

 1.7

 1.8

 1.9

 1.10

 1.11

 1.12

 1.13

 1.14

 1.15

 1.16

 1.17

 1.18

 1.19

 1.20

 1.21

 1.22

 1.23

 1.24

 1.25

 1.26

 1.27

 1.28

 1.29

Type 1 - Supplier

Canvas Goods (帆布及布帳製品)

Ceiling (天花)

Construction
Materials
(建築材料)

PART III - BUSINESS TYPE     第三部 - 業務性質

Aluminium Pipe (鋁管)

Aluminium Sheet (鋁板)

Anti-ant Paint (抗蟻油漆)

Asphalt (瀝青)

Bamboo & Accessory (竹料及配件)

Bar-bending & Fixing (鋼筋屈扎)

Adhesive / Sealant (膠漿 / 封邊膠)

Aggregates (石仔)

Air-conditioning & Ventilation (空調及通風)

Accelerator (催乾劑)

Acrylic Paint (亞加力漆)

Air-conditioning & Ventilation Accessory (空調及通風配件)

Aluminium Bar / Hollow (鋁條 / 通)

Aluminium Foamwork Accessory (鋁模板配件)

Aluminium Foamwork (鋁模板)

Bronze / Copper Sheet (青銅 / 銅板)

Bronze / Copper Wire (青銅 / 銅線)

Brushing Lacquer (手掃漆)

Bucket (桶 / 泥斗)

Cable Accessory & Trunking (電線配件及線槽)

Cable (電線)

Bronze / Copper / Brass Pipe (青銅 / 銅 / 黃銅管)

Bearing (啤令)

Belt (坑帶)

Bitumen Compounds (瀝青混合物)

Boring Drill Accessory (岩土鑽探配件)

Bronze / Copper Bar (青銅 / 銅條)

Page 2 of 14



 Ref. No.:
 檔案編號:

建 造 業 議 會 一 般 供 應 商 名 單 申 請 表

Application Form for the Inclusion in the CIC General Vendor List

Form No. PRO-01
Rev J  19-Feb-2024

 1.30

 1.31

 1.32

 1.33

 1.34

 1.35

 1.36

 1.37

 1.38

 1.39

 1.40

 1.41

 1.42

 1.43

 1.44

 1.45

 1.46

 1.47

 1.48

 1.49

 1.50

 1.51

 1.52

 1.53

 1.54

 1.55

 1.56

 1.57

 1.58

 1.59

 1.60

 1.61

 1.62

 1.63

 1.64

 1.65

 1.66

 1.67

 1.68

 1.69

 1.70

 1.71

 1.72

 1.73

 1.74

 1.75

 1.76

 1.77

Nail / Staple & Accessory (釘及配件)

Non-slip Treatment (防滑處理)

Luminous Paint (螢光漆)

Marble & Accessory (雲石及配件)

Metal / Plastic Container (金屬 / 塑膠容器)

Metal Etching (金屬蝕刻)

Mosaic Tiles (紙皮石)

Multi-Colour Paint (多彩漆)

Homogeneous Floor Tiles (過底地磚)

Hydrated Lime (熟石灰)

Insulation Materials (絕緣體)

Iron Work (訂製鐵器)

Jointing (接口)

Laminated Plywood (夾板)

Granite (麻石)

Grinding / Polish (研磨 / 拋光)

Hammertone Paint (鎚紋漆)

Heat Insulating Materials (隔熱物料)

Hot-dip Galvanizer (熱浸鍍鋅)

Hose and Fittings (膠喉及配件)

Floor Board Coating (地台油)

Gaseous Fuels / Welding (氣體燃料 / 焊接)

Glazed Ceramic Wall Tiles (牆壁瓷磚)

Gloss Latex Paint (悅亮漆)

Gloves (手套)

Gold (金)

Epoxy Coating (環氧塗料)

Epoxy (環氧樹脂漆)

Fencing / Mesh / Chain (圍欄 / 鐵絲網 / 鎖鏈)

Fibre Glass Products (玻璃纖維產品)

Filter (過濾器)

Fire Retardant Paint (防火漆)

Drill Bit & Cutter Bit (鑽咀及刀咀)

Door & Accessory (大門及配件)

Dry Wall (石膏板)

Electrode (電焊支)

Electrical Supplies (電器材料)

Emulsion Paint / Latex (乳膠漆)

Clay Sand (黃花沙)

Clear Varnish (透明清漆)

Concrete Blocks (混凝土磚)

Concrete (混凝土)

Concrete Pipe (混凝土管道)

Curtain Wall / External Cladding (幕牆/幕板)

Cement (水泥)

Cement Paint (雪花英泥)

Centre Punch (中心沖 / 賓子)

Clear Lacquer (透明漆)

Page 3 of 14



 Ref. No.:
 檔案編號:

建 造 業 議 會 一 般 供 應 商 名 單 申 請 表

Application Form for the Inclusion in the CIC General Vendor List

Form No. PRO-01
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 1.78

 1.79

 1.80

 1.81

 1.82

 1.83

 1.84

 1.85

 1.86

 1.87

 1.88

 1.89

 1.90

 1.91

 1.92

 1.93

 1.94

 1.95

 1.96

 1.97

 1.98

 1.99

 1.100

 1.101

 1.102

 1.103

 1.104

 1.105

 1.106

 1.107

 1.108

 1.109

 1.110

 1.111

 1.112

 1.113

 1.114

 1.115

 1.116

 1.117

 1.118

 1.119

 1.120

 1.121

 1.122

 1.123

 1.124

 1.125

Weldmesh (馬路網)

Window & Accessory (窗戶及配件)

Undercoat Pattern (底漆)

Valve (閥門)

Washable Distemper (可洗膠灰水)

Wall Paper (牆紙)

Water Proofing Material (防水物料)

Water-boiled Proved Laminated Plywood (防水夾板)

Stainless Steel Wire (不銹鋼線)

Steel Wire Rope / Nylon Webbing Sling  (鋼絲繩 / 尼龍帆布帶)

Surveying Supplies (測量材料)

Switch (掣)

Synthetic Paint (合成油漆)

Textured Latex (砂膠漆)

Stone (開山大石)

Stopping (填補料)

Steel Reinforcement (鋼筋)

Stainless Steel Bar (不銹鋼條)

Stainless Steel Pipe (不銹鋼管)

Stainless Steel Sheet (不銹鋼片)

Spraying Paint (噴漆)

Steel / Iron Bar (鋼 / 鐵條)

Steel / Iron Gate (鋼 / 鐵門)

Steel / Iron Pipe (鋼 / 鐵管)

Steel / Iron Sheet (鋼 / 鐵片)

Steel / Iron Wire (鋼 / 鐵線)

Saw Blade / Wheel & Accessory (鋸片 / 碟及配件)

Screw & Accessory (螺絲及配件)

Scantling & Planking (什木枋板)

Silk Screen (絲網)

Stone Like Coating Paint (石頭漆)

Solvent (溶劑)

Rain Gear (雨具)

Red Bricks (紅磚)

River Sand (淡水沙)

Road Marking Paint (馬路劃線漆)

Sanitary (潔具)

Sanding Paper / Cloth (砂紙 / 布)

Plastering (抹灰)

Plastic Sheet / Board (膠片 / 膠板)

Plastic / Wood Flooring (膠 / 木地板)

Polyurethane Paint (聚脂漆)

Polishing / Sharpening (拋光 / 磨石)

Primer / Sealer (封底漆)

Nylon (尼龍)

Pipe Fittings (管道配件)

Pipe (喉管)

Pigment / Staining (色粉)
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 1.126

 1.127

 2  2.1

 2.2

 2.3

 2.4

 2.5

 2.6

 2.7

 2.8

 2.9

 2.10

 2.11

 2.12

 2.13

 2.14

 2.15

 2.16

 2.17

 2.18

 2.19

 2.20

 2.21

 2.22

 2.23

 2.24

 2.25

 2.26

 2.27

 3  3.1

 3.2

 3.3

 3.4

 3.5

 3.6

 3.7

 3.8

 3.9

 3.10

 3.11

 3.12

 3.13

 3.14

 3.15

 3.16

 3.17

 3.18

Safety Sign / Label (安全標貼/告示牌)

Self-Contained Breathing Apparatus & Air Compressor
(自供式呼吸器及空氣壓縮機)

Welding Protection (燒焊保護)

Head Protection (頭部保護)

Noise Assessment Tools (噪音評估工具)

Respiratory Protection (呼吸保護)

Industrial Safety &
Protective Products
(安全及防護產品)

Road Safety Equipment & Reflective Vest (交通安全用品及反光衣)

Safety Net & Tool Box (安全網及工具箱)

First Aid Supplies (急救用品)

Fire Extinguisher & Equipment (滅火筒及設備)

Foot Protection (腳部保護)

Gas & Radiation Detector (氣體及輻射探測器)

Hand Protection (手部保護)

Hearing Protection (聽覺保護)

Vise (虎鉗 / 夾)

Welding Tools (焊接工具)

Anti-Surge Protection (防電保護)

Confined Space Equipment (密閉空間設備)

Eye Protection (眼部保護)

Fall Protection (高空防墮保護)

Spanner / Wrench (扳手)

Scraper / Shovel / Pottery Tool (刮 / 鏟 / 泥刮)

Steel Snip/ Cutter (剪鉗)

Surveying Level (測量平水儀)

Surveying Scale (測量磅)

Trowel (抹子 / 批匙)

Pipe Cutter (喉管剪鉗)

Pipe Dies and Head (牙模及扳頭)

Plane (刨)

Plier / Pincer / Nipper (鉗子)

Saw (鋸)

Screwdriver (螺絲批)

Hammer (鎚仔)

Masonry Tools (泥水工具)

Meter / Tester (測試儀錶)

Portable Electrical Tools & Accessory (手提式電動工具及配件)

Pipe Bender & Expander (喉管屈曲器及掙大器)

Pick (泥耙)

Crowbar (鐵筆)

Drawing Instrument (繪圖工具)

Tools (手工具)

Electric Drill / Hammer Drill & Accessory (電鑽及配件)

Edge Rule (壓尺)

File (銼)

Wire Rope (鋼纜)

Wood Stripe (木線)

Brush & Accessory (刷及配件)

Chisel (鑿)
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 4  4.1

 4.2

 4.3

 4.4

 4.5

 4.6

 4.7

 4.8

 4.9

 5  5.1

 5.2

 5.3

 5.4

 5.5

 5.6

 5.7

 5.8

 5.9

 5.10

 5.11

 5.12

 5.13

 5.14

 5.15

 5.16

 5.17

 5.18

 5.19

 5.20

 5.21

 5.22

 5.23

 5.24

 5.25

 5.26

 5.27

 5.28

 6  6.1

 6.2

 6.3

 6.4

 6.5

 6.6

 6.7

 6.8

Repair &
Maintenance
Equipment / Tools
(維修及保養設備

或工具)

Repair & Maintenance – Diesel Generating Set (柴油發電機組維修保養)

Repair & Maintenance – Drinking Facilities & Equipment
(飲用水設施及設備維修保養)

Repair & Maintenance – Air-conditioning & Ventilation (空調及通風維修保養)

Repair & Maintenance – Builders' Lift – Hoists (建築工地升降機維修保養)

Repair & Maintenance – Carpark System (停車場系統維修保養)

Repair & Maintenance – Cleaning Equipment (清潔設備維修保養)

Repair & Maintenance – Construction Machine & Equipment
(建築機械及設備維修保養)

Repair & Maintenance – Crawler Crane (屐帶式吊機維修保養)

Roller Shutter (捲閘)

Spray Booth (噴漆柜)

Surveying Measuring Instrument (測量儀器)

Thicknessing Planer (壓鉋機)

Tower Crane (塔式吊機)

Wood Turning Lathe (木車床)

Loaders (裝載機)

Mobile / Trucks / Lorry Crane (汽車吊機)

Metal Work Machine & Equipment (金屬工作機)

Pipe Welding Machine (喉管熱熔對接焊機 )

Plate Compactor (壓路板)

Pump (泵)

Forklifts and Tow Tractors (叉車及拖引車)

Gantry Crane (龍門式吊機)

Generator Set (發電機組)

Gondola Systems (吊船)

Hydraulic Punching / Shearing  / Swing Beam Machine (液壓沖 / 剪 / 擺式剪板機)

Hydraulic Excavators (液壓挖土機)

Petroleum & Fuel
Products
(石油及燃油產品)

Construction
Equipment &
Machinery
(建築設備及機械)

Concrete Vibrator (混凝土震機)

Crawler Crane (履帶式吊機)

Dozers (推土機)

Dust Collectors (集塵器)

Aluminium / Galvanized Iron Working Platform (高空工作台)

Air Compressor & Blower (風機)

Bolt & Pipe Threading Machine / Groove Machine (電動管紋機 / 壓坑機)

Builder's Lift (建築工地升降機 - 工人籠)

Cable Dectector (地下電纜探測器)

Concrete Mixers (混凝土攪拌機)

Hydraulic Oil (液壓油)

Industrial Diesel Oil (工業柴油)

Lubricant Oil / Grease Oil (潤滑油/潤滑脂油)

Transmission Oil (傳動油)

Ultra Low Sulphur Diesel Oil - Ex-petroleum Filling Stations
(超低含硫柴油 - 油站加油)

Unleaded Petrol - Ex-petroleum Filling Stations (無鉛汽油 - 油站加油)

Anti-Rust Spray (防銹噴霧)

Brake Fluid (剎掣油)

Cutting Oil (切割油)
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 6.9

 6.10

 6.11

 6.12

 6.13

 6.14

 6.15

 6.16

 6.17

 6.18

 6.19

 6.20

 6.21

 6.22

 6.23

 6.24

 6.25

 6.26

 6.27

 6.28

 6.29

 6.30

 6.31

 6.32

 6.33

 6.34

 6.35

 6.36

 7  7.1

 7.2

 7.3

 7.4

 7.5

 7.6

 7.7

 7.8

 7.9

 7.10

 7.11

 7.12

 7.13

 7.14

 7.15

 7.16

Testing & Survey - Jack & Lifting (千斤頂安全測試)

Testing & Survey - Lift & Escalator (升降機安全負荷測試)

Testing & Survey - Loader & Crane (裝載及起重機械安全負荷測試)

Testing & Survey - Measurement Tool (儀器精確度測試及調較)

Testing & Survey - Non-Destructive (非破壞性檢測)

Testing & Survey - Power Supply Facilities (電力裝置設備測試及檢查)

Testing & Survey - Drinking Water (飲用水測試)

Testing & Survey - Fire Service Installation & Equipment (消防裝置及設備檢測)

Testing & Survey - Gas Cylinder & Tester (氣樽及試錶測試)

Testing & Survey - Gondola System (吊船系統測試及檢查)

Testing & Survey - Illumination Quality (照明質量測試)

Testing & Survey - Inspection, Testing & Certification for Fixed Electrical
Installations (固定電力裝置定期測試及檢查)

Testing & Survey - Air Quality (室內空氣質素測試)

Testing & Survey - Acoustic Test / Noise Assessment (噪音評估測試)

Testing & Survey - Car & Lorry (車輛續牌驗查)

Testing & Survey
(測試及檢驗)

Testing & Survey - Compressor & Blower (空氣壓縮機測試)

Repair & Maintenance – Survey Equipment (測量設備維修保養)

Repair & Maintenance – Tower Crane (塔式起重機維修保養)

Repair & Maintenance – Water Pump (水泵維修保養)

Repair & Maintenance – Walkie Talkie (對講機維修保養)

Repair & Maintenance – Welding Tools & Equipment (焊接工具設備維修保養)

Repair & Maintenance – Windows (窗戶維修保養)

Repair & Maintenance – Power Supply Facilities (電力裝置設備維修保養)

Repair & Maintenance – Power Tools (電動工具維修保養)

Repair & Maintenance – Private Car (私家車維修保養)

Repair & Maintenance – Safety Equipment (安全設備維修保養)

Repair & Maintenance – Security Facilitate (警衛設備維修保養)

Repair & Maintenance – Sports Equipment (體育設備維修保養)

Repair & Maintenance – Measurement Equipment (量度設備維修保養)

Repair & Maintenance – Metal Work Machine & Equipment
(金屬工作機械及設備維修保養)

Repair & Maintenance – Non-Destructive Testing Equipment
(非破壞性測設備維修保養)

Repair & Maintenance – Office Equipment (辦公室設備維修保養)

Repair & Maintenance – Photocopier Machine (影印機維修保養)

Repair & Maintenance – Plumbing & Drainage (水務工程維修保養)

Repair & Maintenance – Gondola System (吊船系統維修保養)

Repair & Maintenance – Hydraulic Mobile Crane (液壓輪胎式吊機維修保養)

Repair & Maintenance – Kitchen Equipment & Facilities
(廚房設備及設施維修保養)
Repair & Maintenance – Lift & Escalator (升降機及扶手電梯維修保養)

Repair & Maintenance - Lightning System (避雷系統維修保養)

Repair & Maintenance – Lorry Crane (起重機貨車維修保養)

Repair & Maintenance – Electrical (電工工程維修保養)

Repair & Maintenance – Fire Service Facilities & Equipment
(消防設施及設備維修保養)
Repair & Maintenance – Gantry Crane (龍門式吊機維修保養)

Repair & Maintenance – Glass (玻璃維修保養)
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 7.17

 7.18

 7.19

 8  8.1

 8.2

 8.3

 8.4

 8.5

 8.6

 8.7

 8.8

 9  9.1

 9.2

 9.3

 9.4

 9.5

 9.6

 9.7

 9.8

 9.9

 9.10

 9.11

 9.12

 9.13

 9.14

 9.15

 9.16

 9.17

 9.18

 9.19

 9.20

 9.21

 9.22

 9.23

 9.24

 9.25

 9.26

 9.27

 9.28

 9.29

 9.30

 10  10.1

 10.2

 10.3

 10.4

 10.5

 10.6

Printing &
Photocoping
Services
(印刷及複印服務)

Printing of Aluminium Roll-Up Screen (印製易拉架)

Printing of Booklet & Handouts (印刷小冊子及講義)

Printing of Certificate (印刷證書)

Printing of Company Letterhead Materials (印刷公司印刷品)

Printing of Flag / Banner (印製旗/旗幟)

Stationery (文具)

Steel Desk (鋼枱)

Wall Board Assembly (組合壁板)

Water Dispenser & Service (飲水機及服務)

Wooden Desk (木枱)

Printing of Annual Report (印刷年報)

Paper (紙張)

Paper Shredder / Laminator (碎紙機 / 過膠機)

Pantry Supplies (茶水間用品)

Paper Towels & Tissues (紙巾及廁紙)

Sign (門牌)

Stage & Accessory (舞台用品)

Lighting / Bulb (照明/燈泡)

Environmental
Engineering &
Waste Disposal
(環保工程及

廢物處理)

Office Furniture &
Equipment
(辦公室傢俱及

設備)

Medicine & Health Supplies (藥物及健康)

Office / Storage Container (辦公室/貯物貨櫃)

Partition Panel and Accessory (屏風及附件)

Electric Household Appliance (家用電器)

Filing Cabinet / Locker (文件櫃/儲物櫃)

Glass & Accessory (玻璃及配件)

Ink Cartridges, Toner Cartridges & Ribbons (打印機油墨盒, 碳粉盒及色帶)

Information Display System and Service (資訊顯示系統和服務)

Kitchen Equipment (廚房設備)

Cleaning Supplies (清潔用品)

Cleaning Tools (清潔工具)

Clock & Watch (鐘錶)

Communication System (通信系統)

Curtain & Blinds (窗簾及百葉簾)

Doorphone System (門禁系統)

Sewage Treatment (污水處理)

Tree Risk Assessment (樹木風險評估)

Waste & Scrap Disposal (廢置材料回收)

Carpet / Floor Mat (地毯)

CCTV System (閉路電視監控系統)

Chair (椅子)

Asbestos Removal (清理石棉)

Dumping - Construction Materials (建築物廢料處理)

Grease Trap Cleaning & Maintenance (隔油池清洗及保養)

Environment Planning (環保規劃)

Environment Recycling (環保再造)

Testing & Survey - Safety Equipment (安全設備測試及檢查)

Testing & Survey - Testing Materials / Laboratory  Services (物料 / 化驗服務測試)

Testing & Survey - Tower Crane (塔式起重機測試及調查)
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 10.7

 10.8

 10.9

 10.10

 10.11

 11  11.1

 11.2

 11.3

 11.4

 11.5

 11.6

 11.7

 11.8

 11.9

 11.10

 11.11

 11.12

 11.13

 11.14

 11.15

 11.16

 11.17

 11.18

 11.19

 12  12.1

 12.2

 12.3

 12.4

 12.5

 12.6

 12.7

 12.8

 12.9

 12.10

 13  13.1

 13.2

 13.3

 13.4

 13.5

 13.6

 13.7

 13.8

 13.9

 13.10

 13.11

Seasonal Decoration (節慶裝飾)

Souvenir  (紀念品)

Sports Equipment (適體健器材)

Stage Accessory  (舞台用品)

Building Management Supplies (物業管理供應)

Trophy / Medals (獎杯 / 獎牌)

Light Truck / Coaster (輕型貨車及小巴)

Private Car (私家車)

Rental Services
(租用服務)

General Supplies
(一般供應)

Promotional Items (宣傳物品)

Reference Book/ Reference Report & Publication (參考書/ 參考報告及刊物)

Rental of Horses and Carriage Service (租用馬車服務)

Rental of Machinery Equipment (租用機械設備)

Rental of Portable Mobile Toilets with Hygiene Service
(租用流動式廁所及清理服務)

Transportation Service - Goods (貨運服務)

Transportation Service - Passenger (客運服務)

General Fixture (一般固定裝置)

Telecom Services (電訊服務)

Rental of Crane (租用吊機)

Rental of Cylinder Service & Air Filling (租用氣樽及充氣)

Rental of Digital Photocopier (租用影印機)

Rental of Generator Set (租用發電機組)

Rental of Gown (租用禮服)

Repair & Maintenance – Computer Room Facilities (電腦房設備維修保養)

Repair & Maintenance – Software and Application Support
(軟件及應用系統支援維修保養)

Repair & Maintenance – Server and Network Services
(伺服器及網絡服務維修保養)

Repair & Maintenance – Telecom System & Equipment (電訊系統及設備維修保養)

Contract Out Works - Software Development (外判工程 - 軟件開發)

Rental of Telecom System & Equipment (租用電訊系統及設備)

Information Technology & Telecommunications (資訊科技及電信)

Repair & Maintenance – Audio / Visual (音頻 / 視頻維修保養)

Repair & Maintenance – Computer Equipment (電腦設備維修保養)

Repair & Maintenance – Card Printer (證明卡打印機維修保養)

Information
Technology and
Computers
(資訊科技及電腦) Computer Hardware Leasing (電腦硬件租用)

Computer Hardware Peripheral (電腦硬件周邊)

Computer Network (電腦網絡)

Contract Out Works - Computer Service (外判工程 - 電腦服務)

Computer Software (電腦軟件)

Computer Software & Services Subscription (電腦軟件及服務租用)

Photocopying Services (複印服務)

Printing of Promotional Items (印刷宣傳用品)

Printing / Production of Backdrop (印刷 / 製作背幕)

Printing of P.V.C. Card (印製證明卡)

Computer Hardware Accessory (電腦硬件配件)

Computer Hardware (電腦硬件)

Printing of Name Card (印刷卡片)
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 13.12

 13.13

 14  14.1

 14.2

 14.3

 14.4

 14.5

 14.6

 14.7

 14.8

 14.9

 14.10

 14.11

 14.12

 14.13

 14.14

 14.15

 14.16

 14.17

 14.18

 14.19

 14.20

 14.21

 14.22

 14.23

 14.24

 14.25

 14.26

 14.27

 14.28

 14.29

 14.30

 14.31

 14.32

 14.33

 14.34

 14.35

 15  15.1

 15.2

 15.3

 15.4

 15.5

 15.6

 15.7

 15.8

Translation Services - Simultaneous Translation & Interpretation (即時翻譯及傳譯)

Public Relations (公共關係)

Scanning Services (掃描服務)

Security Guarding Services (保安護衛服務)

Signage Production (指示牌製作)

Translation Services - Annual Report Translation (年報翻譯)

Translation Services - General Translation (一般翻譯)

Design Services - Website / Apps Design & Development
(設計網頁 / 應用程式及製作)
Event Management - Exhibition Booth Design, Production & Installation
(展覽攤位設計、製作及佈置)
Event Management - Event Production & Management Services
(活動籌辦及管理服務)

Agency Services (代理服務)Professional
Services
(專業服務)

Consultancy Services (顧問服務)

Auditing Services (審計服務)

Event Management - Photography Services (照相服務)

Event Management - Video Broadcast Services (視頻廣播服務)

Event Management - Video Shooting and Editing Services (影片製作及剪接)

Football Referee Services (足球裁判服務)

Landscape & Gardening (園境及園藝)

Lettershop Services (入信服務)

Logistics & Transport Services (物流及運輸服務)

Mailing / Courier & Delivery Services (郵寄 / 速遞及運送服務)

Certificate Services (認證服務)

Counseling Services (輔導服務)

Human Resources Services (人力資源服務)

Insurance - General Insurance (一般保險)

Building Information Modelling (BIM) (建築訊息模型)

General Services
(一般服務)

Copywriting & Editoral Services (撰稿及編輯服務)

Drycleaning & Laundry Services  (乾洗及洗衣服務)

Uniform  (制服)

Walkie Talkie (對講機)

Advertisement - Advertising Design & Production (廣告設計及製作)

Advertisement - Advertisement Production & Placement Services
(廣告製作及報刊廣告代理服務)
Referee Services (裁判服務)

Catering Services (餐飲服務)

Design Services - Illustration / Character Design (插畫 / 角色設計)

Design Services - Interior / Exterior Design (室內 / 室外設計)

Design Services - Product and Logo Design (產品及商標設計)

Clipping Services (剪報服務)

Catering / Kitchen Equipment and Services (餐飲/廚房設備及服務)

Cleaning Services (清潔服務)

Pest Control  (蟲害防治)

Property / Facility Management (物業 / 設施管理)

Driver Services (司機服務)

Disposal Services (棄置服務)

Design Services - Graphics Design (平面設計)
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 15.9

 15.10

 15.11

 15.12

 15.13

 15.14

 15.15

 15.16

 15.17

 15.18

 類別二 - 建築工程承辦商  1

 2

 3

 4

 5

 6

 7

 8

 9

 10

 11

 12

 13

 14

 15

 16

 17

 18

 19

 20

 21

 22

 23

 24

 25

 26

 27

 (please specify if the above is found inappropriate) 請細列明如上述沒有適用者

 類別三 - 其他 3.1

3.2

 Type 3 - Others

Insurance - Medical Insurance (醫療保險)

Legal Services (法律服務)

Training - Management (培訓管理)

Training - Safety (培訓安全)

Market Research (市場調查)

Medical Services (醫療服務)

Quality Management Services (質量管理服務)

Risk Management and Data Privacy Assessment (風險管理及數據私隱評估)

Trade Testing (技能測試)

Training - Course (培訓課程)

Type 2 - Construction Contractor

 (Note : If found insufficient space, please use separate sheet)
 （註：如空位不足，請另紙列出）

Contractors – Electrical (電工工程)

Contractors – External Wall (外牆工程)

Contractors – Facility Security (設備保安)

Contractors – Civil, Foundation & Geotechnical (土木, 地基及土力工程)

Contractors – Fire Service Facilities & Equipment (消防設施及設備工程)

Contractors – Gas & Oil (煤油及石油氣工程)

Contractors – Glass (玻璃工程)

Contractors – Grass Cutting (剪草)

Contractors – Kitchen Equipment & Facilities (廚房設備及設施工程)

Contractors – Air-conditioning & Ventilation (空調及通風)

Contractors – Building Information Modelling (建築訊息模型)

Contractors – Carpark System (停車場系統)

Contractors – Curtain / Blind / Carpet Tile/ Floor Finishes (窗簾/簾/方塊地毯/ 地板)

Contractors – Design & Construction (設計及施工工程)

Contractors – Demolishment Work (拆除工程)

Contractors – Windows (窗戶工程)

Contractors – Wooden Door Work (木門工程)

Contractors – Workshop Equipment & Facilities (測試場設備及設施工程)

Contractors – Lift & Escalator (電梯及扶手電梯)

Contractors – Platform (平台)

Contractors – Plumbing & Drainage (水務工程)

Contractors – Playground Equipment (遊樂場設備)

Contractors – Scaffolding Work (建築棚架工程)

Contractors – Steel Door Work (鋼門工程)

Contractors – Structure Repair (結構修復工程)

Contractors – Steel Structural Work (鋼鐵結構工程)

Contractors – Waterproof (防水工程)
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(iii) Please provide names of your major clients / customers for our internal reference purposes.
請提供貴公司的主要客戶名稱，作內部參考之用。

(1) (2)

(3) (4)

Type 1 - Supplier ( 類別一 - 供應商)
(i) Please attach a copy of the valid Business Registration Certificate for our reference and record.

請寄交有效的商業登記證文件副本以供參考和存照。

(ii) Please attach one set of relevant product / service catalogue(s) for our consideration.
請夾附最少一份有關產品 / 服務目錄以供參閱。

(i) Please attach a copy of the valid Business Registration Certificate for our reference and record.
請寄交有效的商業登記證文件副本以供參考和存照。

(ii) Please attach one set of relevant product / service catalogue(s) for our consideration.
請夾附最少一份有關產品 / 服務目錄以供參閱。

(iii)
請夾附公司簡介

(iv) Please attach past 2 years financial report 
請夾附最近兩年之財務報表

(v) Please attach the past 3 years relevant job reference with the contract amount for each selected category(s)
請夾附最近三年每個選定類別之相關工作參考及合同金額

(vi) Please attach relevant construction works licence(s)
請夾附有關工程牌照

(vii) Please attach Quality Assurance policy
請夾附質量保證政策

(viii) Please attach Health and Safety policy 
請夾附健康及安全政策

(ix) Please attached Quality Management System certification(s) (if any) 
請夾附品質管理系統認證 (如有)

(x) Reference/ Appreciation Letter(s) (if any)
請夾附參考/感謝信 (如有)

Type 2 - Construction Contractor ( 類別二 - 建築工程承辦商)

Please attach company profile 

PART IV - DOCUMENTS TO BE SUBMITTED     第四部 - 須提交證明文件清單
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(i)   Personal Information Collection Statement 收集個人資料聲明
(1)

提供的資料會用作本議會處理有關申請登記成為本議會之一般供應商及與採購相關的事宜。

(2)

根據個人資料（私隱）條例(第486章)，你有權要求查閱和更改個人資料，有關申請須以書面向本議會提出。

(3)
如果資料有任何遺漏，本議會將不能處理本表格事宜。

(ii)  Declaration 聲明
(1)

(2) I agree that if registered, I will conform to the regulations, terms and conditions set by the CIC.
本人同意如本人註冊成為建造業議會之一般供應商，當遵守建造業議會之工作守則。

(3)

I apply on behalf of the aforementioned company for inclusion in the CIC General Vendor List.
本人謹代表上述公司，申請登記成為建造業議會一般供應商。

Signature:
簽署：

Name in block letters:
姓名(正楷)：

Designation:
職銜：

Date:
日期：

本人聲明本表格內所提供的一切資料，依本人所知均屬真確，並知道倘若虛報資料，申請即屬無效，且喪失其後落標資格。

Under the provisions of the Personal Data (Privacy) Ordinance (Cap.486) , you have the right to request access to or correction of
personal data.  Written requests should be addressed to CIC.

PART V  -  CERTIFICATION     第五部  -  證明    

CIC will use the provided information for the purpose of processing this registration form and dealing with our procurement-related matters.

CIC will not be able to process and consider incomplete forms.

(Space for company chop)
(公司印鑑)

I declare that our company as stated in this form shall uphold the highest ethical principles in relation to our procedures as well as having a corrupt free
environment in rendering of goods and services to the CIC operations including compliance with all applicable laws and regulations, maintaining confidentiality
where appropriate, adopt an open and fair competition, anti-bribery and corruption.

I declare that all information given in this registration form is, to the best of my knowledge, accurate and complete.  If any false information is given, the
application is deemed to be invalid and I shall forfeit my right to submit quotations and tender.

本人聲明本申請書上的公司會在運作過程中堅守道德原則，並在廉潔的環境下向建造業議會提供貨品及服務，包括遵守所有適用法例及規則、保

密原則、防賄法例、反貪法例，以及維護公開公平的競爭。
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 Ref. No.:
 檔案編號:

建 造 業 議 會 一 般 供 應 商 名 單 申 請 表

Application Form for the Inclusion in the CIC General Vendor List

Form No. PRO-01
Rev J  19-Feb-2024

Please enclosed the following items (請夾附以下文件) :

Type 1 - Supplier ( 類別一 - 供應商)
 Completed application form for inclusion in the CIC General Vendor List (Form PRO-01)

已填妥建造業議會一般供應商登記申請書

 Copy of valid Business Registration Certificate
有效的商業登記證文件副本

 Relevant product / service catalogue(s)
有關產品 / 服務目錄

Type 2 - Construction Contractor ( 類別二 - 建築工程承辦商)

 Completed application form for inclusion in the CIC General Vendor List (Form PRO-01)
已填妥建造業議會一般供應商登記申請書

 Copy of valid Business Registration Certificate
有效的商業登記證文件副本

 Relevant product / service catalogue(s)
有關產品 / 服務目錄


 公司簡介


最近兩年之財務報表

 Past 3 years relevant job reference with the contract amount under each selected item category(s)

最近三年每個選定類別之相關工作參考及合同金額

 Relevant construction works licence(s)

有關工程牌照

 Quality Assurance policy 

質量保證政策

 Health and Safety policy 

健康及安全政策

 Quality Management System certification(s) (if any) 

品質管理系統認證 (如有)

 Reference/ appreciate letter(s) (if any)

參考/感謝信 (如有)

Note : Please put a “” in the box under each column to indicate that the document has been enclosed.
注意事項 : 請在欄內方格加上「」號以示已附上該文件。

Company profile

Past 2 years financial report 

DOCUMENT CHECKLIST     文件核對表
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1 Notes to Tenderers 

1.1 All tenderers shall read the instructions contained in this Conditions of Tender 
carefully prior to preparing their tender submissions. Any tender submission, 
which does not follow these instructions is deemed to be incomplete and may be 
disqualified. 

1.2 The tender documents consist of: 

a) Conditions of Tender; 

b) Appendices to Conditions of Tender; 

c) Special Conditions of Tender; 

d) Assignment Brief and its Annexes; 

e) Memorandum of Agreement;  

f) General Conditions of Employment;  

g) CIC s General Conditions of Contract and Guidelines for Works or 
Services (2b)  CAR; 

h) Contractor's Safety Requirements; 

i) Guidelines On Work-Above-Ground Safety; and 

j) Dynamic Risk Assessment. 

 

2 Invitation 

2.1 Tenderers are invited by the Construction Industry Council (hereinafter referred 
IC  to submit proposal and bid for Design and Renovation Works at 

1/F of Kwai Chung Campus for the Construction Industry Council. Further 
details are given in the Assignment Brief and its Annexes. 

2.2 The tender shall be submitted in accordance with the Conditions of Tender. 

2.3 If the tender is accepted and the contract is awarded, the tender documents 
specified in Clause 1.2 above, the tender proposal submitted by the tenderer and 
other relevant contract correspondence as agreed by the tenderer and CIC will 
form part of the contract. 

 

3 Tenderers  Response to CIC Enquiries 

3.1 In the event that the CIC determines that clarification of any tender is necessary, 
it will advise the tenderer to supplement its tender. Unless otherwise specified in 
the request for clarification, the tenderer shall thereafter have SEVEN (7) 
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working days to submit such requested information. Any clarification made 
shall be at the tenderer s own cost and expense.  

 

4 Completion of Tender 

4.1 The tenderer is required to submit all information specified in Appendix A of 
the Conditions of Tender and the Special Conditions of Tender with his tender. 
In addition, the tenderer shall submit with his tender a duly signed and 
witnessed letter in the form set out in Appendix B of the Conditions of Tender. 
Should the tenderer fails to submit all information mentioned above with his 
tender, his tender may not be considered. 

4.2 If  participation is required, the tenderer should clearly state the details 
and the expected resources, skills, level of participation, responsibilities, and 
duration. 

4.3 The tenderer shall state in his proposals the implementation plan of delivering 
the deliverables as described in the Assignment Brief and its Annexes. 

4.4 The tenderer must submit his offer in Hong Kong Dollars. OFFERS      
SUBMITTED IN OTHER CURRENCIES SHALL NOT BE 
CONSIDERED. 

 
a) The tenderer is required to submit the completed Form of Tender as per 

Appendix C of the Conditions of Tender. 
 
b) In addition, the tenderer is required to submit the Fee Proposal using the 

prescribed form provided in Appendix D of the Conditions of Tender. 
There shall be no adjustment for any price fluctuations; and 

 
c) The tenderer should ensure that the fee quoted is sufficient before 

submitting the tender. Under no circumstances will the CIC accept any 
change of quoted lump sum fee on the ground that a mistake has been 
made in the tender price. 

4.5   A two-envelope approach is adopted for tender submission, i.e. the tenderers 
should submit all information specified in Appendix A of the Condition of 
Tender and the Special Conditions of Tender, and the letter annexed in 
Appendix B and mentioned in Clause 4.28 of the Conditions of Tender 
(collectively known as technical proposal ) in one envelope and the completed 
Form of Tender using the prescribed form provided in Appendix C of the 
Conditions of Tender and the Fee Proposal using the prescribed form provided 
in Appendix D of the Conditions of Tender 

in a separate envelope. Failure to do so will render the tender void.   

4.6   The tenderer shall submit ONE (1) hard copy and corresponding files in 
electronic form (e.g. in MS Word / MS Excel / PDF format) stored in an 
electronic medium (eg: USB / CD-ROM / DVD-ROM) of the technical 
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proposal in a sealed envelope marked “Technical Proposal” and ONE (1) hard 
copy of the fee proposal in a separate sealed envelope marked “Fee Proposal” 
clearly indicating the tenderer’s name and tender title. In the event of 
discrepancies between original and electronic versions of the Tender 
Submission, the former shall prevail. 

4.7 Tender should be submitted to the Tender Box of CIC at G/F, Hong Kong 
Institute of Construction - Kowloon Bay Campus, 44 Tai Yip Street, 
Kowloon Bay, Kowloon, Hong Kong by 12:00 noon on 24 December 2024.  
Late submission will NOT be considered. Failure to do so shall render the 
tender void.   

4.8 In the event that a Typhoon Signal No. 8 or above or Black Rainstorm Warning 
is hoisted on the tender closing date, the tender closing time will be postponed 
to 12:00 noon on the following working day.  

4.9   The CIC will not reimburse any cost incurred by tenderers for the preparation 
and submission of the tender. 

4.10  The CIC may reject a tender which in CIC’s opinion is unreasonably low in 
terms of price and may therefore affect the tenderer’s capability in carrying out 
and complete the services and delivering the deliverables in accordance with the 
Assignment Brief and its Annexes. 

4.11 Any amendments to the rates offered must be signed by the person who signs 
the tender. Failure to do so will render the tender null and void. 

4.12 Unless otherwise stated, tenders shall be valid for 180 days from the specified 
closing date. If no letter of acceptance or order is placed within the validity 
period of the offer, the tenderer may assume that the offer has not been 
accepted.   

4.13 This is an invitation to offer. The CIC is not bound to accept the lowest tender or 
the highest combined scores under the technical and fee proposal or any tender. 

4.14  The CIC reserves the right to negotiate with any or all tenderer(s) on the terms 
of the tender. 

4.15 Tenderer should ascertain the prices quoted are sufficient before submitting his 
tender. Under no circumstances will the Employer accept any request for price 
adjustment due to any mistake made in the tender prices. 

4.16  The CIC shall have the right, in its absolute discretion, to disclose to any person 
and for any purpose, any information submitted to the CIC as part of the tender 
or otherwise in connection with the awarded contract, without further 
notification to the successful tenderer. In submitting the tender, the tenderer 
irrevocably consents to such disclosure. 

4.17 In the event that a tenderer discovering a genuine error in his tender after it has 
been deposited, he may in writing draw attention to the error and submit 
amendment which may be accepted, provided that the amendment has been 
deposited on or before the closing time fixed for the receipt of tenders. 

4.18 The CIC will not consider prices missing in Unit Rate, Total Value and Total 
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Amount. The Unit Rate will be used should the Total Value and / or Total 
Amount have any discrepancy with the Unit Rate. No adjustment will be made 
for fluctuations in salaries, material prices and exchange rates of currencies. 

4.19 Should examination of a tender reveal errors of such magnitude as in the 
opinion of the CIC would involve the tenderer in serious loss then the nature 
and amount of such errors will be communicated to the tenderer and he will be 
asked to confirm in writing that he is prepared to abide by his tender. 

4.20  The tenderer shall be required to check the numbers of the pages of the tender 
documents against the page numbers given in the contents.  If the tenderer 
finds any missing, in duplicate or indistinct, he must inform the CIC at once and 
have the same rectified.   

4.21  Should the tenderer for any reason whatsoever be in doubt as to the precise 
meaning of any item or description, he must inform the CIC in order that 
correct meaning may be decided before the date for submission of tender. 

4.22 Tenderer shall inspect the Site and make themselves thoroughly acquainted with 
the existing condition of the premises, location, the existing structure / 
accessibility, restrictions for loading and unloading materials, and all the 
materials, and all other aspects which may affect the delivery of the deliverables. 
Tenderer shall make due and proper allowance when estimating their rates and 
prices for the information obtained or which ought to have been obtained during 
the site inspection. 

4.23 No liability will be admitted, nor claim allowed in respect of errors in the 
tenderer s tender due to mistakes in the tender documents which should have 
been rectified in the manner described above. 

4.24 Tenderer shall be deemed to be in possession of a valid business registration 
certificate and, if necessary, be registered with the relevant authority authorizing 
him to carry out the works described in the tender documents. 

4.25
Guidelines for Works or Services. The tender price shall deem to be included all 
cost incurred.  

4.26 Any qualification of tender or of the tender documents may cause the tender to 
be disqualified. 

4.27  No unauthorized alteration or erasure to the text of the tender documents will be 
permitted. Any tender containing such alteration or erasure may not be 
considered. 

4.28  The tenderer shall strictly comply with the following anti-collusion clause: 

(1) (a) Subject to sub-clause (2) of this Clause, the tenderer shall not     
communicate to any person other than the CIC the amount of the tender 
price or any part thereof until the tenderer is notified by the CIC of the 
outcome of the tender exercise.  
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(b) Further to paragraph (a) of this sub-clause, the tenderer shall not fix  
the amount of the tender price or any part thereof by arrangement with any 
other person, make any arrangement with any person about whether or not 
he or that other person will or will not submit a tender or otherwise collude 
with any person in any manner whatsoever in the tendering process. 
 
(c) Any breach of or non-compliance with this sub-clause by the tenderer 
shall, without affecting the tenderer s liability for such breach or 
non-compliance, invalidate his tender. 
 

(2) Sub-clause (1)(a) of this Clause shall have no application to the tendere s 
communications in strict confidence with: 

 
(a) his own insurers or brokers to obtain an insurance quotation for 
computation of tender price; 
 
(b) his consultants or sub-contractors to solicit their assistance in 
preparation of tender submission; and 
 
(c) his bankers in relation to financial resources for the Contract 

 
(3) The tenderer shall submit with his tender a duly signed and witnessed letter 

in the form set out in Appendix B of the Conditions of Tender. The 
signatory to the letter shall be a person authorized to sign CIC contracts on 
the tenderers s behalf. 
 

(4) The tenderer shall indemnify and keep indemnified the CIC against all 
losses, damages, costs or expenses arising out of or in relation to any breach 
of or non-compliance with sub-clause (1) of this Clause by the tenderer, 
including but not limited to additional costs due to price escalation, costs 
and expenses of re-tendering and other costs incurred. 

4.29  The tenderer shall not and shall ensure that his agents and employees shall not 
give or offer any advantages as defined under the Prevention of Bribery 
Ordinance to any agent or employee of CIC.  Any breach of the clause by the 

invalidate his tender. 

4.30  The invited tenderer who has decided to decline the bid shall return the Reply 
Slip for Declining Bid provided in Appendix F of the Conditions of Tender. 
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5 Tender Briefing and Site Visit Session 

5.1 Tenderer MUST attend a tender briefing session and site visit at the time and 
place as stated in the tender invitation. Otherwise, the tender return shall not be 
considered and shall be disqualified. 

5.2 Interested tenderers should complete and return the reply slip in Appendix G by 
fax or e-mail to the Procurement Officer at least TWO (2) working days before 
the stated time confirming the attendance of the said briefing session and site 

 

5.3 The CIC may record the queries raised by the tenderers attending the tender 
briefing and may issue a Replies to Tender Queries to all tenderers for 
information. 

 

6 Tender Interview    

6.1 During the tender evaluation stage, the tenderer may be requested to attend a 
tender interview to present his tender proposals. Details of the interview may be 
announced to the shortlisted tenderers THREE (3) days prior to the interview. 
Upon receipt of a request from the CIC, the tenderer shall provide a tender 
presentation to demonstrate whether the proposal can fulfill the requirements 
specified in the Assignment Brief and its Annexes. 

6.2 The presentation shall be set up with the tenderer's own resources and expense. 
The CIC shall not bear any costs associated with the presentation.  

6.3 The presentation should at least include the project team profile, the approach to 
fulfill the objectives described in the Assignment Brief and its Annexes and an 
outline programme for completing the assignment. The presentation shall be 
conducted, where possible, by the leader of the proposed project team for 
performing the project management. 

6.4 In view that tender interview forms part of the technical assessment, tenderers 
should NOT disclose any fee related information during the interview including 
PowerPoint presentation and handouts. Failure to do so may result in 
disqualification of tender. 

6.5 Each interview presentation should be no longer than 20 minutes, including a 10 
minute questions and answers session. 

 

7 Tender Evaluation 

7.1 Tenderers shall note that their tender proposals, presentations and responses to 
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CIC s queries in connection with the tender will be assessed in accordance with 
the tender evaluation procedures and criteria specified in Appendix E of the 
Conditions of Tender. 

 

8 Tenderer s Commitment 

8.1 All information and responses from the tenderer must be submitted in writing. 
The relevant provisions of this invitation to tender and such documents so 
submitted shall be the representation of the tenderer and may be incorporated 
into and made part of the Contract between the CIC and the successful tenderer. 

8.2 The CIC reserves the right to disqualify any tender that directly or indirectly 
attempts to preclude or limit the effect of the requirements as mentioned on the 
Assignment Brief and its Annexes. 

8.3 Tender shall remain valid and open for acceptance for 180 days after the tender 
closing date.  

 

9 Amendments 

9.1 The CIC reserves the right to amend or withdraw the Assignment Brief and its 
Annexes before acceptance of a tender. 

9.2 The CIC may issue Tender Addendum and / or Replies to Tender Queries no 
later than SEVEN (7) days before tender closing if CIC found it necessary.  

 

10 Award of Contract 

10.1 The successful tenderer will receive a letter of acceptance as an official 
notification of acceptance. Unless and until a formal contract agreement is 
prepared and executed, this letter of acceptance together with the tender 
submission shall constitute a binding contract between the successful tenderer 
and the CIC. Tenderers who do not receive any notification within the validity 
period of their offer shall assume that their tenders have not been accepted. 

10.2 The CIC reserves the right of not awarding the contract after receipt of 
submissions by the tenderer. 

10.3 In order to ensure the fairness of the tender process, all answers to tender 
queries / tender clarifications and tender addendums 
website. All tenderers have to take note of this arrangement. Any claim for 
extension of time or additional payment due to ignorance of this clause shall not 
be entertained by the CIC. 
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11 Rights to Exercise 

11.1 The CIC may, at any time during the contract period by notice of writing, direct 
the Contractor to alter, amend, omit, add to, or otherwise vary any of the work 
items stated in the Contract and/or works required as specified by the CIC, and 
the Contractor shall carry out such variations. The contract sum will be adjusted 
all in accordance with the relevant provisions specified else in the tender 
documents and/or works required as specified by the CIC. 

 

12 Submitted Documents 

12.1 All submitted documents will not be returned. 

 

13 Enquiries 

13.1 In case the tenderer has any tender enquiries or/ and tender clarification queries, 
he should submit in writing to the procurement department with details as 
below:- 

 
Ms. Ruby WONG 
Assistant Manager - Procurement 
Construction Industry Council  
38/F, COS Centre,  
56 Tsun Yip Street, Kwun Tong,  
Kowloon, Hong Kong 
 
Tel : (852) 2100-9420 
Fax: (852) 2100-9439 
Email: rubywong@cic.hk 
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APPENDIX A  Details for Technical Submission  

The Tenderer is required to provide all details as described in the 
technical submission therein. 
 

1. Tenderer s Track Record & Project Reference 
 
1.1 The tenderer is required to provide company s profile, background and 

expertise;  
 
1.2 The tenderer is required to provide a full list of project references undertaken 

in the past 3 years (as of the tender closing date) for projects similar to this 
Assignment, giving the details by adhering to the submission format as 
specified in Section 1.3 below. 
 

1.3 The tenderer shall submit a list of relevant project references in the 
following format with support of copies of job references or recommendation 
letters from previous clients. 

 

 Name of your Client / Organization  

 

Scope of work  

Project Type 
(Scale and 
complexities) 

 
 
 

Organisation 
Type 

 Involved 
Stakeholders 
Type 

 

Project Cost 
 

 Project 
Duration 

 

Completion Date 
 

 

 
1.4 In case the tenderer is unable to disclose of track record and project reference 

due to the signing of confidentiality agreement with its previous clients, please 
specify in the tender submission accordingly. In this circumstance, the tenderer 
will be asked to describe this information to the Assessment Panel during the 
tender interview. 

To be included 
in  

Technical Proposal 
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2. Tenderer s Staff Resources  
 

2.1 Organization and Qualification of Proposed Project Team  
 
2.1.1 The tenderer shall submit: 

 
(a) An Organization chart indicating the proposed project team structure and 

strength of the proposed project team.  The project team shall include 
members who have experience in supplying the Deliverables as outlined in the 
Assignment Brief and its Annexes, in particular the Project Manager, 
Engineer(s), Supervisor(s), Registered Safety Officer and other Technical / 
Field Staff / Safety Staff as stated in Section 8 of the Assignment Brief.   
 

2.1.2 The project team members shall possess the required Qualifications, 
Professional Knowledge and Relevant Experience to supply the 
Deliverables as outlined in the Assignment Brief and its Annexes. 
 

2.1.3 The project team proposed in the tender submission shall form part of the 
Agreement. The tenderer shall provide the details included but not limited to 
the following information of proposed project team members in the tender 
submission: 
 
a) Name 
b) Post / Title in this Project 
c) Core Team or Supporting Team Members (Yes/No) 
d) Language (Chinese/English/Both) 
e) Qualifications 
f) Duties and Responsibilities in the Assignment 
g) Years of Relevant Experience 
h) Relevant experience in projects of similar nature mentioned in the 

Assignment Brief (At least two completed project references completed 
in the past two years) 
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Project Team Structure and Qualifications 
(using the following format to list the team information) 

 

 Proposed Roles / Title / Post in this project 

 

Name of Proposed 
Team Member  

 Core Team or 
Supporting 
Team 

 

Language 
 

 Degree holder  

List of relevant 
certificates and/or 
qualifications 
 

 

Duties and 
responsibilities in 
the assignment 
 

 

Years of services in 
your company 

 Years of 
relevant 
experiences 
 

 

Relevant 
experience in 
projects of similar 
nature 
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3. Project Approach and Requirements  
 
3.1 The tenderer is required to submit the following to demonstrate his capabilities 

in fulfilling the project approach and technical requirements and to present all 
the deliverables outlined in the Assignment Brief and its Annexes:- 

 
(i) Tender Programme shall be provided (in the form of a linked bar chart 

preferred) identifying the critical path and included but not limited to the 
following activities:  

 
(a) Design Development - design development periods for the main areas 

of work, Employer design presentation and Employer approvals. 
(b) Procurement Activities - purchase order, manufacturing period, testing 

and delivery. 
(c) Construction Activities - key elements of the construction including 

equipment installation, testing and commissioning and handover 
procedure. 

(d) Maintenance Activities - maintenance activities, which will be carried 
out under the Contract during the Defects Liability Period (DLP).  

 
(ii) A completed Method Statement must be submitted to demonstrate a full 

understanding of the Assignment, the method statement should included but 
not limited to the followings:-  

 
(a) Overall approach in undertaking the Assignment; 
(b) Detailed method statements in undertaking the Works in particular: 

Plumbing and Drainage installation for Fitness Room & 
Workshops 
Electrical Installation for Fitness Room, Workshops, Classrooms 
and Storeroom including power supply and lighting installations 
MVAC installation for Fitness Room, Workshops and Classrooms 
Wet trade work (e.g. floor screeding, plastering, painting etc.) for 
Fitness Room, Workshops, Classrooms and Storeroom 
Blockwall erection for Classrooms, Workshops and Storeroom. 

(c) Detailed approach in the Feasibility Study on design of temporary 
traffic signs, traffic flow arrangement. 

(d) Logistic arrangement - Detail access to the Site for materials delivery; 
(e) Maintaining access and existing fire escape routes clear during the 

Works; 
(f)    Noise, vibration and dust control during the Works to minimise 

disruption; 



Design and Renovation Works at 1/F of Kwai Chung Campus 
Ref. (580) in P/AE/PUR/AGC 
 

Page CT-14 
 

 

Conditions of Tender

 

(g) Installation of temporary services and service diversions to ensure that 
areas outside of the works area remain in use during the project and 
procedures for third party liaison; 

(h) Site Waste Management Plan. 
 
(iii) Health and Safety. The Tenderer shall include the following:- 
 

(a)  of personnel to be responsible for implementing the 
Health and Safety Policy and whether they are site-resident or on a 
visiting basis, in particular the full-time Resident Registered Safety 
Officer (RSO) as stated in Section 8.2(e) of the Assignment Brief; 

(b) An Outline Health & Safety Plan contain sufficient information to 
demonstrate the 
efficient health & safety procedures, on a formal statement of policy in 
relation to health & safety which should include: 

i. An assessment of risks associated with the works activities 
when carrying out the Works,  

ii. An outline of the health & safety procedures and protective 
controls to be developed,  

iii. Manner by which they would be implemented and monitored to 
ensure health & safety on the Site, 

iv. Contingency Plan shall be proposed by the tenderer with 
consideration given to adverse weather, social activities, 
gathering of large crowds and any restriction on social 
distancing. For avoidance of doubt, all associated costs for any 
measure of the contingency plan are to be borne by the 
Contractor. 

(c) Accident statistics covering a period of two years to date, inclusive of 
subcontracted labour with the method of calculation and definitions 
clearly shown.  

 
3.2 The tenderer shall refer to the other requirements laid down in the Assignment 

Brief and its Annexes of the tender document. 
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4. Documents and Information to be submitted for the Technical 
Proposal 

 
4.1 The Tenderer is required to provide the following documents and information 

in the technical submission as described in the tender documents:  
Particulars Reference 

Technical Proposal 
1.  

 
Conditions of Tender, Appendix A Clause 1.1 to 
1.4 
 

2. Organisation and Qualifications of 
Proposed Project Team including the team 
members / sub-contractors. 
 

Conditions of Tender, Appendix A Clause 2.1.1, 
2.1.2 and 2.1.3   
 

3. Project Approach and Requirements to (i) 
fulfill the technical requirements and (ii) 
deliver all deliverables outlined in the 
Assignment Brief and its Annexes (if any) 
(a) Tender Programme 
(b) Method Statements 
(c) Health & Safety 
 

Conditions of Tender, Appendix A Clause 3.1 
and 3.2 
 
 
 
 

4. A duly completed Standard Letter for 
complying with Anti-Collusion Clause 
 

Conditions of Tender, Appendix B 
 

5.
Contract and Guidelines for Works or 
Services (2b)-CAR 
 

Guidelines for Works or Services (2b)-CAR 

6. All documents mentioned in the Technical 
Assessment Marking Scheme 
 

Conditions of Tender, Appendix E 

 

7. Documents to be submitted include: 
- Statements of Convictions or No 

Convictions under Cap. 115, Cap. 59 and 
Cap. 57 

- Copy of certificate of Minor Works 
Contractor Registration  

- List of sub-contractors  

Special Conditions of Tender 
 
 
 
 
 

 
 
 

Note: The tenderer is required to submit all information specified in Appendix A of the Conditions of Tender and the 
Special Conditions of Tender with his tender. In addition, the tenderer shall submit with his tender a duly signed and 
witnessed letter in the form set out in Appendix B of the Conditions of Tender. Should the tenderer fails to submit all 
information mentioned above with his tender, his tender may not be considered. 

IN TECHNICAL SUBMISSION. You are reminded that should any commercial or cost information 
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APPENDIX B  Standard Letter for complying with Anti-Collusion 
Clause 

To: Construction Industry Council (CIC) 

Date:  

 
Dear Sir/Madam, 
 
              Tender Ref:           (580) in P/AE/PUR/AGC                                          
 
              Tender Title: Design and Renovation Works at 1/F of Kwai Chung 

Campus for the Construction Industry Council  
 
              *[I/We], [(                                                 )] of 

name of the tenderer                         

(                                                                        )]1, 
address of the tenderer 

refer to *[my/our] tender for the above Contract. 

 
              *[I/We] confirm that, before *[I/We] sign this letter, *[I/We] have read and 
fully understand this letter and the anti-collusion clause in Conditions of Tender Clause 4.28.  
 
              *[I/We] represent and warrant that in relation to the tender for the above 
Contract: 
 

(i) *[I/We], other than the Expected Communications referred to in the 
last paragraph of this letter, have not communicated and will not 
communicate to any person other than the CIC the amount of the 
tender price or any part thereof until *[I/We] have been notified by 
the CIC of the outcome of the tender exercise; 
 

(ii) *[I/We] have not fixed and will not fix the amount of the tender 
price or any part thereof by arrangement with any person; 
 

(iii) *[I/We] have not made and will not make any arrangement with any 
person as to whether *[I/We] or that other person will or will not 
submit a tender; and 

 
 
 
 

To be included 
in  

Technical Proposal 
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(iv) *[I/We] have not otherwise colluded and will not otherwise collude 

with any person in any manner whatsoever in the tendering process. 
 
*[I/We] shall indemnify and keep indemnified the CIC against all losses, 

damages, costs or expenses arising out of or in relation to any breach of any of the 
representations and/or warranties above, including but not limited to damages for delay, costs 
and expenses of re-tendering and other costs incurred. 

 
In this letter, the expression Expected Communications  means *[my/our] 

communications in strict confidence with: 
 
(i) *[my/our] own insurers or brokers to obtain an insurance quotation 

for computation of tender price; 
 

(ii) *[my/our] consultants or sub-contractors to solicit their assistance 
in preparation of tender submission; and 
 

(iii) *[my/our] bankers in relation to financial resources for the 
Contract. 

 
Signed for and on behalf of [                                   ] 

                   name of the tenderer 
by [                                                       ]2: 

name and position of the signatory 
 

                                                             
 
Name of Witness:                                               
Signature of Witness:                                            
Occupation:                                                    

Note: 
* Delete as appropriate 
1. Where the tenderer comprises two or more persons or companies acting in partnership, 
joint venture or otherwise, this part in square brackets should be expanded to include the 
respective names and addresses of such persons or as the case may be companies. 
2. Where the tenderer comprises two or more persons or companies acting in partnership, 
joint venture or otherwise, all such persons or as the case may be companies must sign. The 
signatory for each of such persons or companies shall be a person authorised to sign CIC 
contracts on behalf of that person or as the case may be company. 
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APPENDIX C  Form of Tender  

FORM OF TENDER 
FOR 

Design and Renovation Works at 1/F of Kwai Chung Campus 
FOR 

THE CONSTRUCTION INDUSTRY COUNCIL 
 
To:  Construction Industry Council 
 38/F, COS Centre,  
 56 Tsun Yip Street,  
 Kwun Tong, Kowloon,  
 Hong Kong 
 
Dear Sirs, 
 
1.  Having examined the Conditions of Tender, Appendices to Conditions of Tender, 

Special Conditions of Tender, Assignment Brief and its Annexes, Memorandum 
of Agreement, General Conditions of Employment, CIC s General Conditions of 
Contract and Guidelines for Works or Services (2b-CAR), Contractor's Safety 
Requirements, Guidelines On Work-Above-Ground Safety and Dynamic Risk 
Assessment thereto for the execution of the above named Services, we offer to 
execute and complete the whole of the said Services in conformity with the said 
Conditions of Tender, Appendices to Conditions of Tender, Special Conditions of 
Tender,  Assignment Brief and its Annexes, Memorandum of Agreement, 
General Conditions of Employment, Special Conditions of Employment, 
General Conditions of Contract and Guidelines for Works or Services (2b-CAR), 
Contractor's Safety Requirements, Guidelines On Work-Above-Ground Safety 
and Dynamic Risk Assessment and the tender proposals submitted herewith 
within 120 Calendar Days including Sundays and Public Holidays from the date 
of contract awarded and for the sum of Hong Kong 
Dollars

.(HK$.................................) 
(not being subject to fluctuations in labour and material costs) or such sums as 
may be ascertained in accordance with the Conditions of Employment.  

 
2.  We agree to abide by this tender and not to withdraw it for a period of 180 days 

from the date fixed for receiving it and including that date and it shall remain 
binding upon us and may be accepted at any time before the expiration of that 
period. 
 

To be included 
in 

Fee Proposal 
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3.  Unless and until a formal agreement is prepared and executed, this tender 

together with your written acceptance thereof subject to the provisions of Clause 
2 hereof shall constitute a binding Contract between us. 

 
4. We understand that you are not bound to accept the lowest or any tender you may 

receive. 
 
Signature                 
 
In the capacity of                
 
Duly authorized to sign tenders for and on behalf of *         
 
____________________________________________________________________ 
 
Registered Address of the Firm             
 
                   
 
Date                  
 
Witness _____________________________________________________________ 
 
Address 
____________________________________________________________________ 
 
Occupation 
____________________________________________________________________ 
 
Date ________________________________________________________________ 
 
Business Registration Certification No.            
 

Name of Partner(s) Residential Address of Partner(s) 
 

 
 

 
 

  
  
* In the cases of a (a) Limited Company or (b) Partnership or unincorporated body, (a) the name of 

the Company or (b) the name(s) of the partner(s) must be inserted in the space provided above. 
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APPENDIX D  Fee Proposal   

FEE PROPOSAL 
FOR THE 

Design and Renovation Works at 1/F of Kwai Chung Campus 
FOR THE  

CONSTRUCTION INDUSTRY COUNCIL 
  

 
The Contractor shall be paid a Lump Sum fee of HK$            
for the provision of all services and all expenses incurred in connection with the 
carrying out and satisfactory completion of the Assignment as detailed in the 
Assignment Brief and its Annexes. 
 
The tenderer shall enclose with his tender the completed Schedule of Rates as below:    

  
(1) The Schedule of Rates shall be in sufficient details to indicate the breakdown of 
the works. Failure to submit the Schedule of Rates may cause his tender not to be 
considered by the Employer. 
 
(2) Upon award of the Contract, the Schedule of Rates shall be deemed to be the 

to 
remeasurement or adjustment whatsoever otherwise than in accordance with the 
expressed provisions of the terms of the Contract. 

 
(3) The total of the Schedule of Rates must agree with the amounts carried to the 
Summary of Tender. Any items which are not included in the Schedule of Rates but 
shown on the drawings or described in the specifications under the tender documents 
shall be deemed to have been included in the tender figures. Where the Employer 
considers appropriate, the rates in the Schedule may be used for the valuation of 
variations ordered by the Employer, but the quantities referred to in the Schedule of 
Rates shall not form part of the Contract Documents. 

  
(4) The tenderer should note that the quantities as inserted in the Schedule of Rates for 
all measured work should be consistent with those shown on the tender drawings and 
the drawings to be prepared and provided by the tenderer. Where large discrepancy or 
apparent inconsistency in the quantity of any item is identified, the item total will 
remain intact and the tenderer will be requested to adjust the unit rate and the quantity 
to tally with the item total. 
 
 

To be included 
in 

Fee Proposal 
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(5) The tenderer is required to enter quantities, rate and the total against all items in 
the Schedule of Rates. The submitted quantities are at the sole risks of the tenderer. 
The tenderer shall be deemed to have allowed for all other miscellaneous works which 
are not mentioned in the Specification nor or on the Drawings but which are 
indispensably necessary for the satisfactory completion of the Works. 
 
(6) Dimensions provided in the Schedule of Rates shall be for reference only. 
 
(7  
deemed to include cost of all incidentals of labour, material, plant (working or idle), 
supervision, general attendance, profit and all other things and matters necessary for 
the carrying out of the Works and all provisions of the Conditions of Contract and 
Specification and for the timely and satisfactory completion of the entire Works 
contained in the Contract. 
 
(8) If so required by the CIC and/or its representative, the Main Contractor shall 
submit further breakdown of the Schedule of Rates showing the build-up of any 'lump 
sums' included in the Schedule of Rates. 
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Schedule of Rates 
 
- Table 1  Allow for any financial obligations imposed by Preliminaries hereunder 
listed  

Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of Deliverables 
Amount  
(HK$) 

1 9.01.01 Scope of Contract  
2 9.01.02 Site of Works  

3 9.01.03 Preliminary Items  

4 9.01.04 Contractor to Visit the Site  

5 9.01.05 Programming and Completion of the Works  

6 9.01.06 Work Included in the Contract  

7 9.01.07 Lump Sum Tender  

8 9.01.08 Specifications  

9 9.01.09 Material General  

10 9.01.10 Compliance with Specifications  

11 9.01.11 Schedule of Material and Equipment  

12 9.01.12 Drawings and Specifications Generally  

13 9.01.13 Dimensions, etc.  

14 9.01.14 Removal of Rubbish and Debris During the 
Progress of Work 

 

15 9.01.15 Existing Defects  

16 9.01.16 Workmanship  

17 9.01.17 Safe Custody of Materials  

18 9.01.18 Safety Precautions  

19 9.01.19 Defects after Completion  

20 9.01.20 Lighting, Power and Water for the Work  

21 9.01.21 Samples/Mock Up  

22 9.01.22 House Rules  

23 9.01.23 Night Time Work  

24 9.01.24 Daily Reports, Photographs and Programme  

25 9.01.25 Protect and Repair Damage to Property, 
Utilities etc. 

 

26 9.01.26 Protection of Public  

27 9.01.27 Visitors  

28 9.01.28 Completion  

29 9.01.29 Renovation Works  

30 9.01.30   

  Total (Mandatory Items):  
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of Deliverables 
Amount  
(HK$) 

31 9.01.32 Sign Board  
32 9.01.33 Organization Chart and Foreman  

33 9.01.34 Making Good Damages  

34 9.01.35 Working Hours, Rates of Wages etc.  

35 9.01.36 Plant Tools, Scaffolding, etc.  

36 9.01.37 Statutory Obligations, Notices, Fees and 
Charges 

 

37 9.01.38 Shop Drawings  

38 9.01.39 Record Drawings  

39 9.01.40 Labour  

40 9.01.41   

41 9.01.42 Protection of Materials etc.  

42 9.01.43 Testing of Materials  

43 9.01.44 Contractor to Give Notice of Injury  

44 9.01.45 Workmen Living on Site  

45 9.01.46 Prevention of Mosquito Breeding  

46 9.01.47 Site Clearance  

47 9.01.48 Accept Site as Found  

48 9.01.49 Compensation for Delay  

49 9.01.50 Restrict Nuisance of Dust and Noise  

50 9.01.51 General Compliance to Buildings Ordinance  

    

    

    

    

    

   
Total (Mandatory Items): 
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Fee Proposal  
Refer to Annex A -  for tender price of work content 

Table 2 - breakdown of tender price 
 

Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of  
Deliverables 

 
 
Quantity 

 
 

Unit 
Unit 
Rate  

(HK$) 

1  NOTES 
 
(1) The following works shall be 
read in conjunction with the relevant 
notes and special preambles in other 
schedules where appropriate. 
 
(2) The Contractor is to refer to the 
specifications and drawings for full 
description of materials and 
workmanship wherever applicable to 
the works included thereunder. 
 
(3) The Contractor is advised to 
carry out thorough inspection on site 
to acquaint himself with the existing 
site conditions and study the 
Specification and Tender Drawings 
carefully to ascertain the exact 
scope, nature and quality of the 
Works for each Section to be carried 
out and the requirements or 
restrictions to be complied 
therewith. 

 
(4) The Contractor is deemed to 
have understood the full 
requirements of all works with 
reference to the drawings, 
specification and existing site 
conditions. The Contractor shall 
fully understand the detail to include 
all necessary finishes, plywood 
backing, finish joints, expansion 
joints, grouting joints, dividing 
strips, groove lines, fittings, fixture 
and accessories to complete the 
works. 
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of 
Deliverables 

 
 

Quantity 

 
 

Unit 
Unit 
Rate 
(HK$) 

  (5) The Contractor is required to 
enter prices against all items in this 
Schedule. The Tenderer shall be 
deemed to have allowed in his 
prices, in addition to the 
requirements stated in other sections 
of the tender documents for all 
necessary labour, materials painting 
and making good all works affected 
and all other miscellaneous works 
which are not mentioned in the 
Specifications nor on the Drawings 
but are indispensably necessary for 
the satisfactory completion of the 
Works. 

 
(6) Unless otherwise detailed on the 
drawings and specifications, the 
Contractor is required to submit shop 
drawings to the Employer / Project 
Manager for approval prior to 
execution of the Works. 

 
(7) The size / dimension of all 
items in the schedule of rates is for 
reference only. The Contractor shall 
refer to the drawings, specification 
and material schedule for actual size 
of all items. 

 
(8) The rates for all finishes are to 
include for all appropriate thickness 
of plastering, bedding, grouting, 
screeding, plywood backing, etc. 
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of 
Deliverables 

 
 

Quantity 

 
 

Unit 
Unit 
Rate 

(HK$) 

  (9) The rates for all finishes 
including marble, granite, tiles, 
suspended ceiling etc shall be 
deemed to include all cost for 
forming all necessary holes, 
openings, etc. for fittings and around 
E&M services, access panel, all 
necessary support, trimming, sealing 
up, sealant pointing etc. 
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of 
Deliverables 

 
 

Quantity 

 
 

Unit 
Unit 
Rate 

(HK$) 

 
A 
 

B 
 
 

C 
 
 
 
 

 
8.1.7 
 
 
8.1.7 
 
 
8.19.1 
 
 
 
 

Site Preparation 
Protective plastic sheets 
 
Allow for warning notices, signages, 
labels 
 
Allow for Contractor Design 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
1 
 
1 
 
 
 
1 

 
Item 
 
Item 
 
 
 
Item 
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of 
Deliverables 

 
 

Quantity 

 
 

Unit 
Unit 
Rate 

(HK$) 

 
A 
 
 
 

 
 
5.4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SUNDRIES 
 
Testing and Commissioning 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
1 
 
 
 

 
 
Item 
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Item 

Relevant 
Item(s) in 

Assignment 
Brief and its 

Annexes 

Description of 
Deliverables 

 
 

Quantity 

 
 

Unit 
Unit 
Rate 

(HK$) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 OTHERS 
 
Allow below any items and herein 
above mentioned but necessary for 
the satisfactory completion of the 
Works and Specification (Please 
specify in detail) 
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Upon receipt and acceptance of the Deliverables for each Payment Stage/ Date by the 
CIC with satisfaction and upon the submission of invoices to the CIC by the 
Contractor, the Contractor shall be paid in accordance with the following payment 
schedule within 30 days of the receipt of the invoices subject to verification of the 
invoice.   
 
The percentages of payment do not imply or indicate the relative or absolute amount 
of resources and expenses to be spent by the Contractor to produce the concerned 
deliverables and to complete the tasks and services. The payment schedule is as 
follows:-  

Deliverable 
No. 

Deliverable Description Completion Date 
Payment 
Schedule 

(%) 

1 Upon submission of organization 
chart, EC & CAR, material 
schedule and drawing schedule 

approval 

Within 15 calendar 
days after Contract 
Commencement 
Date as per CI. 23.2 
of the Conditions of 
Contract 

10% 

2 Upon submission of project 
contact list, emergency contact 
list, master working programme, 
safety plan, detail BW & BS 
designs / proposal submission 
including material, details 
drawing, method statement, 
samples, project schedule, 
relocation planning report, 
calculation (if necessary) and all 
references of proceeding purchase 

and approval 

Within 45 calendar 
days after Contract 
Commencement 
Date as per CI. 23.2 
of the Conditions of 
Contract 

20% 

3 Upon acceptance of renovation 
works, provide on-site setting 
outline for the fitting-out works 
and references of proceeding 
delivery orders and materials for 

(subject to the CIC and/or its 
 

Upon acceptance of 
completion of 
renovation works & 
Setting-out after 
possession of site or 
within 10 calendar 
days after possession 
of site (whichever is 
earlier) 

20% 
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Deliverable 
No. 

Deliverable Description Completion Date 
Payment 
Schedule 

(%) 

4 Upon Practical Completion of the 
Works, satisfactory completion of 
all works, and all necessary T&C, 
obtain all relevant statutory 
approvals for usage of the Site 
(subject to the CIC and/or its 

 

Upon Practical 
Completion issuance 
or within 59 calendar 
days after possession 
of site  

30% 

5 Upon submission of As-built 
Drawings, User Manual, 
Operation Manual, Parts Book, 
Repair & Maintenance Manual, 
agreement of final account and all 
necessary certificates and 
reports  subject to the CIC and/or 

satisfaction (including electronic 
and hardcopy in pdf and 
AutoCAD format) 

Within 1 month after 
satisfactory 
Completion of Task 
(4) above 

10% 

6 Defects Liability Period (DLP) 

Upon expiry of 12 months DLP 
after making good of all the 
defects  
satisfaction 

Upon expiry of the 
12 Months after 
Practical Completion 

10% 

   

Total 

 

100% 
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Defects Liability Period 12 month(s) after Date for Practical 

Completion 
Date for Commencement The date as stated on the Project 

Commencement Letter. 
 
Project Commencement Letter  A written 
notification by the Employer regards to the 
commencement of Works. 

Date for Completion 4 month(s) from the Date of Commencement 
Liquidated and Ascertained Damages At the rate of HK$10,000 per day 
Period of Final Shop drawings and 
Maintenance Manual 

1 month after Date for Practical Completion 

 
 
Name of Company 

:  

   
 
Signature of Person Authorized  

  

to Sign for the Proposal* :  

 
 

 (with company chop) 

Address  

     
Tel No.:   Fax No.  

     
Email:   Date:  

 
* If the tender is submitted by a Joint Venture, all participants in the Joint Venture must sign the Fee 

Proposal. 
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APPENDIX E  Tender Evaluation Procedures and Criteria 

1. INTRODUCTION 
 

1.1 A two-envelope approach is adopted for tender submission, i.e. Tenderer should 
submit the technical proposal including all information specified in Appendix A 
of the Conditions of Tender and Special Conditions of Tender (if any), and 
the letter annexed in Appendix B and mentioned in Clause 4.28 of the 
Conditions of Tender in one envelope and the fee proposal comprising the 
completed Form of Tender using the prescribed form provided in Appendix C of 
the Conditions of Tender and the Fee Proposal using the prescribed form 
provided in Appendix D of the Conditions of Tender in a separate envelope. 
Fee proposal would only be opened after the technical assessment is completed 
subject to Clause 1.4 below. 

1.2 A marking scheme as described below will be used for evaluating the tenders. 
Tender proposals shall be evaluated based on two separate aspects, namely the 
technical assessment and the fee assessment.   

1.3 The pre-determined weights for technical and fee assessments are 30% and 70% 
respectively. 

1.4 If the technical assessment mark in Table 1 below is less than 50% of the 
maximum marks, the tender proposal will be rejected and will NOT be further 
assessed and its fee proposal envelope will NOT be opened.   

1.5 The rejected tender proposal will NOT be included in the weighted technical 
assessment score formula in Clause 2.2 and the weighted fee assessment score 
formula in Clause 3.2 below.  The CIC reserves its right to cancel this tender 
exercise and re-tender thereof without further notice to the tenderer.   

1.6 An assessment panel will be established for tender evaluation.  The proposal 
received will be evaluated in accordance with the requirements in this Appendix. 

 
 

2. TECHNICAL EVALUATON 
 

2.1 Detailed evaluation of the technical proposal including all information specified 
in Appendix A of the Conditions of Tender shall be made in accordance with the 
assessment criteria described in Table 1.   
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Table 1  Technical assessment marking scheme  
 

Assessment Criteria  
Assessed  
Marks  

(%) 

Maximum 
Marks 

(%) 

Assessment will be based on the following criteria:-  
  

 

1. Tenderer Track Record & Project Reference (20%)  20% 
 

2. Proposed composition and organization of project 
team with qualifications, experience and capability of 
team members in carrying out similar construction 
services. (20%) 

 

The following sub-criteria shall be considered: 

(a) Organisation of Proposed Project Team (5%) 
(b) Qualification, Experience and Capability of 

Proposed Project Team (5%) 
(c) Statements of Conviction or No convictions 

under Cap 115, Cap 59, Cap 57 (5%) 
(d) Hard copy of the RMWC certificates (5%) 
 

 20% 
 
 
 
 
 
 
 
 
 

3. Project Approach and Requirements to fulfill the 
objectives and carry out and complete all the tasks 
described in the Assignment Brief and its Annexes (if 
any) (50%) 

 

The following sub-criteria shall be considered: 

(a) Tender Programme (10%)  
(b) Method Statments (30%)  
(c) Health and Safety (10%)  

 50% 
 
 
 
 
 
 
 

4.  (10%) 
 

 10% 

Total:  100% 
 
 

2.2 The weighted technical assessment score of a tender shall be determined in 
accordance with the following formula: 

30 x 
Technical assessment mark of the subject tender 

Highest technical assessment mark of all tenders 
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3. FEE EVALUATION 
 

3.1 Tender fee for evaluation shall be the lump sum quoted in Appendix D  Fee 
Proposal of the Conditions of Tender. 

3.2 The weighted fee assessment score of the tender proposal shall be worked out 
in accordance with the following formula: 

70 x 
Lowest total lump sum fee of all tenders 

      Total lump sum fee of the subject tenders 

 
4. CALCULATION OF COMBINED SCORES 
 

4.1 The combined assessment score of a tender proposal shall be the sum of the 
weighted technical assessment score (Cl.2.2) and the weighted fee assessment 
score (Cl.3.2). 
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APPENDIX F – Reply Slip for Declining Bid 

With reference to your tender invitation (Tender Reference: (580) in P/AE/PUR/AGC, 
Closing Date: 24 December 2024), I/we regret that I am/we are unable to bid due to 
the following reason(s): 
 
(Please tick against the box(es) where applicable) 
 
 Inadequate time to prepare tender proposal.  Suggested timeframe for proposal 

preparation: __________ days 
 
 Invitation document contains insufficient details. 

Suggested supplementary details:   
  
  
  

 
 Work scope too broad.  Would you consider bidding if the work scope is 

reduced? 
 Yes 
 No 
Or which part(s) of the work scope shall be reduced to facilitate your 
consideration in bidding (please specify)?   
  
  
  

 
 Work scope too narrow.  Would you consider bidding if the work scope is 

broadened? 
 Yes 
 No 
Or what supplementary details shall be added to facilitate your consideration in 
bidding (please specify)?   
  
  
  
 

 Not interested in this type of service. 
 
 Working at full capacity at the moment. 
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 Work scope beyond firm’s / organisation’s expectation. 
 

 Cannot meet project time schedule.  Suggested timeframe for the project: 
_________ months 

 
 Requirements / Specifications too restrictive. 

 
 Others (please specify):   

  

   

  
 
 
 
 

Signature :   

Full Name of Contact Person :   

Position :   

Name of Company :   

Telephone No. :   

Fax No. :   

E-mail :   

Date :   

 
 
 
Note: 
 
1) Please return the completed reply slip to E-mail: rubywong@cic.hk or fax no: 

2100 9439 no later than 12:00 p.m. on 24 December 2024. 
 
2) Please contact Ms. Ruby WONG at Tele: 2100 9420 or E-mail: rubywong@cic.hk 

for any enquiry. 
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APPENDIX G  Reply Slip for Tender Briefing and Site Visit Session  

I/We would like to attend the tender briefing and site visit session for the Design and 
Renovation Works at 1/F of Kwai Chung Campus for the Construction Industry 
Council at 10:00 a.m. on 5 December 2024 at G/F, Kwai Chung Campus, Hong Kong 
Institute of Construction, 7-11 Kwai Hop Street, Kwai Chung, Hong Kong. 
 

Full Name of Attendee(s)   Post/Title  

     

     

     

Company Name:      

Contact Person:    Post/Title  

Address:      

      

Telephone No : :    Fax No:  

Mobile Phone No:    E-mail :   
 
 
Note: 
 
1. Each Tenderer shall register three attendees at most. 

 
2. Please return the completed reply slip to E-mail: rubywong@cic.hk or fax no: 

2100 9439 no later than 5:00 p.m. on 3 December 2024. 
 

3. Please contact Ms. Ruby WONG at Tele: 2100 9420 or E-mail: 
rubywong@cic.hk for any enquiry. 
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Special Conditions of Tender 

1. Statement of Convictions or No Convictions 
 

1.1 For the 12-months period prior to the closing date set for receipt of tenders, we *do 

not have any / have the following conviction with respect to the offences under the 

following Ordinances: Cap 115, Cap 59 and Cap 57 in relation to our performance 

in any Government or private contract. 

 
Please provide details of offence, if any, in the below table: 
Date of 

Offence 

Particulars of 

Offence 

Date of 

Conviction 

Offence/ 

Regulation 

Breached 

Conviction and 

Date when Appeal / 

Review is expected 

to be heard 

     
     
     
(Use separate sheets if required.) 
 

1.2 We hereby declare that all information given above and additional sheets, if any, 

attached hereto are true and correct. 

 

1.3 We hereby authorize the CIC to obtain information from all Government 

departments and give consent to the Government departments concerned to release 

and provide the documents or information in relation to any of our conviction of 

offences under the Ordinances stated above for the purposes of assessment of our 

tender in this tender evaluation and subsequent management of the Contract. 

Authorised Signature & Company Chop: 

 

 

 

Name of Person Authorized to Sign: 

(in Block Letters)  

 
Name of Tenderer in English  

 

Tel No.: 

 

 

 

Fax No.:  Date:  

 
(* Please delete as appropriate) 

To be included
in  

Technical Proposal 
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2. Minor Works Contractor Registration 
 

2.1 The tenderer must submit a copy of valid Registered Minor Works Contractor 

(RMWC) certificate showing the registered number and the date of expiry of 

registration. 

    

3. Selected Domestic Sub-Contractor 
  

3.1 The tenderer shall submit with his tender a list of sub-contractors to whom the 

tenderer proposes to sublet section(s) of works stating its willingness to enter into a 

domestic sub-contract with the tenderer to carry out the works mentioned in this 

tender. 
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Notes to Subject Officer:  
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reference information could be included in the Assignment Brief in the format as 
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1. Background    
 

[Note to Subject Officer: This section should contain background information and 

historical events that lead to the initiative of the consultancy study / works project] 

 

1.1 The Construction Industry Council (CIC) is going to appoint a Contractor 

Design and Renovation Works at 1/F of Kwai Chung 

Campus for the Construction Industry Council,  situated at 

1/F, 7-11 Kwai Hop Street, Kwai Chung (the Site). The site was previously 

used as bricklaying & plastering training workshop. 

 

1.2 The Contractor shall provide all professional services including but not 

limited to Architectural & Interior Designer, E&M Engineer, Quantity 

Surveyor, Authorized Person and/or Registered Structural Engineer and 

Prescribed Registered Contractors, either Registered General Building 

Contractor or Registered Minor Works Contractor, to conduct 

comprehensive inspection / survey of the Site, examination of relevant 

drawings / plans, structural design & calculation, relevant statutory 

submission to government authorities (if necessary) and all coordination 

with end-user and overall project management. 

 

Project Scope 

 

1.3 The scope of this renovation project shall consist of establishing the new 

workshop for students of HKIC with a site boundary of around 21,000 ft2 

including workshops, classrooms, fitness room with shower area, and Male 

& Female Lavatory (Please refer to Annex) for the indicative zoning of 

various areas. The Contractor shall supply and install all necessary fittings, 

materials, fixtures as well as equipment. 

 

1.4 The Contractor shall complete the Works in compliance with the 

requirements laid down by the CIC in an innovative, professional, efficient, 

cost-effective, and timely manner. 

 

1.5 As a result, the CIC has decided to engage an external contractor 

( Contractor ) to Kwai Chung Campus 1/F Renovation. 
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2. Scope of Assignment 
 

2.1 The scope of works project are proposed as follows: 

 
(a) Please refer to Annex A ( ), photos and drawings for 

clarification 

 
(b) All the tasks required in this stage including the comprehensive survey, 

study and the relevant report/designs shall be completed and submitted to the 

CIC. 

 

(c) The design shall comply with the latest trade / legislation / statutory 

requirement of the relevant government authorities including but not limited 

to the following whenever is/are applicable: 

-Barrier Free Access (BFA); 

-Minor Works Control System; 

-Means of Escape (MOE) in building; 

-Architectural Services Department (ArchSD); 

-Electrical and Mechanical Services Department (EMSD); 

-Water Supplies Department (WSD); 

-Drainage Services Department (DSD); 

-Buildings Department (BD); 

-Labour Department; 

-Environmental Protection Department (EPD); 

-British Standards Institution; 

-Chartered Institution of Building Services Engineers; and 

-Fire Services Department (FSD). 

 

(d) The Contractor shall provide on-site measurement, detail design with 

drawings and profession / specialist calculation (including Authorized 

Person, Registered Structural Engineer, Registered Quantity Surveyor, 

Registered Safety Supervisor, Registered Energy Assessors, and all other 

professional / specialist / registered person of relative works, as necessary) to 

the CIC for comments and/or approval. 

 

(e) The Contractor shall ascertain the design and the proposed works in full 

compliance with, and shall not in breach of the terms and conditions as laid 
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down in the latest relevant land grant / land lease documents officially 

retrieved from the Lands Department. 

 

(f) The Contractor shall make sure that all the proposed design shall meet with 

government bodies/ departments, where applicable. 

 

(g) Prepare detailed design and layout plans showing lighting & general power 

plans, ELV provisions, MVAC layouts & equipment, fire services 

installation, plumbing and drainage installations. 

 

(h) Provide perspectives, details drawing, elevations and sections of drawings to 

indicate the design and finishes. 

 

(i) Submission of drawings or any other documents / information to the CIC for 

comments and approval. 

 

(j) Coordinate with project management team of the CIC and / or user 

departments based on comments of drawing submission. 

 

(k) Prepare final interior design presentation to the representatives of the CIC 

for approval. 

 

(l) Attend planned and ad-hoc meetings as and when required by the CIC. 

 

(m)

needs. 

 

(n) Prepare project programme with breakdown details, worker-list, project 

contact list, hot work permit, before the commence the fire or explosion (if 

necessary) and project related document. 

 

(o)  

Contractor shall be responsible for all required charges, deposit or 

application / permit fee in relation to the fitting out works. 

 

(p) The Contractor shall prepare and monitor the work schedule in order to meet 

the CIC targeted schedule. 
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(q)  

 

 

(r) The Contractor is deemed to have allowed in his tender for all the costs of 

design and re-design and also for any further re-designs that may be 

necessary through the Contract. 

 

(s) The Contractor shall be responsible for all amendments to the submissions to 

the Buildings Department and relevant authorities for the execution of the 

Works if necessary. 

 

(t) Notwithstanding anything stated in the Contract, the CIC shall not obliged to 

issue further detail drawings during the Contract Period and the Contractor 

shall be responsible for designing and developing their own design proposal 

based on the Assignment Brief provided to fit for the purpose at the time of 

tender and develop the same into working drawings. All working drawings 

shall be of professional standard acceptable to the CIC. 

 

(u) The Contractor shall note that the Assignment Brief and its Annexes in the 

Tender Documents only define the performance requirements of the Works. 

The Contractor shall be responsible for developing their own design 

proposal to the final design which shall comply with performance 

requirements including but not limited to technical performance, physical 

appearance, selection of materials and finishes, etc.; all to the satisfaction 

and approval of the CIC for the Works. 

 

During Construction Stage 

 

(a) Insurance of Contractor All Risks (CAR) and Employee Compensation (EC) 

shall be arranged by the Contractor / its insurance contractor (For EC, such 

policy shall be endorsed to cover the CIC as an insured party and shall 

include endorsements W338, W348 and W204; For CAR, a minimum 

coverage for third party liability is HK$30,000,000.00 and shall be endorsed 

joint name with the CIC); 

 

(b) Provision of personal safety equipment and safety working platform and 

scaffolding with valid certificate for the whole project, and all activities that 



Design and Renovation at 1/F of Kwai Chung Campus                                                                   
Assignment Brief 

Ref. (580) in P/AE/PUR/AGC 

AB-6 
 

fully comply with the requirements of Labour Department, HKSAR and the 

CIC; 

 

(c) Temporary water connection and waterproof IP65 rating temporary 

electricity supply and lighting arrangement are included. It shall comply with 

 

 

(d) All relevant fee, document and work with necessary professional 

calculations and submission due to the statutory requirements including but 

not limited to Minor Work Control System, BEEO, and/or relative work 

issued by HKSAR, if it is necessary; 

 

(e)

requirements and satisfaction; 

 

(f) To execute proper contract management & administration services for the 

renovation works, and carry out required inspection work till satisfactory 

completion of the Works and Defect Liability Period (DLP); 

 

(g) Arrange full time site supervisor to control, supervise and manage overall 

 

 

(h) Prepare construction drawings, detailed working programme and design, 

supply and install full height white ploy board wooden hoarding in 

 

 

(i)

-contractors, Tenant Coordinators, approved 

contractors, sub-contractors, suppliers, etc. shall be included in the submitted 

Fee; 

 

(j) To provide fire extinguisher, fire-fighting equipment, etc. during the 

construction period; 

 

(k) Levies for the Construction Industry Council and Pneumoconiosis 

Compensation Fund Board, if necessary, shall be included in the submitted 

Fee; 
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(l) To provide corresponding overall supervision and periodic site inspection of 

the renovation works and all identified defects for the entire construction 

period till satisfaction completion of the Works and DLP; 

 

(m) The Contractor shall hack off / take down / demolish / remove / make good / 

cart away existing objects (if any) to good condition to facilitate the 

construction of receive new design and renovation work, the working area 

are including but not limited to ceiling, wall, wall tiles, floor, floor tiles, 

finishes, doors and frames, fixtures and furniture, building services 

installation (including lighting fixture, power / data point outlet, electrical 

switches, conduit, MVAC, ventilation fan...etc.). 

 

(n) Noisy works are not allowed during some specified event and to be advised 

by the CIC from time to time. In addition, any noisy works which may affect 

the normal operation would not be permitted and the Contractor shall at his 

own expense supply all necessary and additional labour for his overtime and 

Works within the contract period; 

 

(o) The tenderer must take into consideration of any restriction such as the 

delivery of Materials/Goods, permitted working hours, etc. in their logistic 

plan. All expenses, cost and/or time implication associated with the 

 

 

 

(p)  

system, electrical installation, lighting system, P&D system and other ELV 

systems and provide all necessary fittings and fixtures according to drawings, 

specifications and/or approved samples; 

 

(q) The Contractor shall coordinate and liaise with the CIC and its engaged 

contractors including Fire Service, IT System and CCTV system and Access 

Control system to ensure all E&M services are promptly and correctly 

installed/modified according to specifications and drawings; 

 

(r) Carry out testing and commissioning, operation training workshop before 

handover; 
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(s) The Contractor shall conduct an one-off Water Quality Assessment/analysis 

(for 6 metals analysis include Lead, Nickel, Cadmium, Chromium, 

Antimony, and Copper) for the water outlet. 

 

During Defect Liability Period 

 

(a) Carry out defects inspection and prepare defects list; 

 

(b) Supervise the making good works and defects rectification; 

 

(c) Making good any defects to the satisfaction of the CIC; 

 

(d) Supervise and ensure that all rectification works to be completed within the 

defect liability period of 12 months from the date of practical completion of the 

Works; 

 

(e) O&M manual with all related certificates e.g. FS251, FS314A, WR1, minor 

work submission, etc. (include submissions of hardcopy and softcopy for the 

 

 

(f) As-built Drawings in AutoCAD format (include submissions of hardcopy and 

 

 

(g) Allow professional fee to issue the certificate to check the Code of Practice for 

the Provision of Means of Escape in Case of Fire. 

 

 

Additional Services 

 

Other items of work directly or indirectly related to this Works Project 

Contract may be added by the CIC with the agreement of the Contractor and 

shall form part of the overall scope of the Works Project and be covered by the 

terms of the Agreement with additional fees that mutually agreed by the CIC 

and the Contractor. 
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3. Presentations 
 

3.1 To 

meetings. 
 

3.2 To conduct site safety walk with relevant parties and the CIC. 

 

3.3 To report the progress of Design and Renovation Works at 1/F of Kwai 

Chung Campus for the Construction Industry Council to the CIC during the 

works project; 
 

3.4 To conduct stakeholders engagement forum to solicit and consolidate 

feedback of stakeholders on the findings and recommendations; 

 

3.5 To present the draft report to the CIC and final study report to the CIC for 

comments and/or approval; 
 

3.6 To arrange briefing sessions as required by CIC to any parties which the 

CIC considers appropriate; and 

 

3.7 The presentation materials shall be bilingual as necessary and required. 

 

 

4. Deliverables 
 

4.1 The works project and all deliverables shall comply with the Contract 

requirements to the satisfaction of the CIC. Should there be different 

interpretations between the CIC and the Contractor against any 

requirements in the Contract, the CIC shall have the final jurisdiction on 

the explanation and approach of the implementation for the requirements. 

The Contractor shall follow the explanation of the requirements and the 

instructions given by the CIC to implement the solution to the satisfaction 

of the CIC. 

 

4.2 To prepare the organization chart, project contact list, master works 

programme, emergency contact list, manpower plan, materials sampling, 

commencement of the Works. 
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4.3 To prepare the documents, drawings and operation and maintenance 

manual within SEVEN (7) calendar days after completion of the Works 

before Practical Completion is certified. 

 

4.4 To prepare 

Insurance Policy, joint name with Construction Industry Council (including 

Endorsement revised W338, W348, W204 and Waiver of Subrogation 

Clause against Construction Industry Council), and a copy of the 

Contractor All Risk Insurance, joint name with Construction Industry 

. 
 

4.5 To prepare 

programmes, shop drawings, detail description, method statements, 

materials submission schedule, site safety reports, progress photos and 

other necessary documents to the CIC during progress meeting. 

 

4.6 All required drawings, technical details, material preparation and 

 

 

4.7 All documents produced by the Contractor shall be subject to the 

acceptance by the CIC. The Contractor shall revise the submission within 

Two (2) calendar days or other agreed period upon receiving comments 

from the CIC. 

 

4.8 All documents shall be submitted electronically in their native file format 

of the software that was created with (e.g., MS Word, MS Excel, AutoCAD, 

Adobe Illustrator etc.), and a corresponding copy in PDF format which is 

readily printable. 

 

4.9 The copyright of all reports, documents, recommendations, data, and any 

other information prepared or collected by the Contractor, its specialist(s), 

and the sub-contractor(s) and their employees and agents in the course of 

this Works shall belong to the CIC. 

 

4.10 After amendments have been made to address the comments given by the 

the CIC, the study report will be submitted as a final report to the CIC for 

approval. 
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4.11 All works produced by the Contractor shall be subject to the acceptance by 

the CIC. The CIC will endeavour to respond to and comment on the [works] 

submitted by the Contractor within 2 weeks of submission as practical as 

possible. The Contractor shall rectify and supplement the submissions 

within 2 weeks upon receiving comments from the CIC and/or 

stakeholders.  
 

4.12 All documents shall be submitted electronically in MS Word format, MS 

Excel format (for data) and in pdf file format or any other formats as 

applicable which are readily printable. 
 

4.13 All works must be submitted in English and Chinese to the satisfaction of 

the CIC. 

 

4.14 The copyright of all reports, documents, recommendations, data and any 

other information prepared or collected by the Contractor, its Specialist(s) 

and the Sub-contractor(s) and their employees and agents in the course of 

this works project shall be borne with the CIC. 

 

5. Brief Programme 
 

5.1 The works project shall be completed within 4 months under the 

supervision of the Task Force / Committee on the CIC. 
 

5.2 The Contractor undertakes to carry out the works project and submit 

deliverables as stipulated in the Assignment Brief and its Annexes (if any) 

to the CIC in accordance with the tentative programme specified in 

Paragraph 5.4 below or as directed / agreed by the CIC from time to time. 

 

5.3 Supplementary information or reports other than the deliverables stated 

below shall be prepared and delivered at such time upon request by the 

CIC.  
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5.4 The following activities shall be taken into consideration in the preparation 

of the programme:  
 

Task Description of Deliverables Deadline 

(1) Stage 1  Submission 

Design and submit the work schedule, detail 

design, material, and all document to seek 

 

 

Within 15 calendar days 

upon the Works 

Commencement as per CI. 

(2) Stage 2  Construction 

To complete the Works and all necessary 

included Testing and Commissioning, and to 

get all relevant statutory approvals for 

permit to use at the Site (subject to the CIC 

 

If the working procedure will influence 

during non-office hours and should seek 3 

days prior approval from CIC 

representatives. 

Within 60 calendar days 

upon Task 1 completed. 

(3) Stage 3  Post Practical Completion 

Submit As-built drawings, user manual, 

operation manual, parts book, repair & 

maintenance manual and all necessary 

reports. 

Within 15 calendar days 

after the satisfactory 

completion of Task 2 

above. 

(4) Stage 4  Defect Liability Period (DLP) 

Upon expiry of 12 months DLP after 

making goods of all the defects  subject to 

the CIC s satisfaction. 

Upon expiry of the 12 

months after the date of 

practical completion of the 

whole works. 
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6. Management of the Contractor 
 

6.1 The Contractor shall be directed and supervised by the CIC. 

 

6.2 References to the CIC in this Assignment Brief and its Annexes (if any) 

shall include the committees and/or task forces and/or task groups set up 

under the CIC. The CIC Secretariat will facilitate the CIC in supervising 

the Contractor. 
 

6.3 The Contractor shall obtain the approval of the CIC (where appropriate) 

before commencement of each stage of the Assignment. 
 

6.4 The Contractor shall attend all meetings held by the CIC formed for this 

works project and the internal meetings of the CIC as required and 

necessary.  
 

7. Contractor's Office and Staffing 
 

7.1 The Contractor shall maintain for the duration of this works project an 

office in Hong Kong under the control of a Project Director or Project 

Manager with at least 10 years of management experience in works project.  

 

7.2 The composition of the works project shall also include at least the 

following team members: 

 

(a) Project Manager (at least 10 years practical experience in sizable 

companies project and Degree holder of relevant engineering or 

project management course) 

(b) Managerial Staff (Engineer / Supervisor, at least 5 years relevant 

experience in site supervision and good co-ordination skills) 

(c) Technical Staff (at least 2 years relevant experience) 

(d) Administrative supporting staff 

(e) Resident Safety Supervisor (full time on-site) under the Factories and 

Industrial Undertakings (Safety Officers and Safety Supervisors) 

Regulation (SOSSR) and possess the scheduled qualifications as 

specified in the third Schedule of SOSSR scheduled qualification A, B, 

C and D. 

(f) Specialist contractor for different trade 
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7.3 The works project team as a whole, and each individual (except 

administrative support staff) within the team shall have the experience of 

conducting projects of similar nature and scope of those required in this 

works project 

 

7.4 The Contractor shall provide the CIC with full details of staff to be 

employed on the works project together with their curriculum vitae and 

proof of qualifications for prior approval from the CIC. Separate approval 

from the CIC should be obtained for any subsequent changes of staff. 

 

7.5 The works project team shall provide all specialist and sub-contractor 

services (not limited to those specified in Paragraph 7.2 above) required for 

the satisfactory completion of the works project. No additional fees or 

expenses for the provision of such services rendered locally or overseas 

shall be payable by the CIC. 

 

7.6 The Project Director / Project Manager shall attend all the meetings as may 

be called upon by the CIC. 

 

7.7 The Contractor shall provide staff and manpower input in accordance with 

the technical proposal made at the tender stage, and that the CIC shall have 

the right to check the time-log record of the staff deployed for 

the works project. 

 

7.8 In the event of any deviation or change of team members with respect to 

the submitted tender, prior approval from the CIC must be sought. 
 

7.9 In the event, for reasons beyond his control, the Contractor is unlikely to 

provide or maintain any key staff as specified in the proposal, he should 

report to the CIC as soon as practicable and propose for the CIC

of a substitute staff having qualification and experience comparable with 

the staff who is leaving the works project team.  

 

7.10 The Contractor shall be responsible for preparing the meeting minutes and 

submitting them to the CIC within 1 week after the meeting. Meeting 

papers and documents shall be prepared and submitted by the Contractor 

within 1 week before the meeting.  
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8. General Specifications 
 
 GENERAL SPECIFICATIONS 

 

 8.1 General 

 

 8.1.1 The scope of work should include renovation of the workshops in 1/F of the CIC

Hong Kong Institute of Construction, Kwai Chung Campus The Works 

shall be completed within 3 months upon award of contract including materials 

order and delivery on site. 

   

 8.1.2 The Contractor shall maintain  and such 

policy shall include endorsements W338, W348 and W204. 

Third Party Insurance for the Works will be provided by CIC. 

   

 8.1.3 Protective plastic sheets MUST be provided at the Contractor s own cost to fully cover 

the existing installation in order to avoid damage when the Works are carried out at the 

Site. 

   

 8.1.4 The information provided in the tender documents only indicates the design intent and 

minimum performance requirements. The quantities, capacities and sizing contained 

should not be assumed to be the exact extent of the works. The Contractor should be 

responsible for the full design and developing a complete system fit for the intended 

purpose and in accordance with the design intent. 

   

 8.1.5 The design, selection of materials, accessories and installation works of the new 

awning type aluminum window system, shall duly consider aspects of safety, reliability, 

serviceability, maintainability, flexibility, environmental, operation simplicity, energy 

efficiency and expandability. 

   

 8.1.6 Relevant standards, codes, guidelines, regulations and other documents issued by 

international / local statutory authorities shall be followed. 

   

 8.1.7 The works shall include, but not limited to, the following:- 

   

  a) Submission of the proposed materials, sample boards, detail sketches etc. to the 

Employer for comment and approval before commencement of the Works. 
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b) 

 

Relevant submissions to Building Department of the HKSAR for the Works in 

compliance with the statutory requirements. 

 

  c) Resume of any other trade works / fire sealant / insulation etc. before / after the 

Works. 

    

  d) Liaise with any contractor(s) employed by the Employer to achieve timely 

completion of Works if required. 

    

  e) The Contractor shall liaise closely with the Employer and its representative(s) 

for detail planning / execution of the Works. 

    

  f) Provide all necessary warning notices, signages, labels, protection and 

temporary lighting facilities to pedestrian when needed in order to cope with all 

relevant statutory requirements. 

    

  g) Provide any temporary works, supporting works, steel works, plates, fixing 

brackets and / or other necessary components in order to complete the whole 

installation / works. 

    

  h) Submit method statement / testing procedures to the Employer for approval and 

carry out all necessary testings for the Works according to the latest version of 

procedures approved by the Employer or its representative(s). 

    

  i) Provide THREE (3) sets of as-fitted record documents / drawings / sections / 

sketches for the alternated and addition system as installed in both hard copy and 

electronic files stored CD-ROM / DVD-ROM. 

    

  j) Provide quotation for subsequent operation & maintenance work (if applicable) 

and unit rate for major components that may incur for additional / alternation 

works with validity for at least one years  time after DLP. 

   

 8.1.8 All materials and workmanship shall comply with all relevant sections of the latest 

edition of the following and all current amendments thereto issued, unless otherwise 

instructed by the Employer: 
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  a) Architectural Services Department, General Specification for Building 2012 
Edition 

    

  b) General Specification for Electrical Installation GSEE-02-0212 

    

  c) EMSD Cap 406 Electricity Ordinance 2022.7.1 

    

  d) General Specification for Air-conditioning and Refrigeration 

- Ventilation and Central Monitory and Control System Installation in 

Government Building of HKSAR (2012 Edition); 

    

  e) General Specification for Mechanical Installation in Government Building of 

HKSAR (2012 Edition) 

    

 8.1.9 All inspection, checking, adjusting, servicing, modifying, testing, maintenance and 

repairing services for those installations not exempted from such Regulations shall be 

carried out by competent persons provided by the Contractor in a safe, prompt and 

workmanlike manner to the satisfaction of the Employer. 

   

 8.2 Site Visits before Submitting Tender 

   

 8.2.1 Before completing and submitting tenders, the tenderers are required to visit the Site to 

appreciate and familiarize the extent of the Works.  Failure to visit the Site prior to 

tendering will not be entertained as an excuse for deviations once the tender is 

submitted. The technical details given in the Particular Specifications are for indication 

of the approximate information only and the tenderer shall have no time and cost claim 

against the Employer should the actual details vary considerably from the list. 

   

 8.3 Safety Requirement 

   

 8.3.1 The Contractor shall fully comply with all safety requirements as required by the 

s . Any cost arises from the compliance of the safety 

requirements shall be fully borne by the Contractor and shall be deemed to be allowed 

in the tender. 
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 8.4 Environmental Requirement 

   

 8.4.1 The Contractor shall be required to observe all Environmental Protection Department s 

requirements including the disposal of construction waste materials and generation of 

construction noise. The Contractor shall be required to submit necessary documents 

and substantiate to the Employer that all such requirements are fully complied with in 

every three-month intervals, and whenever upon request by the Employer. 

   

 8.5 Working Hours, Rates of Wages, etc. 

   

 8.5.1 The Contractor shall comply with any current legislation or regulations regarding 

working conditions, working hours including house rules set by the CIC, or rates of 

payment to employees and accept the risk of any impending legislation or other 

conditions which alters any obligations or imposes new obligations. 

   

 8.6 Contractor s Management Organization 

   

 8.6.1 The Contractor shall provide an adequately qualified and experienced working team(s) 

for the purpose of this Contract. The team members shall be required to attend regular 

meetings with the Employer and its representative(s) to review the progress, work 

performance, complaints etc. The team shall comprise of, at least, the following team 

members: 

 

(a) Project Manager 

(b) Managerial Staff (Engineer / Supervisor) 

(c) Specialist Contractor 

(d) Resident Safety Supervisor 

(e) Technical/Field Staff/Safety Staff 
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 8.6.2 The Project Manager shall be fully responsible for overall contractual, managerial, 

technical and co-ordination matters. The Project Manager shall:- 

 

(i)     in buildings works / civil engineering / building 

services engineering / construction management or related experience in the 

construction industry, at least 5 years on projects of similar nature to this 

Contract. 

 

(ii) be proficient in spoken English and Cantonese; and written English and Chinese; 

 

(iii) have the responsibility and absolute authority for the overall administration and 

control of all his staff, including the deployment and redeployment of personnel 

and their removal from the Contract; and be given the overall responsibility for 

procurement of materials required for the works. 

   

 8.6.3 The Contractor shall provide an adequate number of Competent Supervisor(s), serving 

for installation and emergency service, under close direct supervision of the Project 

Manager. 

   

 8.6.4 The Competent Supervisor shall: 

 

(i)     engineering experience, the last 3 years of which 

shall be associated with projects of similar nature to this Contract  in the 

capacity of site management / site supervision; 

 

(ii) have the authority and responsibility for day-to-day administration of the 

engineering Works, including control and supervision of the workers in routine 

and comprehensive installation and emergency services; and 

 

(iii)

immediate contact on as and when necessary basis, by the Employer. 

   

 8.6.5 The Contractor shall provide adequate number of qualified technical staff, field staff 

and safety personnel to ensure that the Works be satisfactorily carried out in a safe 

manner and meeting the performance targets and programmes. 
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 8.7 Provision of Mobile Telephone 

   

 8.7.1 In order to provide prompt service and to eliminate adverse effect to the users / staffs, 

the Contractor shall submit details of the duty engineers before the commencement of 

the Contract. The Contractor shall equip the emergency contact list with mobile 

telephones at the Contractor s expenses, for the efficient and effective operation of the 

Contract. All mobile phones shall be at Standby  mode at any time. The Contractor 

shall also provide his staff with adequate means of transportation for emergency 

attendance to the Site upon request. 

   

 8.8  Equipment and Appliances Offered 

   

 8.8.1 

 

The equipment and appliances offered shall be rated at 380 volts, 3 phase 4-wire/220 

volts single phase two wire ± 6 % at 50Hz. 

 
 8.9 Provision of Tools, Ladders and Trestles 

   

 8.9.1 The Contractor shall provide all tools, helmets, trestles and Personal Protective 

Equipment (PPE) such as protective goggles etc as required at their own cost for the 

execution of duties as required by this Contract and associated statutory requirements. 

   

 8.10  Inspection, Measurement and Test Equipment 

   

 8.10.1 The tenderer shall use calibrated equipment for the Supply of Calibrated Inspection, 

Measurement and Test Equipment. All equipment and ancillaries shall be checked, 

calibrated and maintained in good working order and available for use at all times. 

   

 8.11 Scaffolding / Working platform 

   

  

 

8.11.1 

External of Building 

 

Scaffolding platform will be erected by CIC at the exterior of the building. Tenderer 

should use such scaffolding platform while working at the exterior of the building with 

by tenderer. 
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8.11.2 

 

 

8.11.3 

Internal of Building 

 

Scaffolding / working platform must be erected by tenderer at the interior of the 

building. 

 

The scaffolding / platforms should comprise of all necessary items such as the stepping 

requirements. All platforms and scaffolding must be safe, secured and closely 

monitored/ checked/ reviewed by a competent person / registered safety officer / 

requirements. The tenderer is required to make good of all building penetration caused 

by the erection and / or demolition of the scaffolding / platform at their own cost. 

   

 8.11.4 Where the Works can be safely carried out with the use of ladders or trestles as directed 

by guidelines issued by Labour Department at whatever height, the Contractor has to 

provide these facilities at no extra cost. 

   

 8.12 Removal of Contractor s Debris 

   

 8.12.1 Upon completion of the project works / rectification work during DLP, the Contractor 

shall remove, to an appropriate disposal point, all old parts or debris arising out of the 

Works periodically at the Contractor s own expenses. The Contractor shall keep the 

equipment and its surrounding area clean and tidy to the satisfaction of the Employer. 

   

 8.13 Spare Parts 

   

 8.13.1 The tenderer shall include in his tender all required spare parts and the tenderer shall 

also offer warranty that all the spare parts can be available on the market for THREE 

(3) consecutive years after the expiry of the Defect Liability Period (DLP). 

   

 8.14 Advice of Orders Placed 

   

 8.14.1 The tenderer is required to forward copies of all orders placed for major items and 

equipment which are necessary to be imported from overseas to Employer for reference 

within two weeks after approval of the corresponding equipment by the Employer. 

Copies of all orders placed shall be forwarded to the Employer for information & 

record. 
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 8.15 Addition and Deletion of Installation 

   

 8.15.1 The Employer shall have the right during the Contract period to instruct additional 

installation works into this Contract and the Contractor shall execute such additional 

works in accordance with the Conditions of this Contract. 

   

 8.15.2 The Employer shall have the right during the Contract period to instruct for omission of 

installation works from the Contract.  

   

 8.15.3 Within seven days of written notification by the Employer of any addition or deletion 

of the installation works, the Contractor shall review his staffing level to ensure the 

proper execution of the Works and if necessary seek approval from the Employer for 

any change to the staffing level required. 

   

 8.16 Contractor's Labour Force and Workshop Facilities 

   

 8.16.1 The Contractor shall directly employ sufficient, suitably skilled and experienced 

workmen for carrying out the Works as described in this Specification. The Contractor 

shall ensure adequate staff is provided in carrying out the periodic inspections and 

arrange separate team to attend 24 hours emergency calls. The staff organization chart 

 

   

 8.16.2 All workmen shall wear clean uniform or the Contractor's badge and carry the 

Company identity card bearing the employee's photograph whilst on duty. 

   

 8.16.3 The Contractor shall take measures to ensure that his employees shall not commit any 

of the following acts at the Site : - 

   

  a) Enter any area other than those necessary for the performance of the Works, 

  b) Cause damage to any property, 

  c) Gambling, 

  d) Commit any criminal offence, 

  e) Consume alcoholic beverage, 

  f) Fight and/or quarrel 

  g) Use foul languages, 

  h) Behave in a manner likely to endanger himself or any other person or cause 

damage to any property, 

  i) Fail to wear uniform and Company ID card whilst on duty. 
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 8.16.4 The Contractor shall provide the staff organization chart and contact list which shall be 

regularly updated for re-submission as and when necessary due to subsequent change 

of details previously. 

   

 8.17 Security 

   

 8.17.1 The Contractor shall ensure that the Works included in this Contract are properly and 

adequately executed in good working order, safe operating condition and for its 

efficient performance. Before leaving the Site and upon completion of execution of 

work each time, the Contractor shall be responsible for keeping all tools, materials in 

safe custody, and relevant access doors and panels locked. 

   

 8.18 Clearance of Debris and Unwanted Materials, etc. 

   

 8.18.1 The Contractor shall be responsible for keeping each installation on Site in a clean, tidy 

and orderly condition to the satisfaction of the Employer or its representative(s) at no 

extra cost. 

   

 8.18.2 In particular, each time after the execution or completion of Works, the Contractor shall 

clean the floor and carry away from the Site all debris and rubbish. Should the 

Contractor fail to comply with this requirement, the Employer will instruct cleaning 

work to be carried out by others and subsequently reimburse the full cost of the work 

from the Contractor. 

   

 8.19 Information to be Submitted to the Employer 

   

 8.19.1 In addition to the requirements of staff organization, Contractor s facilities, working 

programme, company s brochures, etc. that stipulated in this  specifications, the 

Contractor shall also submit the followings : 

   

  a) Method Statement; 

  b) Warranty; 

  c) Support, Maintenance and Spares; 

  d) Proposed System Design Description, Schematics and Drawings; 

  e) Project Implementation Plan and Schedule; 

  f) Project Methodology and Deliverables; 

  g) Technical Expertise; 
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  h) Risk Management Expertise; 

  i) Project Experience 

  j) Information on Relevant Projects 

  k) Schedule of Current Projects 

    

 8.20 Remedy on Contractor's failure to Perform 

   

 8.20.1 If the Contractor fails to carry out any work required under the Contract or refuses to 

comply with any instruction or order given by the Employer in accordance with the 

Contract within a reasonable time, the Employer may give the Contractor 7 days' notice 

in writing to carry out such work or comply with such instruction. 

   

 8.20.2 If the Contractor fails to comply with such notice, the Employer shall be entitled to carry 

out such work by itself or by his own workmen or by other contractors. Without prejudice 

to any other remedy, all additional expenditure properly incurred by the Employer in 

having such work or instruction carried out shall be recoverable by the Employer from 

the Contractor by deduction from money due to the Contractor under this Contract or 

under any other contract between the Employer and the Contractor. 

   

 8.21 Industrial Training and Pneumoconiosis Levies 

   

 8.21.1 The Contractor s attention is drawn to his obligations under the Industrial Training 

(Construction Industry) Ordinance (Cap. 317) and the Pneumoconiosis (Compensation) 

Ordinance (Cap. 360) and the Contract Sum shall include the amounts payable in 

respect of these levies with regard to all works included in this Contract. 

   

 8.22  Electricity and water supply 

   

 8.22.1 The Contractor shall be responsible for the electricity and water supply for the Works. 

In addition, the Contractor shall also be responsible for all necessary connection and 

disconnection of temporary water and power supply at its own expense. Before 

commencing these temporary connection works, the Contractor should notify in 

advance to the Employer and seek his approval.  Upon the completion of the Works, 

the Contractor shall be required to reinstate the original facilities to the satisfaction of 

the Employer at his own costs. 

   

 8.22.2 Checking of meter and/or tariff meter is required to record the consumption of 

electricity and water if necessary. 
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 8.22.3 The whole temporary installation is to comply with the relevant regulations and 

statutory requirements approved by the government authorities. 
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9. Technical Specifications  
 
9.01 Preliminaries 
9.01.01 Scope of Contract 

i.) This contract comprises the provision of all necessary materials and labour to carry 
out the renovation works at the Site for the Construction Industry Council, all as 
detailed on the Drawings, General Specifications, this Specifications and other parts 
of the tender documents. 

 
9.01.02 Site of Work 

1/F, 7-11 Kwai Hop Street, Kwai Chung 
 
9.01.03 Preliminary Items 

i.) The Preliminary Items included hereunder apply to the whole of the Works contained 
in this Specifications and the amount inserted by the Contractor in the Summary of 
Tender shall be deemed to apply to the whole of the Works carried out under this 
Contract. 

 
ii.) In the event of no amount being inserted by the Contractor in respect of preliminaries, 

in the Summary of Tender, the value thereof will be deemed to have included in the 
cost of the work specified hereinafter and no separate amount whatsoever will be 
certified for payment. 

 
9.01.04 Contractor to Visit the Site 

i.) Before tendering, the Contractor shall visit the Site and satisfy himself as to the 
accessibility of the Site and the extent and character of the operations as no claim due 
to any neglect in this respect will be entertained. 
 

9.01.05 Programming and Completion of the Works 
i.)

premises under this Contract must be carried out in co-operation with and agreement 
of the supervisor of the premises to allow reasonable operation of the premises and 
completed within the period stated on the Form of Tender. 
 

9.01.06 Work Included in the Contract 
i.)

include the cost of all incidentals of labour, materials, all cutting and waste, 
packings, cartage, risk, moving, hoisting and fixing in the required position, 
scaffolding, plant, ladders, platforms, supervision, profit and all things and matters 
necessary for the carrying out of and for the timely and satisfactory completion of 
the entire works contained in the Contract and Specifications, such be expressed or 
not. 
 

ii.) All the materials to be used in permanent works described in these Specifications 
shall be taken as new. 

 
9.01.07 Lump Sum Tender 

i) The tender shall be a Lump Sum fixed price Contract for carrying out the whole of 
the Works in conformity with the Specifications and Requirements. 

 
ii) Tenderers must include an itemized breakdown in their tenders and a detailed and 

comprehensive Schedule of Works required and included in the tender. 
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iii) The CIC will not be liable for any expense incurred by the Contractor in connection 
with the measurement of variations or the adjustment and settlement of accounts. 

 
iv) The Contractor shall be required to execute all incidental works which may not be 

shown on the tender drawings or described in Assignment Brief but nevertheless are 
indispensably or contingently necessary for the proper functioning and satisfactory 
completion of the Works and which may be ordered by CIC or their designated 

 Contract period at no extra time or costs to 
the CIC. 

 
9.01.08 Specifications 

i.) The Contractor shall be deemed to have examined the following Specifications 
including all current Corrigenda applicable to this Contract: Similar codes or 
standards used in the home country of the manufacturer may, however, be used if 
applicable, subject to the acceptance of the appropriate Hong Kong Government 
Departments or other authorities. In such case it shall be the responsibility of the 
manufacturer to prove to the satisfaction of the CIC that such codes are essentially 
equal to the one specified. 
 
Unless otherwise specified, the whole of the Works shall comply with the latest 
editions from time to time of the following documents: 
 
a) British Standards Specification (BS or B.S.S.) 
b) The Hong Kong Building (Construction) Regulations, current edition, and fire 

services requirements 
c) Building Ordinance (Chapter 123) and Building (Planning) Regulations 
d) Electricity Ordinance (Chapter 406) 
e) Water Work Ordinance (Chapter 102) 
f) Building Energy Efficiency Ordinance (Chapter 610) 
g) Hong Kong Waterworks Standard Requirements for Plumbing Installation in 

Buildings and all Circular Letters 
h) The Supply Rules and the Installation Guide of the power supply company of 

latest edition, issued by The Hong Kong Electric Co. Ltd. 
i) The latest edition of the Wiring Regulations and the subsequent amendments 

published by the Institution of Electrical Engineers (IEE), United Kingdom. 
(BS7671) The IEE Wiring Regulations hereinafter in this Specification being 
referred to shall mean the latest edition and all subsequent amendments. 

j) The latest edition of standards from CIBSE and ASHRAE particularly on safety 
codes 

k) Regulations of the Telecommunication Authority, Hong Kong 
l) Codes of Practice for the Electricity (Wiring) Regulations (Latest Edition) 

published by Electrical & Mechanical Department, Hong Kong Government. 
m) Code of Practice for Energy Efficiency of Building Services Installation latest 

edition published by Electrical & Mechanical Department. 
n) Hong Kong Fire Services Department Code of Practice for Minimum Fire Service 

Installations and Equipment), latest edition; and F.S.D. Circular Letters. 
o) Rules for Automatic Sprinkler Installations by the Loss Prevention Council (BS 

5306 Part 2) and Technical Bulletins. 
p) Hong Kong Water Authority Regulations. 
q) LPC. Rules for Automatic Fire Detection and Alarm Installations for the 

Protection of Property. 
r) BS 5839: Part 1: 1988  for the Installation of Automatic Fire Detection and 

Alarm Systems for Buildings. 
s) National Fire Protection Association (NFPA) Codes & Standards, USA. 
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t) Design Manual: Barrier Free Access latest edition issued by the Buildings 
Department 

u) The Chartered Institution of Building Services Engineers (CIBSE) Lighting 
Guides, Latest Edition, and subsequent amendments. 

v) All other Authorities having jurisdiction. 
 
Unless otherwise specified, the complete installation shall comply with the 
specification of latest editions from time to time of the following documents: 
 
a) General Specification for Air-Conditioning, Refrigeration, Ventilation and Central 

Monitoring & Control System Installation in Government Buildings of latest 
edition and subsequent amendment issued by Architectural Services Department, 
HKSAR 

b) General Specification for Electrical Installation in Government Buildings of latest 
edition and subsequent amendment issued by Architectural Services Department, 
HKSAR 

c) General Specification for Fire Services Installation in Government Buildings of 
latest edition and subsequent amendment issued by Architectural Services 
Department, HKSAR 

d) General Specification for Plumbing and Drainage Installation in Government 
Buildings of latest edition and subsequent amendment issued by Architectural 
Services Department, HKSAR 
 

SPECIALIST CONTRACTORS 
a) LICENSED PLUMBER 

All plumbing works of plumbing installation shall be executed by a Licensed 
Plumber - Grade 1, registered at Water Authority. Copy of the license of the 
plumber and the job reference of the plumber shall be submitted with the tender 
for consideration. Water sample shall be collected and tested by Recognized 
Laboratory in HKSAR and submit report showing compliance with Water 
Authority requirements upon work completion. 

 
b) REGISTERED ELECTRICAL CONTRACTOR/WORKERS 

All electrical works shall be executed by registered electrical contractor and 
workers from EMSD of appropriate grade. Copy of the certificate of registered 
electrical contractor and worker and their job reference shall be submitted with the 
tender for consideration. 

 
c) REGISTERED FIRE SERVICES CONTRACTOR 

The whole fire services installation shall be executed by registered fire contractor 
of appropriate grade. Copy of the registered certificate and job reference shall be 
submitted for consideration. The fire services contractor shall within the approved 
list of FS contractor from Housing Department. 

 
d) REGISTERED SECURITY CONTRACTOR 

All security systems of this project shall be executed by registered security 
contractor. Copy of the registered certificate and job reference shall be submitted 
for consideration. 

 
e) FIRE SERVICES MAINTENANCE CONTRACTOR 

The fire services installation interfacing work, drain-off and refilling of wet system, 
isolation of AFA system, etc. that related to the building communal system shall 
be executed by Fire Services Maintenance Contractor. The Contractor shall 
appoint the Fire Services Maintenance Contractor to execute the prescribed works 
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f) REGISTERED VENTILATION CONTRACTOR 

Complete air-conditioning installation and mechanical ventilation installation shall 
be executed by registered ventilation contractor. Copy of the registered certificate 
and job reference shall be submitted for consideration. 

 
g) REGISTERED MINOR WORK CONTRACTOR 

Complete building services installation with works fall within the Minor Works 
Control by Buildings Department that shall be executed by Registered Minor 
Work Contractor including appointment of Authorized Person and/or Registered 
Structural Engineer if necessary. 

 
i.) The Contractor shall attend all inspections by Authorities as required for the Work. 
ii.) Allow for any financial obligations imposed by the Preliminaries of the General 

Specification. 
iii.) The General Specification can be downloaded from Architectural Services 

Department website. 
 

9.01.09 Material General 
i.) All materials shall be of an approved brand and type fixed and applied strictly, in 

Materials shall be submitted to the CIC for approval whenever required. 
 
ii.) The Contractor shall submit colour and tint cards and all colour schemes shall be 

approved by the CIC before the work is commenced. 
 
iii.) The Contractor shall also submit a sample board of electrical accessories proposed to 

be used in the electrical work for the approval of the CIC prior to the 
commencement of the work. 

 
iv.) The Contractor is deemed to have allowed in his tender all materials required for the 

completion of the works, including possible shortfall in spare materials already 
provided in the premises by the CIC. No claims for extra cost to the Contract in this 
respect will be entertained without reasonable substantiation. 

 
9.01.10 Compliance with Specifications 

i.) Unless otherwise overridden by this Particular Specification or Drawings, all 
materials and workmanship shall comply with all the relevant sections of the 
Specifications as stated in Clause 10.01.08 above and all the subsequent 
amendments issued prior to the date of tendering. 

 
9.01.11 Schedule of Material and Equipment 

i.) The tenderer is required to state the type, model and make of all materials / 
equipment proposed to be used in this Contract. The tender may be considered 
invalid without submission of such information from the tenderer. 

 
9.01.12 Drawings and Specifications Generally 

i.) The drawings and Specifications shall be understood to indicate the form, dimensions, 
class and description of materials and standard of workmanship to be used but shall 
not be taken to embody each and every detail or processor refinement of form or 
construction proper to the standard of product required under this Contract. 
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9.01.13 Dimensions, etc. 
i.) All disparities, incompatibilities or conflict between dimensions or between 

dimensions and scale shall be referred by the Contractor to the CIC for clear 

instruction shall be binding on both parties to the Contract. The CIC will not be 
responsible for the cost of any unapproved work constructed in error by the 
Contractor or his staff not having observed this condition.  

 
ii.) Figured dimensions are to be taken in preference to scaled in all cases. Before 

commencing any work or ordering any materials the Contractor must verify all 
measurements. If any discrepancies are found they must be brought to the notice of 
the CIC immediately. 

 
9.01.14 Removal of Rubbish and Debris During the Progress of Fitting out Work 

i.) All accumulations of rubbish and debris during the progress of fitting out work shall be 
cleared and carted away daily, notwithstanding that this debris may be left over by 
nominated supplier and sub-contractors associated with the project, during the 
progress of the contract to the satisfaction of the CIC. 

 
9.01.15 Existing Defects 

i.)  
connection with the works required to be carried out in this contract, and work shall 
not be commenced until the CIC has issued his instruction. 

 
9.01.16 Workmanship 

i.) Workmanship shall be of the best quality, and shall be carried out by tradesman 
skilled in their particular trades and following the best of sound trade practice. 

 
9.01.17 Safe Custody of Materials 

i.) The Contractor will be responsible for the safe custody of any materials delivered on 
to the site. The Contractor shall endorse receipt upon delivery to site and provide 
suitable and adequate space and lock-up rooms for storage as required by other 
suppliers and specialist contractors. He will be required to reinstate at his own 
expense any such materials that may be lost or stolen. 

 
ii.)  The Contractor will also be required to reinstate at his own expense any material or 

article damaged by careless handling or storage or interior workmanship by his 
workmen either in the original fixing or in the subsequent taking down and re-fixing 
thereof. 

 
9.01.18 Safety Precautions 

i.) The Contractor shall comply with laws and regulations enacted by local statutory 
bodies for safety on Work Site. 

 
9.01.19 Defects after Completion 

i.) The Contractor must make good any defects, shrinkages or other faults which shall 
appear within the Defects Liability Period in accordance with the Conditions of 
Tender  Fee Proposal or the Contractor may have the defects made good at his 
expense by local contractor approved by the CIC. 
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9.01.20 Lighting, Power and Water for the Work 
i.) The Contractor is to provide all temporary lighting and electric power required for 

the proper execution of the Works including the works of Nominated 
Sub-contractors and Specialist Contractors and the testing of all installations. 

 
ii.) If current is taken from a public supply, the Contractor is to give notice and pay all 

charges for connection, distribution and consumption to the undertaking concerned 
and remove the installation and make good all disturbances on completion of the 
Works. 

 
iii.) Power supply must be sufficient for the testing and adjusting of lifts and water pumps, 

and any other large powered electrical machinery. 

 
iv.) The Contractor is to supply water for the works in all trades, including Nominated 

Sub-contractors and Specialist Contractors. The Contractor shall pay all fees and 
 works. 

 
9.01.21 Samples/Mock Up 

i.) The quality of materials and articles supplied for any purpose are to be submitted for 
consideration prior to their use in the works. Wherever practicable samples are to be 
submitted for consideration before bulk supplies are delivered to the site. Samples, 
and any packing of same, are to be provided free of charge by the Contractor. 

 
ii.) Mock up to be provided free of charge by the Contractor for items listed in these 

specifications. 
 

iii.)  
 

iv.) Approved samples are to be kept on site to serve as standards for the materials or 
goods represented by the samples. 

 
v.) Should any material or article be rejected it shall be removed from the site at the 

 workmanship for all 
 commencement of each trade. 

 
vi.) Spare materials are to be provided to CIC for future use. 

 
9.01.22 House Rules 

i.) The Contractor shall carry out all Works in accordance with the rules, regulations 
and conditions as may be stipulated by CIC. 

 
ii.)  requirements and 

allow for any necessary provisions in his tender sum. 
iii.) No nuisance work could be carried out during office hours. All smelly / dusty work 

shall be carried out in the night time or during weekend. 
 
9.01.23 Night Time Work 

i.) Night time work may be carried out at the discretion of the Contractor, on the condition 
that he shall obtain prior approval from the CIC in respect of access and security 
clearance. 

ii.) No claim for extension of time and/or costs shall be considered by the CIC if the 
Contractor is prevented from carrying out night time work. 
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9.01.24 Daily Reports, Photographs and Programme 
i.) The Contractor shall prepare daily reports and photographs in a format to be 

approved by the CIC and shall submit the reports weekly. The Contractor shall 
provide photographs of the works as and when directed by the CIC. 

 
ii.) The Contractor shall submit to the CIC for approval a detailed programme showing 

his intended method, sequence, stages and order of proceeding with the Works 
together with the period of time he has estimated for each and every such stage of 
progress. Whilst it is not required to be submitted with the Form of Tender, 
provision and approval of such a detailed programme will be condition precedent to 
the acceptance of the Tender. 

 
iii.) If during the course of the Contract special circumstances should arise which in the 

opinion of the CIC warrant or necessitate a revision or departure from the order of 
procedure as shown in the approved programme, then the Contractor shall 
accordingly revise his programme as the CIC may require. 

 
iv.) In order that the programme may be maintained or amended where necessary it is 

incumbent upon the Contractor to notify the CIC whenever there is the likelihood of 
a delay occurring in his own work or material supplies or in those of any of his 
Sub-contractors. 

 
v.) The submission to and approval by the CIC of such programme (and revisions if 

applicable) shall not relieve the Contractor of any of his duties or responsibilities 
under the Contract. 

 
vi.) Submit to the CIC at weekly intervals reports on the general progress of the Works 

and detailing any information required, extension of Contract Period claimed, etc. 
 

vii.) No claims for extension of the Contract Period will be considered if submitted later 
than seven Calendar Days after the event. The acceptance or otherwise of such claims 
will be at the discretion of the CIC. 

 
9.01.25 Protect and Repair Damage to Property, Utilities etc. 

i.) The Contractor is to protect in all ways building and other property or things which 
may be disturbed or damaged during the execution of the Works. The Contractor shall 
provide hoarding and protection to seal off elevator doors. 

 
ii.) The Contractor shall be entirely responsible for ensuring that no damage is caused by 

his work crew including sub-contractors (whether nominated or not) and if any such 
damage is caused he shall be entirely responsible for the entire cost of 
reinstatements whether carried out by himself or others. 

 
9.01.26 Protection of Public 

i.) The Contractor is to take every precaution necessary to protect the public from injury 
or death during the course of the Works. 

 
9.01.27 Visitors 

i.) The Contractor will not allow any unauthorized visitors on the site and is to keep a 
visitors book with clear warning that the CIC and the Contractor shall be indemnified 
against any claim for death or injury to persons authorized to visit the site and provide 
safety helmets for such visitors. 
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9.01.28 Completion 
i.) On completion of the work and before handing over the Works, the floors, glass, 

fittings, tiling, ironmongery, paintwork, etc. are to be thoroughly washed and/or 
cleaned down using proper detergents, scrapers, scrubbing brushes, etc., all drawers, 
doors and hardware eased and tested exposed metalwork shall be polished as 
necessary and the premises left clean and fit for occupation. 

 
ii.) All plant, rubbish, crates, containers, surplus materials, etc. are to be removed and the 

Works and Site adjacent thereto left clean and tidy. 
 

iii.) Labelled keys and guarantees shall be handed to the CIC on or before the Date for 
Practical Completion. 

 
9.01.29 Renovation Works 

i.)The Contractor is requested to be fully aware of the requirements related to the Base 
Building Finishes and Services. The Contractor shall abide to all requirements 
contained in Landlord Fit-Out Guidelines and Rules, if any. 

 
9.01.30 Setting-Out 

i.) The Contractor must set out all items with respect to shop demise lines, partitions, and 
built-in services system furniture etc. shown on plans for the approval of the CIC 
prior to construction. 

 
ii.) The Contractor shall be responsible for setting out of the work from the working 

drawings with accuracy. Any errors resulting from inaccurate setting out must be 
 

 
iii.) The Contractor shall provide all necessary instruments and labour as required by the 

CIC free of cost to check the setting out work done by the Contractor. 
Notwithstanding such checking, it shall not in any way to relieve the Contractor of his 
responsibility for the correctness thereof. 

 
9.01.31 Approval of Chief Inspectorate of Fire Services 

i.) All interior works, where applicable must comply with the flame spread classification 
and fire resistant requirements laid down hereinafter by the Director of Fire Services. 
The Contractor shall produce certificates from the Director of Fire Services and 

of materials to be supplied and installed. If the approval of the Director of Fire 
Services of any materials installed is not substantiated, it shall be removed from the 

 

 
9.01.32 Sign Board 

i.) The Contractor is to provide a sign board at an approved location at the Site 
according to Detail Drawing. 

 
ii.) All lettering and writing shall be carried out by an approved sign writer to be 

employed by the Contractor. Sketch/draft of all lettering and writing shall be 
submitted to the CIC for approval prior to execution. 

 
9.01.33 Organization Chart and Foreman 

i.) The Contractor shall submit an Organization Chart with details of the proposed 
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ii.) The Contractor shall keep a competent general foreman, literate in English, constantly 
on the site. 

 
9.01.34 Making Good Damages 

i.) The Contractor shall reinstate damages along the access route and in areas outside the 
works areas caused during the course of the work to the satisfaction of the CIC. 

 
9.01.35 Working Hours, Rates of Wages etc. 

i.) The Contractor shall comply with any current legislation or regulations regarding 
working conditions, working hours, or rates of payment to employees and accept the 
risk of any impending legislation or other condition which alters any obligations or 
imposes new obligations. He shall also conform to the Construction Workers 
Registration Ordinance, where applicable. 

 
9.01.36 Plant Tools, Scaffolding, etc. 

i.) The Contractor shall provide and maintain in good working order all mechanical 
equipment, plant, tools, implements, ladders, tarpaulins and the like necessary for 
the proper and timely execution and protection of the work. 

 
9.01.37 Statutory Obligations, Notices, Fees and Charges 

i.) The Contractor shall comply with and give all notices required by any Act or 
Ordinance (including the Construction Workers Registration Ordinance) of 
Government any instrument, rule or order made under any Act or Ordinance of 
Government, or any regulation or by-law of any local authority or of any statutory 
undertaker which has any jurisdiction with regard to the Works or with whose 
systems the same are or will be connected. 

 
ii.) The Contractor shall bear the cost of any fees or charges (including any rates or taxes) 

legally demandable under any Act or Ordinance of Government, any instrument, 
rule or order made under any Act or Ordinance of Government, or any regulation by 
law of any local authority or of any statutory undertaker in respect of the works. 

 
iii.)  safety on 

work sites. 
 

iv.) The Contractor shall be responsible for the liaison and subsequent approval from 
utility companies, Water Authority and other relevant Government Authorities in 
order to acquire sufficient electricity and water supply for future consumption of the 
premises. 

 
9.01.38 Shop Drawings 

i.) Shop drawings, as may be required, shall be furnished by the Contractor well before 

reject, approve or amend such shop drawings. No claim will be accepted for 
disapproval or amendments required by the CIC. 

 
ii.)  The approval by CIC of any such drawings shall not relieve the Contractor of his 

duties and responsibilities under this Contract. 
 
9.01.39 Record Drawings 

i.) The Contractor shall within one month from the date of practical completion provide 
-

-
copy shall be submitted subsequently for record. 
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9.01.40 Labour 
i.) The Contractor shall provide and employ on the site in connection with the execution 

and maintenance of the work: 
a) Only such technical assistants as are skilled and experienced in their respective 

callings and such sub-agents, foremen and leading hands as are competent to 
give proper supervision to the work they are required to supervise; and 

 
b) Such skilled, semi-skill and unskilled labour as is necessary for the proper and 

timely execution and maintenance of the work. 
 

ii.) The CIC shall be as liberty to object to and require the Contractor to remove 
forthwith from the Work any person employed by the Contractor who in the opinion 
of the CIC misconducts himself or is incompetent or negligent in the proper 
performance of his duties or whose employment is otherwise considered by the CIC 
to be undesirable and such person shall not be again employed upon the Work 
without the written permission of the CIC. 

 
9.01.41 Sub-letting 

i.) The Contractor shall not assign the Contract. The Contractor shall not sub-let any part 
of the works without the written consent of the CIC. 

 
9.01.42 Protection of Materials etc. 

i.) The works and materials shall be kept safe from fire hazard and the Contractor shall 
take all possible precautions and provide all necessary firefighting equipment and 
properly trained staff. The Contractor shall protect all works and materials from 
inclement weather. 

 
9.01.43 Testing of Materials 

i.) The Contractor shall carry out tests on all materials required by the CIC to be tested at 
 with tests 

ordered by the CIC to be carried out by others. 
 
9.01.44 Contractor to Give Notice of Injury 

i.) In the event of any workman or other person employed on the Works or in connection 
with the Contract suffering any personal injury and whether there be a claim for 
compensation or not, the Contractor shall without delay give notice in writing of such 
personal injury to the CIC. 

 
9.01.45 Workmen Living on Site 

i.) No workmen will be allowed to live on the site. 
 
9.01.46 Prevention of Mosquito Breeding 

i.) All items on the site, including construction plant, capable of retaining water shall be 
so stored, covered or treated as to prevent water collection in them. The Contractor 
shall, at his own expense, treat any standing water on the site with an approved oil 
and take other necessary measures to prevent mosquito breeding on the site. 

 
9.01.47 Site Clearance 

i.) The Contractor shall remove all his equipment and belongings on site before 
completion/sectional completion of the works at the site. 

 
ii.) Any damages to lawns, property, etc. shall be made good by the Contractor at his 

own expense, including fences, gates, etc., which have to be removed temporarily 
for access. 
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9.01.48 Accept Site as Found 

i.) The Contractor shall accept the site found on the Date for Possession and at his own 
expense clear the site of any debris which may have been left on the site. 

 
ii.) Possession of the site is given to the Contractor subject to statutory inspections to be 

carried out by relevant authorities. The Contractor shall allow access by the 
authorities and by the Contractor of the authority to carry out the inspections and 
any subsequent remedial works. Any necessary co-ordination and attendance by the 
Contractor is deemed to have been allowed in the Contract. 

 
9.01.49 Compensation for Delay 

i.) The Contractor shall be fully responsible for any suspension of work ordered by the 
Authorities due to excavations, disturbances, nuisance, excessive smoke of 
machinery etc., during the execution of work and no claim for any extra expense, 
overhead charges and time loss arising from the suspension of work will be allowed. 

 
9.01.50 Restrict Nuisance of Dust and Noise 

i.) The Contractor shall take all necessary steps to restrict the nuisance of dust and noise, 
and comply with the requirements of the relevant Government departments. 
Pneumatic drills shall be fitted with silencers. Compressors shall be in good order to 
run as quietly as possible and shall be placed in position as far as possible from 
adjoining premises. The Contractor shall take care to abate the nuisance caused by 
dust and shall sprinkle dusty areas with water frequently. 

 
9.01.51 General Compliance to Buildings Ordinance 

i.) The Contractor shall discharge all the duties as required by the Buildings Ordinance 
(Cap. 123) as performed as the Registered General Building Contractor (RGBC) and 
the Registered Specialist Contractors, where applicable, to complete the Works. All 
statutory charges, fees and any other related costs and wages, salaries of any 
personnel required for the appliance of the Ordinance shall be borne by the 
Contractor. 

 
9.02 MISCELLANEOUS ITEMS 
9.02.01 Drawing / Proposed Layout Plan 

For all drawings, rendering and signage, contractor should provide AI file / CAD file / 
 

 
9.02.02 Workmanship 

Workmanship shall be of the best quality, and shall be carried out by tradesman 
skilled in their particular trades and following the best of sound trade practice. 
 

9.02.03 Protection of Finished Work 
The Contractor shall be responsible for providing and maintaining any boxing or 
other temporary coverings required for the protection of dressed or finished work that 
might be damaged during the progress of the work if left unprotected. He should 
clean out all shavings, cut ends and other waste from all parts of the Works before 
coverings or infillings are constructed. 
 

 PARTICULAR SPECIFICATIONS 

   

 9.03 Please refer to Annex 1 ( )  
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Annex 1 - Tender Specification & Drawing ( ) 
Refer to following attachment. 
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1. 工程要求摘要 

1.1 健身室內水務工程：供應及安裝兩套淋浴間內裝配及更改來去水喉管位

置。 

1.2 健身室內泥水工程：包括所有牆身柱位及天花位之所有喉管、電線喉、

電線槽、及其喉碼和支架批盪連灰油、地台生光批盪。 

1.3 健身室內電器工程：供應及安裝 12 套 13A 孖位電源裝置。 

1.4 健身室內電器工程：供應及安裝 3 個 20A 有燈有掣 Fuse 蘇(供冷氣接

駁)。 

1.5 健身室內電器工程：供應及安裝 4 個 20A 有燈有掣 Fuse 蘇(供抽氣

扇) 。 

1.6 健身室內電器工程：供應及安裝 1200mm Redline 單支架連 4000K LED 

日光管。 

1.7 工場內泥水工程：包括所有牆身、地台批盪及白色沙膠漆面。 

1.8 工場內泥水工程：加設工場走廊，士多房及兩間課室砌磚牆到頂及批盪

連白色沙膠漆面。 

1.9 工場內泥水工程：加設 2 幅石膏板料由牆頂至陣底連修邊做凹位、鋁骨

架、貼紙帶批灰乳膠漆油漆、 吱膠收口、所有相關物料或配件。 

1.10 工場內電器工程：供應及安裝 190 套燈架及光管。 

1.11 工場內電器工程：提供電源給 VRV 機組(含 3 台室外和 13 台室內機連緊

急停止掣) 。 

1.12 工場及健身室內電器工程：供應及更換電掣箱共 7 组。 

1.13 工場內電器工程：供應及安裝 40 套防水孖位電源裝置。 

1.14 工場內電器工程：供應及安裝 7 套 32A 5Pin 工業蘇頭電源裝置。 
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6.2 

 

6.3 

 

6.4 

 

 

6.5 

 

銹底油、消防花灑頭需髹上紅色標記、地台需執整及生光

批盪 (留待後期加設舖地墊 - TG50) 。 

 

健身室內加砌磚牆 1 幅(厚 4 吋，約 5 米長，2.4 米高)，淋

浴間加設磚牆 8.2 米總長、约 3 米高、連批盪及 200mm

有色瓦面。 

 

健身室內供應及安裝 1 扇雙掩防火木門(1800 闊) 、 2 扇單

掩防火木門(900 闊)，皆 2300 高。 

 

供應及安裝３組(900+900)闊 x2300mm 高雙葉強化玻璃

門，可推出推入，在現有石矢或磚牆配合安裝，包括門鎖、

拉手、門地膠、唧膠邊收口、所有相關物料或配件。 

(樣板可參考附件圖：ANNEX A - SK-1 玻璃門相片) 

 

牆身、柱位及天花淮塗最少二砧石色乳膠漆至完全遮蓋現

有飾面，包括封窿後之油漆連批灰工作、清潔塵埃污漬、

剷熨浮撲舊漆、補回 sealer 底油、較厚位置執補 Tile Filler。  

(位置可參考附件圖：ANNEX A - SK-2 & SK-6)  
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(7) 健身室水務工程    

7.1 供應及安裝兩套淋浴間(企缸花灑龍頭)內裝配及更改來去

水喉管位置。潔具及水喉配件等需符合水務署要求及備有

水紙。 

(位置可參考附件圖：ANNEX A - SK-2 & SK-6) 
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(8) 健身室安裝電源裝置及冷氣工程    

8.1 

 

 

8.2 

 

 

 

供應及安裝 12 個 13A 電掣孖插蘇，高度為做好地台面上

300mm 為插蘇底位位置，包括所有鍍鋅燈喉、電線 及相

關物料或配件。 

 

供應及安裝 3 個 20A 有燈有掣 Fuse 蘇(給冷氣接駁)，需連

接到健身室房間新建之配掣箱之 3 個 20A MCB，包括所有

鍍鋅燈喉、電線及相關物料或配件。 
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To be Signed by a Contractor 

 

MEMORANDUM OF AGREEMENT 

 

MEMORANDUM OF AGREEMENT made on the     day of        

201X BETWEEN THE CONSTRUCTION INDUSTRY COUNCIL of 1    

          (hereinafter called the Employer ) 

of the one part and 2              

    of 3                

(hereinafter called the Contractor ) of the other part WHEREAS the Employer requires 

the Contractor to execute, complete and maintain the whole of the said works in respect 

of Design and Renovation Works at 1/F of Kwai Chung Campus for the Employer 

(hereinafter called the Assignment ) and details of which are set out in the Assignment 

Brief annexed hereto AND WHEREAS the Contractor has agreed to complete the works 

in accordance with the Assignment Brief, Conditions of Employment annexed hereto 

(hereinafter referred to as the Conditions ), and subject to the payment to him by the 

Employer of the fees and other payments set out in the Fee Proposal and the Conditions 

annexed hereto. 

 

NOW THEREFORE IT IS AGREED AS FOLLOWS :- 

 

1. This Agreement shall comprise :- 

 (a) Conditions of Tender and Appendices 

 (b) Special Conditions of Tender  

 (c) Form of Tender 

(d) CIC s General Conditions of Contract and Guidelines for Works or 

Services (2b-CAR)  

(e) Assignment Brief and its Annexes  

 (f) Technical Proposal and Fee Proposal 

 (g) General Conditions of Employment  

(h) Contractor's Safety Requirements 

(i) Guidelines on Work-Above Ground Safety 

(j) Dynamic Risk Assessment 

(k) Any relevant correspondence 

 all of which are annexed hereto. 

  

2. The Director for the purposes of this Agreement shall be 4     
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3. In consideration of the payments made at the times and in the manner set 

forth in the Agreement by the Employer, the Contractor hereby jointly and 

severally5 undertakes to perform and complete the said works subject to and 

in accordance with the Agreement. 

 

IN WITNESS this Agreement has been executed as a deed on the date first above 

written 

    

 SIGNED for and on behalf of )  

 the Employer by 6 )  

  )  

  )  

  

 in the presence of  

 Signature, name and address 

  

(a) SIGNED for and on behalf of  )  

 the Contractor by 7 )  

  )  

  )  

   

 in the presence of   

 Signature, name and address  

  

OR 

 

   

(b) SIGNED for and on behalf of and as )  

 lawful attorney for 2 )  

            under power of )  

 attorney dated )  

 By )  

   

 in the presence of  

 Signature, name and address  

  

OR 
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(c) SIGNED on behalf of the Contractor by 8  

) 

 

  )  

  )  

  )  

 in the presence of  

 Signature, name and address  

NOTES: (for preparation of but not inclusion in the engrossment of the Memorandum 

of Agreement) 

Case (a) is for use where the Contractor executes the Assignment. 

 

Case (b) is for use where the Contractor executes through an attorney. 

 

Case (c) is for use where the Contractor comprises a partnership or consortium.  As 

regards the attestation clause, each member forming the partnership or consortium just 

executes. 

  

1 Insert the address for service of documents. 

  

2 Insert the name of the Contractor. 

  

3 Insert the address of the Contractor. 

  

4 Insert the post title. 

  

5 Delete jointly and severally  where cases (a) or (b) apply.  Initial the deletion 

by the signatories of the Memorandum of Agreement. 

  

6 Insert the name and appointment of the officer. 

  

7 Insert the name(s) and capacity of the person(s) (usually the Directors of the 

Contractor) executing the Agreement for the Contractor.  The person s 

authority to execute the Agreement for the Contractor is prescribed in the 

Memorandum of Association of the Contractor. 

  

8 Insert the names of the partners. 
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General Conditions of Employment 

              General Conditions of Employment for 
Design and Renovation Works at 1/F of Kwai Chung Campus  

for the Construction Industry Council 
 
 
1 Definitions 

In the Agreement as hereinafter defined the following words and expressions shall 
have the meaning hereby assigned to them except when the context otherwise 
requires: 
 

Agreement  means and includes the Memorandum of Agreement, Conditions 
of Employment for Design and Renovation Works at 1/F of Kwai Chung 
Campus for the Construction Industry Council, the Assignment Brief and its 
Annexes (if any), Fee Proposal and such other documents as may be referred 
to in the Memorandum of Agreement. 
 
Assignment  means that part of the Project undertaken by the Contractor as 

detailed in the Assignment Brief and its Annexes (if any). 
 
Assignment Brief  means the document attached to the Memorandum of 

Agreement which describes the Project and sets out the details of the 
Assignment. 
 
Contractor  means the person, firm or company named in the Memorandum 

of Agreement and includes the Contractor  permitted assignees. 
 
Deliverables  means all the reports, drawings, documents, software, 

certificates and other items described in the Assignment Brief and its Annexes 
(if any) which are to be produced by the Contractor under the Assignment. 
 
Director  means the person designated in the Memorandum of Agreement to 

act as the Director or such other person as may be appointed from time to time 
by the Employer and notified in writing to the Contractor to act as the Director 
for the purposes of this Agreement and the person so designated or appointed. 
 
Employer  means the Construction Industry Council. 

 
"Employer
Surveyor, Safety Specialist appointed by the Construction Industry Council. 
 
Government  means the Government of the Hong Kong Special 

Administrative Region. 
 
Project  means the scheme described in the Assignment Brief and its 

Annexes (if any), of which the Assignment forms a part. 
  

Services  means duties, work, services, surveys and 
investigations to be carried out and obligations to be fulfilled by the 
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Contractor under this Agreement. 
 
 
2 Singular and Plural 

Words and expressions in the singular include the plural and words and expressions 
in the plural include the singular where the context so implies. 
 

3 Marginal Headings 

The index, marginal notes or headings in any documents forming part of the 
Agreement shall not in any way vary, limit or extend the interpretation of the 
Agreement. 
 

4 Laws 

The Agreement shall be governed by and construed according to the laws for the 
time being in force in HKSAR. 
 

5 Interpretation 

The Interpretation and General Clauses Ordinance shall apply to the Agreement. 
 

6 Memorandum of Agreement 

The Contractor when called upon to do so shall enter into and execute a 
Memorandum of Agreement which shall be prepared at the cost of the Employer in 
the form annexed with such modifications as may be necessary. 
 

7 Documents Mutually Explanatory 

(A) Save to the extent that any Special Conditions of Employment provides to 
the contrary the provisions of the Conditions of Employment shall prevail 
over those of any other document forming part of the Agreement.  

 
(B) Subject to sub-clause (A) of this Clause the several documents forming the 

Agreement are to be taken as mutually explanatory of one another but in the 
case of ambiguities and discrepancies the same shall be explained and 
adjusted by the Employer. 

 

8 Use of English Language and Metric Units 

All the correspondence in connection with this Agreement shall be in English. All 
Deliverables shall be in English and metric units shall be used throughout, unless 
otherwise stated in the Assignment Brief or approved by the Employer and its 
representative. 
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9 Confidentiality 

(A) Save for the performance of the Services the Contractor shall not disclose the 
terms and conditions of this Agreement or any information, specifications, 
documents, drawing, plan, software, data or particulars furnished by or on 
behalf of the Employer and its representative in connection therewith, to any 
person other than a person employed or engaged by the Contractor in 
carrying out this Assignment or any approved sub-consultants / 
sub-contractors or the Contractor  legal and insurance advisers. 

 
(B) Any disclosure to any person, sub-consultants / sub-contractors or advisers 

permitted under sub-clause (A) of this Clause shall be in strict confidence 
and shall extend only so far as may be necessary for the purpose of this 
Agreement and the Contractor shall take all necessary measures to ensure the 
confidentiality of any such disclosure.  

 
(C) The Contractor shall not without the prior written consent of the Director and 

its representative which approval shall not be unreasonably withheld publish, 
either alone or in conjunction with any other person, in any newspaper, 
magazine, or periodical, any article, photograph or illustration relating to this 
Agreement.  

 
(D)  If the Contractor has provided the Employer and its representative with 

documents and information which he has declared in writing to be 
confidential and stamped accordingly whether in relation to his practice or 
special circumstances or for other good causes, unless the Director within 
two months of receipt of such information by notice in writing disagrees, 
then that information will be treated as confidential. The Employer and its 
representative shall not permit the disclosure of such confidential 
information to third parties without the written consent of the Contractor. 

 

10 Information to be supplied by the Employer 

The Employer shall keep the Contractor informed on such matters as may appear to 
him to affect the performance of the Services and shall give such assistance, 
approvals, and decisions in writing as and when they shall reasonably be required 
for the performance of the Services. 
 

11 Information to be supplied by the Contractors 

The Contractor shall keep the Employer and its representative informed on all 
matters related to the Assignment within the knowledge of the Contractor including 
details of all staff employed by them in the performance of the Services and shall 
answer all reasonable enquiries received from the Employer and its representative 
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and render reports at reasonable intervals when asked to do so and shall assist the 
Employer and its representative to form an opinion as to the manner in which they 
are proceeding with the Assignment. 
 

12 Retention of Documents and Audit Inspection 

(A) For a period of 2 years commencing with the completion of any works 
contract, supervision of which is part of the Services, the Contractor shall 
retain and provide spaces for that purpose all his records, data, accounts and 
other information in respect of the services.  

 
(B) The Contractor shall give assistance to Employer for the purpose of audit 

inspection to inspect such records, data, accounts and other information 
whatsoever and shall answer queries or supply information reasonably 
requested by such personnel in pursuance of such audit inspection. 

 

13 Attendance at Meetings 

The Contractor shall, if reasonably possible, attend or be represented at all meetings 
convened by the Employer to which he may be summoned and shall advise and 
assist the Director and the Employer and its representative on all matters relating to 
the Services. 
 

14 Facilities for Inspection 

The Contractor shall at all time give to the Director, Employer and its representative 
and any persons duly authorized by him reasonable facilities to inspect or view the 
documents, records and correspondence in his possession relevant to this 
Agreement. 
 

15 Approval of Documents 

(A) The Contractor shall, when so requested by the Employer and its 
representative, submit to him for his approval such record, data, account or 
other documents, matters or things prepared by them as a direct requirement 
of the Assignment as he may specify or require. 

  
(B) No such approval shall affect the responsibility of the Contractor in 

connection with the Services. 
 

16 Delegation of Employer's Power 

The Contractor shall take instructions and directions and, where appropriate, receive 
the Employer s decisions and views only through the Employer and, subject to any 
limitations imposed by the Employer in any letter of authority granted by him, such 
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other person to whom the Employer may delegate his powers. 
 

17 Amendments to the Contract Conditions 

(A) The Employer shall make any changes to the Contract Conditions which he 
considers necessary or desirable for the successful completion of the 
Assignment or the Project. 

 
(B) Any queries on, or suggestions for amendments to the Contract Conditions 

shall be referred to the Employer for his clarification or instructions 
regarding further action. 

 

18 Written Approval 

The Contractor shall obtain the written approval of the Employer prior to entering 
into any commitment to expenditure for which there is provision for reimbursement 
under the Fee Proposal. 
 

19 Consultation 

The Contractor shall, as may be necessary for the successful completion of the 
Assignment, consult all authorities, or who may be appointed by the Employer in 
connection with the Assignment and bodies or persons affected by the Assignment. 
 

20 Response to Queries 

(A)   The Contractor shall respond to queries on the findings and conclusions of 
this Assignment raised during the period defined in the Assignment Brief for 
such queries by the Employer or by any Contractor who may be appointed by 
the Employer for the subsequent stage of the Project. 

 
(B) The Contractor shall use his best endeavours to respond to queries on the 

findings and conclusions of this Assignment raised after the period defined in 
the Assignment Brief for such queries by the Employer or any person who 
may be appointed by the Employer or nominated by the Employer. 

 

21 Exclusive Ownership 

The Employer shall become the exclusive owner of all Deliverables, save those 
Deliverables under licence or those Deliverables in respect of which there is a 
pre-existing copyright or patent, supplied or produced by, for or on behalf of the 
Contractor under this Agreement. The liability of the Contractor in respect of the 
Employer s use of such Deliverables shall be limited to liabilities arising from uses 
contemplated under this Agreement or expressly agreed to in writing by the 
Contractor. The Employer hereby: 
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(i)  Indemnifies the Contractor against all claims, damages, losses or 
expenses suffered by the Employer; and 

 
(ii) Agrees to indemnify the Contractor against all claims, made by third 

parties against the Contractor; 
 
arise out of or in connection with a use by the Employer of any Deliverable which 
use was not contemplated under this Agreement or not expressly agreed to in writing 
by the Contractor. 
 

22 Care and Diligence 

(A) The Contractor shall exercise all reasonable professional skill, care and 
diligence in the performance of all and singular the Services and, in so far as 
his duties are discretionary, shall act fairly between the Employer and any 
third party. 

 
(B) The Contractor shall, in respect of any work done or information supplied by 

or on behalf of the Employer, report to the Employer any errors, omissions 
and shortcomings of whatsoever nature of which the Contractor becomes 
aware in the performance of the Services. 

 
(C) The Contractor shall indemnify and keep indemnified the Employer against 

all claims, damages, losses or expenses arising out of or resulting from any 
negligence in or about the conduct of and performance by the Contractor, his 
servants or agents, of the Services. 

 
(D) In the event of any errors or omissions for which the Contractor is 

responsible and as a result of which the re-execution of the Services is 
required, the Contractor shall, without relieving any liability and obligation 
under the Agreement, at his own cost re-execute such Services to the 
satisfaction of the Employer. 

 

23 Instruction and Procedure 

The Contractor shall comply with all reasonable instructions of the Director or the 
Employer and its representative. The Employer and its representative shall issue to 
the Contractor general instructions on procedure and shall supply such additional 
information as may be required. 
 

24 Approval for Variations and Claims 

The Contractor shall obtain prior approval in writing of the Employer and its 
representative to the order of a variation to the contract works or to the commitment 
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otherwise of the Employer and its representative to expenditure under the works 
contract other than in respect of claims, if the value of such order or commitment is 
estimated to exceed the sum specified in the Assignment Brief, or if not specified in 
the Assignment Brief, as advised in writing by the Employer and its representative. 
With the exception that in emergencies such prior approval shall not be required, 
provided that the order or other commitment is essential and that it is impractical to 
seek the prior approval of the Employer and its representative. 
 

25 Referral of Variations and Claims 

(A) Notwithstanding the requirements of Clause 24 the Contractor shall: 
 

(i) refer the details of every variation to the Contract Works under any such 
Works Contract, including the reasons for it and its estimated value, to the 
Employer and its representative for information as soon as the variation is 
ordered. 

 
(ii) as soon as the value of a variation to the Contract Works has been 

determined, refer the details of the evaluation to the Employer and its 
representative for information. 

 
(iii) report to the Employer and its representative all claims for additional 

payment made by the Contractor and, except for those solely in respect of 
agreement of rates, refer the principles underlying their assessment of each 
claim, to enable the Employer and its representative to provide its view of 
the matter before the Contractor reaches a decision; and 

 
(iv) report to the Employer and its representative all delays to the progress of 

the Contract Works and, except for those delays solely in respect of 
inclement weather conditions, refer his assessment of granting of 
extension of time for completion, if any, to enable the Employer and its 
representative to provide its view of the matter before the Contractor reach 
a decision. 

 
(B) The foregoing referrals and reporting to the Employer and its representative 
shall be in writing. 
 

26 Programme to be Submitted and Agreed 

(A) The Contractor may propose changes to some or all of the key dates 
specified in the Assignment Brief for incorporation into the draft programme 
prepared under sub-clause (B) of this Clause. If any of such proposed 
changes are agreed by the Employer and its representative, who may impose 



Design and Renovation at 1/F, Kwai Chung Campus                                                               
Assignment Brief 

Ref. (580) in P/AE/PUR/AGC 

- CE-11 - 
 

 
General Conditions of Employment 

conditions on his agreement, the corresponding key dates shall be changed 
and the changed dates incorporated into the draft programme. 

 
(B) The Contractor shall submit a draft programme which shall be in accordance 

with the requirements of the Assignment Brief and shall incorporate the key 
dates specified in the Assignment Brief, including any changes agreed under 
sub-clause (A) of this Clause. The Employer and its representative shall 
either agree the draft programme or instruct the Contractor to submit a 
revised draft programme which he shall do. 

 
(C) If the Employer and its representative does not agree the revised draft 

programme submitted under sub-clause (B) of this Clause, he shall issue an 
instruction under Clause 23 to the Contractor. 

 
(D) When the Employer and its representative has agreed the draft programme or 

the revised draft programme submitted under sub-clause (B) of this Clause or 
such other draft programme as may result from sub-clause (C) of this Clause, 
the agreed draft programme or revised draft programme shall become the 
Agreed Programme for carrying out the Assignment and shall be amended 
only with the approval of the Employer and its representative. 

 

27 Payment 

Payments under this Agreement shall be made in accordance with the Fee Proposal. 
 

28 Fees to be Inclusive 

Unless provided otherwise, the fees quoted in the Fee Proposal shall be inclusive of 
all labour, materials and expenses incurred in the performance of the Services. 
 

29 Payment in Hong Kong Dollars 

Unless provided otherwise, payments shall be made in Hong Kong dollars. 
 

30 Expenses incurred in currencies other than Hong Kong dollars 
(not used) 

Not used. 
 

31 Payment of Accounts 

(A) Except as provided for in sub-clause (B) of this Clause accounts of all money 
due from the Employer to the Contractor in accordance with this Agreement 
shall be paid within 30 days after receipt and verification of the Contractor s 
invoice by the Employer. In the event of failure by the Employer to make 
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payment to the Contractor in compliance with the provisions of this Clause 
the Employer shall pay to the Contractor interest at the judgment debt rate 
prescribed from time to time by the Rules of the Supreme Court (Chapter 4 
of the Laws of Hong Kong) (interpreted in accordance with the Hong Kong 
Reunification Ordinance) upon any overdue payment from the date on which 
the same should have been made. 

 
(B) If any item or part of an item of an account rendered by the Contractor is 

reasonably disputed or reasonably subject to question by the Employer and 
its representative, the Employer shall within 30 days after receipt of the 
invoice by the Employer inform the Contractor in writing of all items under 
dispute or subject to question. Payment by the Employer of the remainder of 
that account shall not be withheld on such grounds and the provisions of 
sub-clause (A) of this Clause shall apply to such remainder. 

 

32 Rendering of Accounts 

The Contractor shall render his accounts for interim payments in accordance with 
the Fee Proposal. 
 

33 Payment for Additional Services 

The Contractor shall be entitled to payment for the performance of any Services 
which he could not reasonably have anticipated at the time of entering into this 
Agreement resulting from: 
 

(i) explanations of adjustments made under sub-clause (B) of Clause 7; 
 
(ii) changes to the Assignment Brief made under sub-clause (A) of Clause 

17; 
 
(iii) clarifications or instructions given under sub-clause (B) of Clause 17; 

and 
 
(iv) instructions given under Clause 23. 

 
Provided that such Services are not attributable to default on the part of the 
Contractor. 
 

34 Reduction of Lump Sum Fees 

If there shall be a reduction in the Services resulting from: 
 

(i) explanations or adjustment made under sub-clause (B) of Clause 7; 
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(ii) changes to the Assignment Brief made under sub-clause (A) of Clause 

17; 
 
(iii) clarifications or instructions given under sub-clause (B) of Clause 17; 

and 
 
(iv) instructions given under Clause 23; 

 
then the Employer shall be entitled to a reduction in the lump sum fees in respect of 
such a reduction in the Services. 
 

35 Notifications and Payment for Delays 

(A) The Contractor shall not be entitled to payment in respect of any additional 
costs he incurs as a result of delays arising during the performance of the 
Services if the causes of delay which are the fault of neither party. 

 
(B) The Contractor shall notify the Employer when a delay arises and shall detail 

what in his opinion are the reasons for the delay, the consequences or likely 
consequences of the delay and any additional costs he has incurred or may 
incur. 

 
(C) The Contractor shall keep such contemporary records as may reasonably be 

necessary to support any claim for payment under this Clause and shall give 
to the Employer and its representative details of the records being kept in 
respect thereof. Without necessarily admitting the Employer s liability, the 
Employer and its representative may require the Contractor to keep and agree 
with the Employer any additional contemporary records as are reasonable 
and may in the opinion of the Employer be material to the claim.  The 
Contractor shall permit the Employer and its representative to inspect all 
records kept pursuant to this Clause and shall supply copies thereof as and 
when the Employer and its representative so requires. 

 
(D) After the giving of a notice of delay to the Employer and its representative 

under sub-clause (B) of this Clause, the Contractor shall, as soon as is 
reasonable, send to the Employer and its representative a first interim 
account giving full and detailed particulars of the circumstances giving rise 
to the delay and any additional costs he incurred.  Thereafter at such 
intervals as the Employer and its representative may reasonably require, the 
Contractor shall send to the Employer and its representative further 
up-to-date accounts giving the accumulated total of the additional costs and 
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any further full and detailed particulars in relation thereto. 
 
(E) If the Contractor fails to comply with the provisions of sub-clause (B) of this 

Clause in respect of any claim, such claim shall not be considered. 
 
(F) If the Contractor fails to comply with the provisions of sub-clauses (C) or (D) 

of this Clause in respect of any claim, the Employer and its representative 
may consider such claim only to the extent that the Employer and its 
representative is able on the information made available. 

 
(G) The Contractor shall take all reasonable steps to mitigate the costs which 

may be incurred as a result of the delays. 
 

36 Resident Site Staff (not used) 

Not used. 
 

37 Non-Assignment 

The Contractor shall not have the right to assign or transfer the benefit and 
obligations of this Agreement or any part thereof. 
 

38 Employment and Replacement of sub-consultants / 
sub-contractors 

The Contractor shall obtain the prior written approval of the Employer to: 
 

(i) the appointment of sub-consultants / sub-contractors to undertake any 
part of the Services; and 

 
(ii) the replacement of any sub-consultants / sub-contractors appointed 

under sub-clause (i) of this Clause. 
 

39 Liability of Contractor for acts and default of sub-consultants / 
sub-contractors 

The appointment of sub-consultants / sub-contractors to undertake any part of the 
Services shall not relieve the Contractor from any liability or obligation under this 
Agreement and he shall be responsible for the acts, default and neglects of any 
sub-consultants / sub-contractors, his agents, servants or workmen as fully as if they 
were the acts, default and neglects of the Contractor, his agents, servants or 
workmen. 
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40 Publicity relating to contract works (not used) 

Not used. 
 

41 Suspension, resumption or termination 

(A) This Agreement may be suspended or terminated by the Employer at any 
time, by the Employer giving the Contractor one month  notice in writing.  

 
(B) On suspension or termination, the Contractor shall be paid all fees and 

expenses commensurate with the Services performed by them up to the date 
of suspension or termination less all fees and expenses previously paid to the 
Contractor. The Contractor has the obligations to stop work immediately but 
in an orderly manner and do deliver to the Employer documents in its control 
relating to the Project. The Employer shall not be liable for any loss of 
profits and other losses incurred by the Contractor as a result of termination 
or suspension. The Employer reserves its right to claim for loss and damages 
against the Contractor as a result of termination of his contract including 
re-nominating the others to carry out and complete the remaining items. In 
case the payment balance is insufficient to cover the actual loss being 
suffered by the Employer, the Contractor has to reimburse the same 
accordingly. 

 
(C) In the event of suspension or termination the Contractor shall be entitled to 

reimbursement of the actual cost of or an amount in fair compensation for 
any financial commitment or obligation outstanding after the giving of the 
notice of suspension or termination which he has properly incurred in 
accordance with this Agreement prior to the giving of the notice of 
suspension or termination. 

 
(D) The payments referred to in sub-clauses (B) and (C) of this Clause shall be 

deemed in full and final payment for the Services up to the date of 
suspension or termination.  The Contractor shall be entitled to such 
payments only if the suspension or termination is not attributable to default 
on the part of the Contractor. 

 
(E) In the event of suspension and subsequent resumption of this Agreement the 

Contractor shall be reimbursed any expenses necessarily incurred as a result 
of such resumption. 

 
(F) If this Agreement is resumed any payment of fees under this Clause except in 

respect of abortive work that has to be re-done shall rank as payment on 
account towards the fees payable under this Agreement. 
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(G) Should this Agreement continue to be suspended for a period of more than 

two years then either: 
 

(i) it shall be terminated upon the written notice of either party; or 
 
(ii) it may be renegotiated with the agreement of both parties. 

 

42 Special Risks (not used) 

Not used. 
 

43 Appeal to Employer 

The Contractor shall have the right to appeal to the Employer against any instruction 
or decision of the Director and its representative which 
he considers to be unreasonable. 
 

44 Settlement of Disputes 

(A) If any dispute or difference of any kind whatsoever shall arise between the 
Employer and the Contractor in connection with or arising out of this 
Agreement, either party shall be entitled to refer the dispute or difference to 
the Employer Delegates and the partner or director of the Contractor, who 
shall meet within 21 days of such matter being referred to them. 

 
(B) If the dispute or difference cannot be resolved within 2 months of a meeting 

under sub-clause (A) of this Clause or upon written agreement that the 
dispute or difference cannot be resolved, either the Employer or the 
Contractor may at any time thereafter request that the matter be referred to 
mediation in accordance with and subject to the Hong Kong International 
Arbitration Centre Mediation Rules or any modification thereof for the time 
being in force. 

 
(C) If the matter cannot be resolved by mediation, or if either the Employer or 

the Contractor do not wish the matter to be referred to mediation then either 
the Employer or the Contractor may within the time specified herein require 
that the matter shall be referred to arbitration in accordance with and subject 
to the provisions of the Arbitration Ordinance (Chapter 609, Laws of Hong 
Kong) or any statutory modification thereof for the time being in force and 
any such reference shall be deemed to be a submission to arbitration within 
the meaning of such Ordinance. Any such reference to arbitration shall be 
made within 90 days of either the refusal to mediate, or the failure of the 
mediation. 
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(D) The Hong Kong International Arbitration Centre Domestic Arbitration Rules 

shall apply to any arbitration instituted in accordance with this Clause unless 
the parties agree to the contrary. 

 

45 Prevention of Bribery 

The Contractor shall inform his employees who are engaged either directly or 
indirectly on the formulation and implementation of a project of the Construction 
Industry Council that the soliciting or accepting of an advantage as defined in the 
Prevention of Bribery Ordinance is not permitted. The Contractor shall also caution 
his employees against soliciting or accepting any excessive hospitality, 
entertainment or inducements which would impair his impartiality in relation to the 
projects of the Construction Industry Council. 
 

46 Declaration of Interest 

(A) On appointment and during the currency of this Agreement, the Contractor 
must declare any interest if it is considered to be in real or apparent conflict 
with the Services. The Contractor shall not undertake any services, which 
could give rise to conflict of interest, except with the prior approval of the 
Employer which approval shall not be unreasonable withheld. 

 
(B) In any case, the Contractor or any of his associated companies shall not 

undertake any services for a Contractor in respect of a contract between that 
Contractor and the Employer for which the Contractor is providing a service 
to the Employer. 

 

47 Insurance 

(A) Without limiting his obligations and responsibilities nor his liability to 
indemnify the Employer under Clause 22 the Contractor shall, as from the 
date of commencement of this Agreement, and thereafter, maintain an 
insurance cover to meet any claims that may be made by the Employer in 
respect of any negligence in or about the conduct of and performance by the 
Contractor, his servants and agents of all and singular the Services. 
 

(B) In the event that through no fault of the Contractor it becomes impractical or 
unreasonable to maintain the said cover for the full period required by 
sub-clause (A) of this Clause, the Employer may approve alternative 
arrangements. 

 
(C) The foregoing insurance policy or policies shall be affected with an insurer 

(or insurers) and in terms acceptable to the Employer.  Throughout the 
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period of insurance the Contractor shall each year lodge with the Employer a 
certificate signed by and on behalf of the Contractor s insurers stating that 
the said policy or policies of insurance remain in force. 

 
(D) The amount of insurance cover as mentioned in sub-clause (A) of this Clause 

shall be a minimum of HK$30 million. (HK$30 million is the minimum 
requirement for GCC (2b)-CAR, user may change its requirement if other set 
of GCC is adopted) 

 

48 Safety Precaution 

The Contractor shall be responsible for taking all necessary steps in ensuring the 
safety of all persons and properties affected by the work stipulated under the 
Assignment in the vicinity of the works at all stages, whether or not they are 
engaged in the execution of the works. 
 

49 Avoidance of Nuisance and Making Good Working Areas 

(A) All Contractor
as little inconvenience as possible to residents, the public or the operation of 
construction sites. The Contractor shall be held responsible for any claim, 
which arises from non-compliance with this clause. 

 
(B) The Contractor shall take all reasonable care so as not to cause any damage 

to property or not to cause any nuisance. The Contractor shall indemnify the 
Employer against any claim arising from default of the Contractor in this 
respect. 

 
(C) The Contractor shall confine his operations to the minimum areas required 

for the works and shall at all times work in a tidy and considerate manner. As 
soon as work has been completed for any location, the Contractor shall 
remove all debris resulting from his activities and make good any damage. 

 

50 Disclosure of Information 

The Employer shall have the right to disclose to any person, whenever it considers 
appropriate or upon request by any third party (written or otherwise), and in such 
form and manner as it deems fit: 
 

(i) the fees, costs and expenses payable by the Employer for engaging 
the Contractor; and 

 
(ii) the fee proposal submitted by the Contractor. 
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51 Code of Conduct for Staff 

(A) The Contractor shall explicitly prohibit his employees from soliciting or 
accepting any advantages as defined in the Prevention of Bribery Ordinance 
when providing service in relation to this Assignment. 

 
(B) The Contractor shall implement a system requiring his employees to declare 

to him any interest they or their immediate families may have, or any conflict 
between their personal interest and their official positions, in relation to this 
Assignment. 

 
(C) The Contractor shall prohibit his employees to take up any outside work or 

employment, which could create or potentially give rise to a conflict of 
interest situation in connection with this Assignment. 

 
(D) The Contractor shall take adequate measures to protect any confidential / 

privileged information entrusted or obtained in relation to this Assignment; 
and his employees must not disclose to a third party any such information 
without prior consent from the Employer. 

 
(E) The Contractor shall prohibit his employees from introducing or 

recommending, directly or indirectly, service providers (including 
contractors) to owners, tenants or occupiers of premises in buildings covered 
by this Assignment. 

 

52 Probity 

The Contractor shall prohibit his employees, agents and sub-consultants / 
sub-contractors who are involved in this Contract from offering, soliciting or 
accepting any advantage as defined in the Prevention of Bribery Ordinance, Cap 201 
when conducting business in connection with this Contract. Any such offence 
committed by the Contractor or his employee or agent will render the tender null and 
void. The Employer may also terminate the contract granted. 
 

53 Copyright 

The copyright of all reports, documents, recommendations, Guidelines, Alerts and 
any other information prepared or collected by the team, and their 
employees and agents in the course of this Agreement shall be with the Employer. 
The Contractor shall not disclose any information in relation to this Consultancy to 
any third party without the written consent of the Employer. 
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54 Contractor  

(A) The Contractor shall send to the Employer and its representative once in 
every month an account giving particulars (as full and detailed as possible) of 
all claims for any extension of contract period and / or additional expense to 
which the Contractor may consider himself entitled and of all extra or 
additional work contained in Contractor
preceding month. 

 
(B) No consideration will be given to any claim for extension of contract period 

and / or payment for additional expense or extra or additional work which 
has not been made within a reasonable time to enable the circumstances and 
reasons for extensions or the additional expense to be ascertained and 
evaluated. 

 

55 Commencement of the Works 

The Contractor shall commence the Works on the date for commencement of the 
Works as notified in writing by the Employer and its representative and shall 
proceed with the same with due diligence. The Contractor shall not commence the 
Works before the notified date for commencement.  
 

56 Time for Completion 

(A) The Works and any Section thereof shall be completed within the time or times 
 stated in the Contract calculated from and including the date for 
 commencement notified by the Employer in accordance with Clause 55 or such 
 extended time as may be determined in accordance with Clause 54. 
  
(B)  General Holidays shall be included in the time for completion unless otherwise 
 stated in the Contract. 
 

57 Liquidated Damages 

(A)  If the Contractor fails to complete the Works or where the Works are divided 
into Sections any Section within the time for completion prescribed by 
Clause 56 or such extended time as may be granted in accordance with 
Clause 54, then the Employer shall be entitled to recover from the Contractor 
liquidated damages. The payment of such damages shall not relieve the 
Contractor from his obligations to complete the Works or from any other of 
his obligations under the Contract.  

 
(B) The liquidated damages shall be calculated using the rate per day prescribed 

in the Contract, either for the Works or for the relevant Section, whichever is 
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applicable. Provided that, if the Employer and its representative certifies 
completion under Clause 58 of any part of the Works before completion of 
the Works or any part of any Section before the completion of the whole 
thereof, then the rate per day of liquidated damages for the Works or the 
relevant Section shall from the date of such certification be reduced in the 
proportion which the value of the part so certified bears to the value of the 
Works or the relevant Section, as applicable, both values as of the date of 
such certification shall be determined by the Employer and its representative. 

 

(C)  The period for which liquidated damages shall be calculated shall be the 
number of days from the prescribed date for completion or any extension or 
revision thereof of the Works or the relevant Section until and including the 
certified date of completion.  

 
(D)  All monies payable by the Contractor to the Employer pursuant to this 

Clause shall be paid as liquidated damages for delay and not as a penalty. 
 

58 Completion of the Works 

(A)  When the Works have been substantially completed and have satisfactorily 
passed any final test that may be prescribed by the Contract, the Contractor 
may serve notice in writing to that effect to the Employer, accompanied by 
an undertaking to carry out any outstanding work during the Defects 
Liability Period, requesting the Employer and its representative to issue a 
certificate of completion in respect of the Works. The Employer and its 
representative shall, within 21 days of the date of receipt of such notice 
either: 

 
(i)  issue a certificate of completion stating the date on which, in the 

Employer and its representative  opinion, the Works were 
substantially completed in accordance with the Contract and the 
Defects Liability Period shall commence on the day following the 
date of completion stated in such certificate, or 

 
 (ii)  give instructions in writing to the Contractor specifying all the work 

which, in the Employer and its representative  opinion, is required to 
be done by the Contractor before such certificate can be issued, in 
which case the Contractor shall not be permitted to make any further 
request for a certificate of completion and the provisions of 
sub-clause (B) of this Clause shall apply.  

 
(B)  Notwithstanding the provisions of sub-clause (A) of this Clause, as soon as 
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in the opinion of the Employer and its representative the Works have been 
substantially completed and satisfactorily passed any final test which may be 
prescribed by the Contract, the Employer and its representative shall issue a 
certificate of completion in respect of the Works and the Defects Liability 
Period shall commence on the day following the date of completion stated in 
such certificate. 

  

(C)  The Contractor shall carry out any outstanding work as soon as practicable 
after the issue of the certificate of completion or as reasonably directed by 
the Employer and its representative and in any event before the expiry of the 
Defects Liability Period. The obligation to provide, service and 
maintain site offices, latrines and the like, shall continue for as long as may 
be required by the Employer and its representative.  

 
(D)  The provisions of sub-clauses (A), (B) and (C) of this Clause shall apply 

equally to any Section.  
 

(E)  (i)  The Employer and its representative shall give a certificate of completion in 
respect of any part of the Works which has been completed to the 
satisfaction of the Employer and is required by the Employer for permanent 
occupation or use before the completion of the Works or any Section.  

(ii)  The Employer and its representative, following a written request from the 
Contractor, may give a certificate of completion in respect of any 
substantial part of the Works which has been completed to the satisfaction 
of the Employer and its representative before the completion of the Works 
or any Section and is capable of permanent occupation and/or permanent 
use by the Employer.  

 (iii) When a certificate of completion is given in respect of a part of the Works 
  such part shall be considered as completed and the Defects Liability Period 
  for such part shall commence on the day following the date of completion 
  stated in such certificate. 
  
(F)  Any certificate of completion given in accordance with this Clause in respect 

of any Section or part of the Works shall not be deemed to certify completion 
of any ground or surface requiring reinstatement unless the certificate shall 
expressly so state. 

 

59 Variations 

(A)  The Employer and its representative may order in writing any Variation that 
is necessary for the completion of the Works or is in his opinion desirable for 
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or to achieve the satisfactory completion and functioning of the Works. The 
Contractor shall forthwith carry out such Variation in accordance with the 
Employer and its representative  instruction. 

 

(B)  No Variation ordered by the Employer shall in any way vitiate or invalidate 
the Contract but all such Variations shall be valued in accordance with 
Clause 60. 

 
(C)  Any Variation ordered by the Employer and its representative may include a 

requirement for the Contractor to prepare and submit within 14 days of the 
Contractor receiving the Variation order, a lump sum quotation in writing for 
complying with the order. 

 
(D) (i)  Notwithstanding sub-clause (C) of this Clause, prior to ordering a   
  Variation, the Employer and its representative may request the Contractor   
  to submit a lump sum quotation in writing within 14 days of receipt of  
  such request, or within such other time as may be agreed between the  
  Employer and its representative and the Contractor. 

 
(ii)  In the event that the Contractor is not subsequently instructed by the 

Employer and its representative to execute the Variation referred to in 
Clause 59(D)(i) above, the Contractor shall be entitled to any cost incurred 
in the preparation of the lump sum quotation which cost shall be ascertained 
and certified by the Employer and its representative. 

 
(E)  (i)  The Contractor may propose a Variation by submitting in writing to the 

Employer and its representative a proposal together with sufficient details 
and justification to show that: 

  (1) the time for construction of the Works can be reduced, and/or 
  (2) the future maintenance cost can be reduced, and/or 
  (3) the quality of design and/or the construction of the Works can be   
     enhanced, and/or 
  (4) the Contract Sum can be reduced by the amount of the lump sum   
     reduction that the Contractor can offer to the Employer, and 
  (5) in any event: 
   (1) the quality of the design or construction of the Works is not   
      prejudiced, or 
   (2) the proposed Variation is in the interests of the Employer. 

(ii)  The Employer shall within 28 days of receipt of the proposed 
Variation and supporting detailed information under sub-clause (E)(i) of 
this Clause, or within such time as may be agreed between the Contractor 
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and the Employer and its representative, but solely at the discretion of the 
Employer, confirm whether or not he agrees to the proposed Variation and, 
if so, order the Contractor in writing to carry out the proposed Variation 
under this sub-clause. 

 (iii) No adjustment shall be made to the Contract Sum by virtue of this   
  sub-clause except the reduction pursuant to sub-clause (E)(i)(4) of this  
  Clause. 
 

60 Valuation of Variations 

(A)  The Employer shall determine the sum (if any) which in his opinion shall be 
added to or deducted from the Contract Sum as a result of a Variation order 
given by the Employer and its representative under Clause 59 (other than a 
Variation ordered under sub-clause (E) of Clause 59) in accordance with the 
following principles:  

  (1) by valuation in accordance with sub-clause (D) of this Clause, or  

  (2)  by acceptance of a lump sum quotation prepared and submitted by the 
   Contractor to the Employer and its representative in accordance with  
   sub-clauses (E) and (F) of this Clause.  
 
(B)  The valuation of any Variation ordered by the Employer in accordance with 

sub-clause (A) of Clause 59 shall include the cost (if any) of any disturbance 
to, or prolongation of both varied and unvaried work. 

 

(C)  In the event of the Employer and its representative and the Contractor failing 
to reach agreement on any rate or price under the provisions of sub-clause (D) 
of this Clause, the Employer and its representative shall fix such rate or price 
as shall in his opinion be reasonable and notify the Contractor accordingly. 

  
(D)  The Employer and its representative shall determine the value of a Variation 

as follows:  
  (1)  Any item of work omitted shall be valued at the rate or price set out in 
   the Contract for such work or, in the absence of such a rate or price, at 
   a rate or price agreed between the Employer and the Contractor.  

  (2)  Any work carried out which is the same as or similar in character to  
   and executed under the same or similar conditions and    
   circumstances to any item of work priced in the Contract shall be  
   valued at the rate or price set out in the Contract for such item of work.  

  (3)  Any work carried out which is not the same as or similar in character 
   to or is not executed under the same or similar conditions or   
   circumstances to any item of work priced in the Contract shall be  
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   valued at a rate or price based on the rates or prices in the Contract so 
   far as may be reasonable, failing which, at a rate or price agreed  
   between the Employer and the Contractor.  
 

Provided that if the nature or extent of any Variation ordered in accordance with 
sub-clause (A) of Clause 59 relative to the nature or extent of the Works or any 
part thereof shall be such that in the opinion of the Employer and its 
representative any rate or price contained in the Contract for any item of work is 
by reason of such Variation rendered unreasonable or inapplicable then a new 
rate or price shall be agreed between the Employer and its representative and the 
Contractor for that item, using the Contract rates or prices as the basis for 
determination and taking into account the provisions of sub-clause (B) of this 
Clause. 

  
(E)  Any lump sum quotation submitted by the Contractor to the Employer in 

accordance with sub-clause (C) or (D) of Clause 59 shall indicate how the 
lump sum was calculated by showing separately full details of:  

  (1)  the cost of complying with the order,  

  (2)  the cost of preparing the lump sum quotation,  

  (3)  the cost (if any) of any disturbance to or prolongation of varied and  
   unvaried work as a consequence of complying with the order, and  

  (4)  such other information as will enable the Employer and its    
   representative to evaluate the lump sum quotation. 

  

(F)  The Employer and its representative shall notify the Contractor not later than 
14 days from the receipt of any such lump sum quotation (or such other time 
as may be agreed between the Employer and its representative and the 
Contractor) whether or not it has been accepted. If accepted, the amount 
specified in the lump sum quotation, or otherwise agreed between the 
Employer and its representative and the Contractor, shall be the full sum to 
which the Contractor is entitled for complying with that order. 

  

(G)  In the event that a lump sum quotation is submitted in accordance with 
sub-clause (C) or (D) of Clause 59 and the lump sum quotation is not 
accepted by the Employer and its representative, then the work ordered under 
sub-clause (A) of Clause 59 shall be valued in accordance with sub-clause (E) 
of this Clause. 

  

(H)  The Contractor shall supply the Employer and its representative with any 
further information reasonably requested by the Employer within 14 days of 
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the request to enable him to value any Variation ordered under sub-clause (A) 
of Clause 59. 

 

(I)  The Employer shall within 28 days of the receipt of the information 
requested under sub-clause (H) of this Clause notify the Contractor of his 
valuation. 

 

61 Rights of Third Parties 

Notwithstanding the Contracts (Rights of Third Parties) Ordinance (Chapter 623 of 
the Laws of Hong Kong), no one other than a party to this Contract will have any 
right to enforce any of the terms in this Contract. 
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General Conditions of Contract and  

      Guidelines for Works or Services 
 

A. General Conditions of Contract 

1. “Contractor” means the person who enters into the contract with the Construction Industry Council or the person or 

service provider whose quotation has been accepted.
 
2. “Contract” means the Contract, purchase order or letter of acceptance herein including the contents of the Schedule and 

these general conditions. 
 
3. The Works / Services and Variation 

(a) The works to be undertaken or services to be performed under this Contract shall be as laid down in the Quotation 

and Special conditions (if any) and shall be carried out to the satisfaction of Construction Industry Council. 

(b) The Contractor shall not extend the works / services beyond the requirements specified in the Schedule except as 

directed in writing by Construction Industry Council; but Construction Industry Council may, at any time during the 

Contract period by notice in writing direct the Contractor to alter, amend, omit, add to, or otherwise vary any of the 

works / services and/or the contract period, and the Contractor shall carry out such variations, and be bound by the 

same conditions, so far as are applicable, as though the said variations were stated in the Schedule.  

(c) Where a variation has been made to this Contract the amount to be added to or deducted from the Contract price 

in accordance with that variation shall be determined in accordance with the discounted rates specified in the 

Schedule so far as the same may be applicable and where rates are not contained in the said Schedule, or are not 

applicable, such amount shall be such sum as is reasonable in the circumstances. In any circumstances, such 

amount should be subject to the approval of Construction Industry Council. 
 
4. Assignment 

The Contractor shall not, without the written consent of Construction Industry Council, assign or otherwise transfer any 

part of this Contract, and the performance of this Contract by the Contractor shall be deemed to be personal to him. 
 
5. Quality of Works / Services 

The works / services shall be as specified in the Schedule and shall fulfil all the conditions and terms of any drawings 

and specifications (if any) supplied to the Contractor. 
 
6. Compliance with the laws of Hong Kong Special Administrative Region and Valid Licences 

The Contractor has to comply with all laws of Hong Kong Special Administrative Region.  The Contractor shall not 

employ illegal workers or any person who are forbidden by the laws of Hong Kong Special Administrative Region or not 

entitled for whatever reasons to undertake any employment in Hong Kong Special Administrative Region in the execution 

of this Contract.  The Contractor should hold valid licences when performing relevant works if required by law.  If there 

is any breach of this clause, Construction Industry Council may terminate this Contract and the Contractor is not entitled 

to claim any compensation.  The Contractor shall be liable for all financial loss or expenses necessarily incurred by 

Construction Industry Council as a result of the termination of this Contract. 
 
7. Inspection, Rejection and Acceptance 

(a) The Works undertaken or Services performed shall be subject to inspection by Construction Industry Council who 

may at its own discretion terminate this Contract or withhold payment unless the works / services have been 

undertaken / performed in accordance with the terms and conditions of this Contract and to the satisfaction of 

Construction Industry Council.  Upon breach of any essential terms and conditions of this Contract by the 

Contractor, including but not limited to failure to comply with the performance requirements in accordance with the 

Schedule, Construction Industry Council shall have the right to reject unsatisfactory performance of the Works / 

Services and suspend payment until the defects have been rectified by the Contractor to the satisfaction of 

Construction Industry Council. Construction Industry Council reserves the right to claim against the Contractor for 

all related financial loss or expenses necessarily incurred by Construction Industry Council. 

(b) Being notified in writing of the rejection of any works / services, the Contractor shall take immediate and necessary 

action to rectify such rejected Works / Services within reasonable time as agreed by Construction Industry Council. 
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(c) If the Contractor shall fail to rectify such rejected works / services in accordance with item (b) above, Construction 

Industry Council may, without prejudice to any other rights and remedies available to Construction Industry Council, 

carry out and complete such works / services by its own resources or by other contractors.  All costs and 

expenses whatsoever which may be incurred by Construction Industry Council thereof shall be recoverable in full 

from the Contractor forthwith. 

 

(d) The works undertaken or services performed in pursuance of this Contract shall not be deemed to have been 

accepted unless either:- 

i. Construction Industry Council shall so certify; or 

ii. The works / services are not rejected as being unsatisfactory within 21 working days after receiving the report 

of certification upon the execution of the work. 

 
8. Payment for works / services 

After the receipt of goods and provision of services or completion of works in accordance with the agreed terms and 
conditions and to the satisfaction of Construction Industry Council, Construction Industry Council will settle payment 
within 30 days after receiving and verifying the invoices. 

 
9. Injury to Persons and Property and Indemnity 

(a) The Contractor shall be liable for, and shall indemnify Construction Industry Council against, any expense, liability, 
loss, claim or proceedings whatsoever arising under any statute or at common law in respect of personal injury to 
or the death of any person whomsoever arising out of or in the course of or caused by the carrying out of the works 
under the Contract, save to the extent that the same may be due to any act or neglect of Construction Industry 
Council or of any person for whom Construction Industry Council is responsible. 

(b) The Contractor shall be liable for, and shall indemnify Construction Industry Council against, any expense, liability, 
loss, claim or proceedings in respect of any injury or damage whatsoever to any property real or personal in so far 
as such injury or damage arises out of or in the course of or by reason of the carrying out of the works under the 
Contract, save to the extent that the same may be due to any act or neglect of Construction Industry Council or of 
any person for whom Construction Industry Council is responsible. 

 
10. Employee’s Compensation Insurance Policy (“EC policy”)  

(a) Without prejudice to the Contractor’s obligations, liabilities and responsibilities under the Contract and his 
obligation to insure by law, the Contractor shall at his own expenses warrant to take out and maintain an EC policy 
covering against all liabilities arising from any death, accident or injury to any workmen or other persons in the 
employment of the Contractor and any sub-contractor of any tier and Construction Industry Council shall not be 
liable for any damages or compensation in respect thereof.  Such EC policy shall be maintained during the 
Contract period and for the whole of the time that such workmen or other persons are employed on the works 
including the Maintenance Period or Defects Liability Period (if applicable). 

(b) Before the commencement of works under the Contract, the Contractor shall, whenever required by Construction 
Industry Council, produce to Construction Industry Council a copy of the EC policy, joint name with Construction 
Industry Council (including Endorsements revised W338, W348, W204 and Waiver of Subrogation Clause against 
Construction Industry Council) which he is required to effect pursuant to item (a) above together with satisfactory 
proof of payment of the current premiums thereof. 

(c) If the Contractor shall fail to effect and maintain the EC policy or if the Contractor shall fail to provide any evidence 
thereof which he is required to by item (b), Construction Industry Council may at its own discretion terminate the 
Contract. 

(d) In the event of any of the Contractor’s sub-contractors of any tier or employees or agents or the subcontractors’ 
employees suffering any injury or death in the course of or arising out of this Contract and whether there be a claim 
for compensation or not, the Contractor shall within 7 working days give notice in writing of such injury or death to 
Construction Industry Council. 

 
11. Contractors’ All Risks Insurance Policy (“CAR”) 

(a) Without limiting the obligations, liabilities and responsibilities of the Contractor under the Contract, Construction 
Industry Council has effected, with insurers of Construction Industry Council’s choice, for the benefit inter alia of 
Construction Industry Council, the Contractor and his sub-contractors of any tier and other direct specialist 
contractors a CAR in respect of inter alia: 
i. Loss and damage to the works under the Contract; 
ii. Third party liability 
Refer to Section B for an insurance synopsis and reference should be made thereto for its full terms and effect. 

(b) The Contractor’s All Risks / Third Party Liability Insurance only covers contract within the contract details as stated 
in the Insurance Synopsis of Contractors’ All Risks/ Third Party Liability Insurance. Should the contract not within 
the contract details, contractor must arrange another Contractor’s All Risks / Third Party Liability Insurance, joint 
name with Construction Industry Council, at contractor’s own cost. Minimum coverage for third party liability under 
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Section II of CAR policy (Liability to Third Parties) is HKD30,000,000 any one accident and unlimited in aggregate 
within the period of insurance”. Whilst the insurance cover for Section I of CAR policy (Own Damage to Contract 
Work), will be up to contract value of the Work, and including its Professional Fees, Removal of Debris at the % of 
contract value to be agreed with CIC. 

(c) The Contractor shall for himself and on behalf of all sub-contractors of any tier accept the CAR as if it has been 
effected by himself and shall with all due diligence observe and fulfil, and procure that all sub-contractors of any 
tier observe and fulfil, the terms, provisions and conditions contained therein.  

(d) The Contractor shall be deemed to have read and understood the terms, provisions, conditions, exclusions and 
excesses of the CAR.  If, in the Contractor’s opinion, the amounts and / or risks insured are insufficient to cover 
the Contractor’s risks, duties, obligations and liabilities under the Contract, at common law or otherwise, the 
Contractor may effect such further insurance at his own expense as he considers necessary. 

(e) It is acknowledged and understood that the CAR is subject to excesses and exclusions.  In the event of a claim 
under the CAR in respect of a matter for which the Contractor is responsible or liable under the Contract, the full 
amount of such excesses and exclusions shall be borne by the Contractor.  In the event of any default by the 
Contractor in making good any damage to the works where required by the terms and conditions of the Contract, 
Construction Industry Council may deduct the applicable policy excess from any sums due or to become due to the 
Contractor under this Contract or recover the same as a debt due from the Contractor. 

(f) Save for any case in which the relevant loss or injury arises from any act or neglect of Construction Industry 
Council or any person for whom Construction Industry Council is responsible, all costs and incidental expenses 
incurred in relation to claims including the preparation and submission of all formal quantified claims under the 
CAR shall be borne by the Contractor. 

(g) The Contractor shall forward to Construction Industry Council’s representative a copy of all notices and claims 
submitted by him or all sub-contractors of any tier pursuant to the conditions of the CAR within 24 hours of 
dispatch of such notice or claim.  Upon a written request from Construction Industry Council, Construction 
Industry Council shall be entitled to take over the conduct of any claim submitted by the Contractor or all 
sub-contractors of any tier under the CAR, and in any such event the Contactor hereby appoints, and shall procure 
that all sub-contractors of any tier appoint, Construction Industry Council as his or their agent for that purpose. 

(h) All monies to be received under the CAR shall be paid to Construction Industry Council as loss payee.  The 
Contractor and all sub-contractors of any tier hereby irrevocably authorize Construction Industry Council to give 
good discharge to the insurers for such monies. 

(i) Upon the occurrence of any loss or damage to the works under the Contract, the Contractor with due diligence 
shall restore works damaged, replace or repair any unfixed materials or goods which have been destroyed or 
injured, remove and dispose any of debris and proceed with the carrying out and completion of the works.  All 
monies received under the CAR (less any amounts to cover professional fees) shall be paid to the Contractor by 
instalments under the Interim Payment Certificates or Final Payment Certificates issued by Construction Industry 
Council’s representative.  The Contractor shall not be entitled to any payment in respect of the restoration of work 
damaged, the replacement and repair of any unfixed materials or goods, and the removal and disposal of debris 
other than the monies received under the said CAR. 
 

 
12. Bankruptcy or Receivership 

Construction Industry Council may at any time by notice in writing summarily terminate the Contract without entitling the 
Contractor to compensation if the Contractor shall at any time become bankrupt, insolvent, or shall be placed in 
receivership or go into liquidation or receivership, or if a petition for liquidation, bankruptcy or receivership (whether 
voluntary or involuntary, save for the purpose of reconstruction or amalgamation) is filed against the Contractor, but 
without any prejudice to any right or action or remedy which shall have accrued or shall accrue thereafter to Construction 
Industry Council. 

 
13. Corruption 

Construction Industry Council prohibits any member of the staff from soliciting or accepting any advantage. Without the 
approval of Construction Industry Council, it is an offense under the Prevention of Bribery Ordinance to offer or give any 
gift, loan, fee, reward, commission, office, employment, contract, other services of favour, discount to any staff of 
Construction Industry Council. Construction Industry Council will terminate the Contract without prior notice and hold the 
Contractor liable for any loss or damage so caused to Construction Industry Council. 

 
14. Personal Data Submitted by Contractor 

All personal data submitted by the Contractor will be used by Construction Industry Council for the purpose of this 
Contract only. Under the provisions of the Personal Data (Privacy) Ordinance, the Contractor has the right to request 
access to or correction of personal data.  Written requests should be addressed to Construction Industry Council. 
Construction Industry Council may be unable to process and consider incomplete information submitted. 

 
15. Working Hours 

Unless it is specifically allowed in other part of the Contract, the works under this Contract shall be undertaken during 
normal working hours as specified by Construction Industry Council. 
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16. Valid Certificates of Intermediate Trade Testing or higher qualifications 

Except for carrying out general cleaning, delivering or sweeping tasks or having special approval of Construction Industry 
Council, all workers employed by the Contractor to work under this Contract have to hold valid certificates of intermediate 
trade testing (or higher qualifications) relevant to the trades under which they are working.  A list of such workers with 
their valid and relevant qualifications has to be submitted to Construction Industry Council before the commencement of 
works. 

 
17. Temporary Work Permit 

When carrying out the works under the Contract, all workers have to wear the temporary work permit issued by 
Construction Industry Council.  If the temporary work permit is lost, the Contractor or worker has to report to 
Construction Industry Council and request a re-issue at $30. 

 
18. Parking 

If the Contractor finds it necessary to park their motor vehicles within the premises of Construction Industry Council, 
application has to be lodged in advance.  If the application is approved, the parking permit issued by Construction 
Industry Council and the contact telephone number of the driver has to be displayed on the motor vehicles. 

 
19. Refuse Removal 

All refuse has to be delivered to the refuse collection warehouse specified by Construction Industry Council at the end of 
each working day or on any dates specified by Construction Industry Council.  

  
20. Rights of Third Parties 

Notwithstanding the Contracts (Rights of Third Parties) Ordinance (Chapter 623 of the Laws of Hong Kong), no one other 

than a party to this Contract will have any right to enforce any of the terms in this Contract. 
 
21. Registered Specialist Trade Contractors Scheme (RSTCS) 

(i) Where the Contractor is to sub-contract part of the Works, execution of which involves trades available under 
the Registered Specialist Trade Contractors Scheme (RSTCS) of the Construction Industry Council, the 
Contractor shall engage, for the purposes of execution of such part of the Works, sub-contractors who have 
completed their registration under the relevant trades available under the RSTCS before the commencement of 
the works under the relevant sub-contracts. The Contractor shall not engage a sub-contractor who is suspended 
or in the process of an appeal against his suspension from registration under the RSTCS unless the suspension 
is lifted before the commencement of the works under the relevant sub-contracts. 

(ii) The Contractor shall ensure that where any part of the Works is sub-contracted to a sub-contractor engaged 
under Clause 21(i) above, execution of which involves trades available under the RSTCS is further 
sub-contracted (irrespective of any tier), only sub-contractors (irrespective of any tier) who have completed their 
registration under the relevant trades available under the RSTCS before the commencement of the works under 
the relevant further sub-contracts are engaged for the purposes of execution of such part of the works. The 
Contractor shall also ensure that a sub-contractor (irrespective of any tier) who is suspended or in the process 
of an appeal against his suspension from registration under the RSTCS shall not be engaged for the aforesaid 
further sub-contracting (irrespective of any tier) unless the suspension is lifted before the commencement of the 
works under the relevant further sub-contracts. 
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B. Insurance Synopsis of Contractors’ All Risks / Third Party Liability Insurance
 

1. Summary 

Type : Contractors’ All Risks Insurance – Cover

Form : To follow the terms, limits and conditions of Asia Insurance Company Limited’s 
Contractors’ All Risks policy including all amendments / endorsements as detailed and 
agreed hereon. 

  
Insured : Construction Industry Council

as Principal &/or all main contractors and its sub-contractors of every tier.

Period of 
Insurance

: 12 months as from 00:00 1st January 2024 to 24:00 31st December 2024 Local Hong 
Kong Time (both days inclusive).

Contract Details : Scope of Contract
Renovation / Restoration / Maintenance / Alteration / Repair Work and/or 
Installation Work of Building Services including building maintenance work and/or 
builder’s work but excluding construction/erection/demolition of building structure (i.e. 
structural walls, columns, beams and slabs of a building) and/or Installation / 
Maintenance / Repair Work of: 
 Building Service Equipment; 
 Office Equipment; 
 Training Equipment; and 
 Trade Test Equipment; 

carried out at the premises of the Insured which are covered under the Property All 
Risks Policy but definitely excluding any construction sites. 
 
Maximum Contract Value of Each Contract 
Contract Value at inception must not exceed HKD3,000,000 (Cost inclusive) 

  
Scope of Cover : Period of Insurance for Each Contract

1. Insured Contract other than Maintenance Contract Work 
(a) Maximum Contract Period 
Follow the original Contract Period of each contract work provided that: - 
- the duration of the Contract Period shall not exceed 120 days 
- Insured Contract must commence within the Period of Insurance specified in the 

Schedule. 
(b) Maintenance Period 
Follow the original Maintenance Period of each contact work provided that the duration 
of the Maintenance Period shall not exceed 12 months immediately after the Original 
Contract Period 
2. Maintenance Contract Work only 
The Period of Insurance in respect of the Maintenance Work shall follow the 
original Contract Period of each Maintenance Work provided that:- 
- the duration of the Maintenance Work shall not exceed 12 months; 
- Insured Contract must commence within the Period of Insurance specified in the 

Schedule
  
 Section I -- Material Damage

To indemnify the Insured in respect of loss of or damage to the Insured Property whilst 
at the site during the Period of Insurance arising from any cause whatsoever not 
excluded by the original policy.

 Insured Property -- Item 1
The permanent and temporary works constructed erected or in the course of 
construction or erection in performance of the contract and all other property for which 
the insured contractors are responsible under the contract whilst on the site and subject 
to its value being included in the sum insured however excluding constructional plant 
and temporary buildings. 
Sum Insured: To be declared 
 
Insured Property -- Item 2
Removal of debris : costs and expenses necessarily incurred by the Insured with the 
consent of the Insurers in dismantling and removing debris of the portion or portions of 
the property insured under Item (1) destroyed or damaged by any peril hereby insured 
against. 
Sum Insured: 4% of Individual Contract Value 
 
Insured Property -- Item 3
Professional fees: costs and expenses in respect of architects’, surveyors’ and 
consulting engineers’ fee necessarily incurred in the reinstatement of the Insured 
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Property consequent upon its loss or damage but not for preparing any claim it being 
understood that the amount payable hereunder shall not exceed the scale charges of 
the appropriate professional body.
Sum Insured: 4% of Individual Contract Value 

  
 Section II -- Liability to Third Parties 

To indemnify the Insured in respect of all sums which the Insured shall become legally 
liable for: 
(i) accident death bodily injury illness or disease suffered by any person 
(ii) accidental loss or damage to physical property arising out of the performance of 

the contract and in addition the insurers shall be liable for 
(iii) all costs and expenses of litigation recovered by any claimant against the Insured 
(iv) all costs and expenses of litigation incurred by the Insured with written consent of 

the insurers in resisting any claim
  
 Limit of Indemnity

HKD30,000,000 any one accident and unlimited for the period of insurance (Cost 
Inclusive)

Territorial / 
Geographical 
Limit(s) & 
Jurisdiction

: Hong Kong SAR

  
Excess : Section I – Material Damage

  For contract with 
value of
HKD500,000 or 
below 

For contract with 
value exceeding 
HKD500,000 up 
to
HKD1,500,000 

For contract with value 
exceeding HKD1,500,000 
up to HKD3,000,000 

  HKD HKD HKD 
 Act of God / Fire 

/ Theft:
15,000 20,000 30,000

 Designer/ 
Testing:

15,000 20,000 30,000

 Others: 15,000 20,000 30,000
 Temporary 

Works: 
15,000
min or 50% of 
loss (*)

20,000 
min or 50% of 
loss (*)

30,000
min or 50% of loss (*) 

 Water Damage 
to Work: 

15,000
min or 20% of 
loss (*)

20,000 
min or 20% of 
loss (*)

30,000
min or 20% of loss (*) 

 Strike, Riot and 
Civil Commotion
/ Malicious
Damage

15,000
min or 20% of 
loss (*)

20,000 
min or 20% of 
loss (*)

30,000
min or 20% of loss (*)

 Typhoon / Storm 
/ Tempest 

15,000
min or 20% of 
loss (*)

20,000 
min or 20% of 
loss (*)

30,000
min or 20% of loss (*) 

 Section II – Liability to Third Party
  HKD
 Third Party Property Damage: 40,000 min or 10% of loss (*) 
 Vibration / Removal / Weakening of

Support: 
40,000 min or 20% of loss (*) 

 Underground Services: 40,000 min or 20% of loss (*) 
 Oil-Filled / Fibre-Optic Cable: 40,000 min or 40% of loss (*) 
 Principal Property: 40,000 min or 20% of loss (*) 
 Water Damage to Third Party

Property:
40,000 min or 20% of loss (*) 

 Third Party Bodily Injury: 40,000 min or 10% of loss (*) 
 Strike, Riot and Civil Commotion /

Malicious Damage
20,000 min or 20% of loss(*) 

 (*) – whichever is the greater
  

Extension(s) / 
Cluse(s)

 1. Revised Cross Liability Clause 
2. B1 – Safety Precaution Clause amended to delete the 24 hours watchman 

requirement. 
3. B2 – Special Conditions for Underground Services Clause
4. S001 Strike, Riot and Civil Commotion and Malicious Damage Endorsement. 

(Applicable to Section I and II) (Limit : HKD3,000,000 for any one accident, 
HKD10,000,000 in annual aggregate for the whole period of insurance)
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5. A6 – Extra charges for overtime, night work, work on public holiday and express
freight (Limit: 20% of adjusted loss)

6. A1 – Extended to cover liability to third party property damage caused by 
vibration, removal or weakening of support (Limit: HKD30,000,000 any one 
accident and in aggregate during any one period of insurance) 

7. A7 – Extended to cover employer’s property under the care, custody or control of 
the insured contractors under Section II (Limit: HKD30,000,000 any one accident 
and in aggregate during any one period of insurance). 

8. Yearly Declaration - CIC has to submit the actual annual turnover with details of 
contract whose value exceeds HKD1,500,000 

9. Burning and Welding Clause 
10. 90 Days’ Cancellation Notice Clause (Subject to Pro-rata Refund Cancellation) 
11. Extended Maintenance Period Cover 
12. 90 Days’ Non-Renewal Notice by Insurer 
13. Claim Control Clause 
14. 72 Hours Clause 
15. Hong Kong Claim Jurisdiction Clause 
16. Run Off Liability Clause 

It is hereby noted and agreed that in the event of this policy being discontinued at 
mid-term, the Company’s liability upon request of the Insured, shall continue in 
respect of those contracts to which the insurance coverage has already been 
attached hereto until the practical completion of each contract or being taken over 
by the Principal whichever is earlier. For avoidance of doubts, this Clause shall 
apply only to those contracts which have been declared to the Company in the 
declaration and have commenced within the Period of Insurance subject always 
to the maximum duration restriction for each Insured Contract Work. 

17. Revised Arbitration Clause 
18. A3 - Extension of Cover for Designer’s Risks 
19. A4 - Extension of Cover for Inland Transit (Limit: HKD200,000 any one loss) 
20. A5 – Extension of Cover for Off-site Storage anywhere in HKSAR (Limit : 

HKD200,000 any one loss) 
21. A2 – Extension of Cover for Testing and Commissioning (4 weeks) 
22. Escalation Clause (Limit: 15% of Contract Value) 
23. Subject to Annual Claims Handling Fee of 5% of annual gross premium 
24. Premium Adjustment 

Clause The Insured shall submit yearly declaration on the actual turnover figures 
during the Period of Insurance, together with details of those contracts whose 
contract value exceeds HKD1,500,000 with details of contract nature, contract 
period and contract sites.  Final policy premium shall be calculated at the agreed 
premium rate on the overall actual contract value for the Period of Insurance.  
However, if the final policy premium payable is less than the agreed Minimum 
Premium, no refund premium shall be made to the Insured. 

25. Professional Fee (4% of Contract Value) 
26. No Control Clause 
All other terms and conditions as per policy wordings.

  
Major Exclusion(s) : 1. Cyber Exclusion

2. Total Asbestos Exclusion 
3. Pollution Exclusion Clause
4. War and Terrorism Exclusion Endorsement 
5. Date related Performance and Functionality Clause (A) and (B) 
6. Professional Liability Exclusion 
7. Electromagnetic Radiation Exclusion 
8. Products Liability Exclusion 
9. Self-Employed and Sole-Proprietor Exclusion 
10. Sanction Clause 
11. Exclusion of Rights of Third Parties under Contracts (Rights of Third Parties 

Ordinance 
Any person or entity who is not a party to this Policy shall have no rights under 
the Contracts (Rights of Third Parties) Ordinance (Cap. 623 of the Laws of Hong 
Kong) to enforce any terms of this Policy. 

12. LMA5393 Communicable Disease Endorsement (Applicable to Section (I)) 
13. LMA5396 Communicable Disease Exclusion (Applicable to Section (II)) 
14. LMA5401 Property Cyber and Data Exclusion 
All other terms and conditions as per policy wordings.

  
Insurer : Asia Insurance Company Limited – 100% 
Policy No. : TBA 
Applicable 
Jurisdiction and/or 
Law Practice 

: Hong Kong SAR 
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2. Contractors’ Own Insurance Responsibilities 

(a) The Contractor’s All Risks / Third Party Liability Insurance does not cover the liability arising out of or 
in connection with the following:
(i) motor vehicles and other Statutory Insurances.
(ii) employees of the Insured Parties, sole proprietors and self-employed persons acting as 

sub-contractors, including labour masters and persons supplied by them, persons employed by 
labour only sub-contractors, self-employed persons, drivers and / or operators of plant hired to 
the Insured, student gaining work experience, and any other persons hired or borrowed by 
contractors. 
“Contractors allow such persons to enter site at their own risk”. 

(iii) deductibles of the Policy.
(b) The Contractor’s All Risks / Third Party Liability Insurance does not cover the physical loss of or 

damage to construction plant tools and equipment owned or leased by the contractors or for which 
the contractors may be responsible.

(c) Contractors and Subcontractors are required to arrange Employees’ Compensation Insurance 
complying with the Employees’ Compensation Ordinance (Cap 282) in respect of their employees.  
Such insurance is to be endorsed to cover the Construction Industry Council as an Insured Party.

(d) The Third Party Liability Insurance cover is HK$30,000,000.  Construction Industry Council 
advises contractors to review its adequacy in relation to their risks and liability under the 
contract with the Construction Industry Council and to purchase additional limit, if required, 
at their own costs.

(e) The Contractor’s All Risks / Third Party Liability Insurance only covers contract within the contract 
details as stated in the Insurance Synopsis of Contractors’ All Risks/ Third Party Liability Insurance. 
Should the contract not within the contract details, contractor must arrange another Contractor’s All 
Risks / Third Party Liability Insurance, joint name with Construction Industry Council, at contractor’s 
own cost. Minimum coverage for third party liability is HK$30,000,000.

 
 
 

C. Safety Guidelines
 
1. General Duties of Contractor and Persons Employed 

Pursuant to the Factories and Industrial Undertakings Ordinance (Cap. 59) and Occupational Safety and Health 
Ordinance (Cap.509), whilst executing the works under the Contract, it shall be the duty of the Contractor to ensure the 
health and safety at work of all persons employed by him, and it shall be the duty of every person employed to take care 
for the safety of himself and of other persons who may be affected by his acts or omissions at work. 

 
2. Relevant Mandatory Safety Training Certificates (please select one of the following clauses)

 All subcontractors of all tiers and employees employed by the Contractor to work in the CIC premises under the Contract 
shall : 

 hold valid Construction Industry Safety Training Certificates (commonly known as “Green Cards”) and any other 
relevant mandatory certificates required for safe operation of the works.

 hold valid Construction Industry Safety Training Certificates (commonly known as “Green Cards”) and Specified 
Trade Safety Training Certificates (commonly known as “Silver Cards”) and any other relevant mandatory certificates 
required for safe operation of the works. 

 
3. Safe Means of Access and Egress  

The Contractor must maintain the workplace in a safe condition and ensure that every access to and egress from the 
workplace is safe. The Contractor shall also ensure that all means of escape from the workplace are kept free from 
obstruction. 

 
4. Personal Protective Equipment 

The Contractor must supervise and ensure all his sub-contractors and employees wear appropriate personal protective 
equipment, e.g. protective clothing, safety helmet, safety shoes, harness, fall arresting system, eye-protector, ear 
protector, and mask, etc., as Construction Industry Council may consider necessary or appropriate or as legally required. 
Any such personal protective equipment must be provided, maintained and replaced as necessary by the Contractor at 
his own expenses.  

 
5. No Smoking and Fire Prevention Measures      

Smoking is not permitted in the workplace. If the works involve the use of naked flame, the Contractor must implement 
sufficient fire prevention measures.       

 
6. Working at Height 

The Contractor shall take adequate steps to prevent any person from falling from a height of 2 metres or more. 
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D. Consequences of Breach 
 

If the Contractor, his sub-contractors of all tiers or employees do not comply with the relevant laws of Hong Kong Special 
Administrative Region and the terms and conditions of this Guidelines, or if the performance of works undertaken by the 
Contractor causes any damages or losses to Construction Industry Council, Construction Industry Council may at its 
discretion terminate this Contract and the operations of the Contractor until any non-compliance or the unfavourable 
operation is rectified. The Contractor shall be liable to any loss or damage so caused to Construction Industry Council.  
Construction Industry Council shall be entitled to recover in full from the Contractor forthwith.  The Contractor shall also 
lose his right from submitting quotations or tenders to Construction Industry Council in the future. 
 
 

Additional Information The Contractor’s Declaration

Tender Reference No.:  _______________________
If the quotation is accepted, this document together 
with the tender or quotation will form part of the 
Contract and I/we hereby agree to comply with 
them.

Period of Validity: From commencement date to
completion date per contract

Location of
Works / Services:

Name of 
Contractor:

 
No. of pages for this document: 9 

Signature with 
Company Chop: 

This document was issued on:  Date:  
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Personal Protective Equipment 
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Safety Training 

Safety Inspection 

Temporary Structures 



 

Contractor's Safety Requirements 

 

 

GDL 004 A 20170724 
 

 Page 5 of 10  
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Contractor's Safety Requirements 

 

 

GDL 004 A 20170724 
 

 Page 6 of 10  
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Health Hazard Control 

Electrical Works 
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Lifting Operations 
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Months/ Condition Color

Hot Work 
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